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BACKGROUND 

The Food and Enterprise Development (FED) Activity is USAID’s flagship Feed the Future (FtF) Initiative 

in Liberia. The project launched in September 2011. USAID FED uses an all-inclusive strategy 

incorporating micro, small and medium enterprises (MSME), farmers, processors, suppliers, women, and 

youth, while partnering with the Government of Liberia (GoL) and local civil society to achieve food 

security.  

 

USAID FED is increasing food availability, utilization, and accessibility by building an indigenous incentive 

structure to assist agricultural stakeholders in adopting commercial approaches. 

This incentive structure is built upon: 

 Improved technology for productivity and profitability; 

 Expanded and modernized input supply and extension systems; 

 Commercial production, marketing, and processing; 

 Enterprise services; and 

 Workforce development. 

  

USAID FED works with the Ministry of Agriculture (MoA), civil society, and the private sector to 

provide communities access to agricultural inputs, extension services, nutrition messages, processing 

services, market information, transportation, credit, agro-business education, training, and business 

development services.  

 

Midway through its fifth and final year of operation, FED is expanding market linkages designed to 

substantially increase incomes and job opportunities. It is also significantly boosting production, 

processing, marketing and nutritional utilization of rice, cassava and vegetables, as well as enhancing the 

productivity of goat farming in the counties covered by the program.  

 

These initiatives are implemented in Bong, Lofa, Nimba, Grand Bassa, Montserrado, and Margibi 

counties. USAID FED focuses on these counties because they are situated along regional development 

corridors crucial to promoting intra- and inter-county commerce. These growth corridors are 

improving food availability and access for all Liberians.  

 

USAID FED’s methodology is market-led and value-chain driven, and committed to building indigenous 

capacity building with a specific focus on Liberia’s women and youth.  

 

USAID FED is implemented by a consortium led by Development Alternatives, Inc., along with Winrock 

International, International Fertilizer Developmental Center (IFDC), Louisiana State University (LSU), 

and The Cadmus Group. 
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Component One: Increase Agricultural Productivity and Profitability 
 

Task 1A: Increased Productivity and Profitability of the Rice Value Chain 

 

Improving productivity and profitability of upland and lowland rice 

 

Provide technical assistance to FY13, FY14, and FY15 upland and lowland rice groups: 

FED field extension staff continued to provide technical assistance this month to the FY13, FY14 and 

FY15 upland and lowland rice beneficiaries. The technical assistance primarily focused on post-harvest 

management of rice stocks, land clearing, felling and burning. FED has increased the number of extension 

officers at the county level to support implementation. However, it still remains a challenge for these 

staff to cover the large number of clusters in an effective manner to provide technical assistance and 

monitor activities.  

 

Support 5,250 new upland rice farmers to apply improved technologies on 750 hectares of 

new upland areas: 

By the end of April, FED upland rice groups commenced land clearing in preparation for the planting 

season. The rice groups had also cleared 750 hectares of upland areas, and FED initiated the 

procurement process to purchase improved rice seeds. Planting of upland rice is expected to commence 

in May. Lead farmers will be provided with 45 metric tons of NERICA 14, an upland rice variety, in May 

for their demonstration plots. 

 

Support 7,000 new lowland farmers to apply improved technologies on 1,000 hectares of 

new lowland areas: 

FED lowland rice groups also commenced land clearing in preparation for the planting season. By the 

end of April, 275 hectares of lowland areas had been cleared. Planting of lowland rice is expected to 

commence in June. Lead farmers will be provided with 13 metric tons of NERICA L-19 in May for their 

demos.  Smaller demonstration plots will be supported per group as the NERICA L-19 seed ceiling in 

the restricted goods approvals are lower than the originally planned 40 metric tons.  However, this will 

not negatively affect our ability to reach targets for numbers of farmers reached. 

 

Promoting embedded services by the private sector 

 

Technical assistance to aggregators, traders, 

processors, and rice business hubs in coming up with 

business-to-business models that embed services to 

farming groups:  

By the end of April, Afriland Bank had not responded to the 

loan application for trade financing submitted by the Selma 

Agriculture Corporation. Such trade credit remains crucial to 

enable this integrator to procure adequate rice stocks in Lofa 

County for processing and sale to institutional buyers and 

community markets. In April, Selma Agriculture Corporation 

milled and supplied 30 metric tons of rice valued at US$21,000 

to the WFP.  
Rice in the FY14 Selma Town rice business hub 

ready for market. 
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Support aggregators with trucks on cost-share to support 

timely and reliable aggregation and transportation of paddy 

rice: 

In April, USAID Liberia provided the Selma Agriculture Corporation 

with a five ton truck to support transport of rice in Lofa County. The 

vehicle will assist farmers across Lofa County to transport their 

paddy and other agricultural products from farm to processors to 

market, especially during the rainy season, when the cost of 

transportation increases because of bad road conditions. 

 

Promoting two rice crops per year 

Provide technical assistance to 42 irrigation spillway sites for 

double cropping:  

Dr. Pandian Balamurugan, FED’s rice technical specialist, continued to provide technical assistance to the 

42 water-management infrastructure sites in support of double-cropping efforts. By the end of April, 90 

hectares out of 210 hectares supported by spillways were under a second crop. Lead farmers were also 

trained on how to use paddy drum seeders for planting and cono-weeders for weed management.  

 

Enhancing post-harvest management practices 

By the end of April, six new rice business hubs in Lofa and Bong Counties had been completed and all 

equipment installed. Five of these rice business hubs had their equipment tested by FED’s in-house 

equipment mechanic. It is anticipated that all nine the new rice business hubs will be fully functional by 

the end of May.  

Completed rice business hub in Salala, Bong County                             

   

 Task 1B: Increased Productivity and Profitability of the Cassava Value Chain  

Improve productivity of cassava farmers 

Provide technical assistance and farming guides to FY13, FY14 and FY15 cassava groups to 

ensure they continue to apply improved practices and use improved varieties: 

Farmer on spillway site in Dotein-ta, Bong 

County, using a cono-weeder to remove 

weeds. 
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FED continues to provide technical assistance through its field extension officers to the FY13 to FY15 

farmers as they prepare for the next cropping season, which will start in May. Coverage of extension has 

been constrained with the exit of the LNGOs, although FED has hired its own extension staff to fill the 

gap. 

Support an additional of 6,000 new beneficiaries for FY16 cassava production  

The 6,000 new farmers and 300 demonstration sites targeted for FY16 have been identified, and the 

signing of MOUs is ongoing. Some demo sites are ready for planting, and the procurement of cuttings of 

improved varieties (i.e., Carica 1, Carica 2, TMS series) is in process. 

Procurement of cuttings for the demonstration sites is proceeding. Parallel to this is the setting of 

schedules for the preparation of demonstration sites and training of lead farmers. By May, most 

demonstration sites will be ready for the cassava extension training. 

Increase Access of Processors, Traders, Logistics Providers, and Integrators to Financial 

and Business Development Services 

Support at least five new micro-processors in Grand Bassa County to upgrade their 

processing and storage capacities:   

The final assessment of the five new cassava processors in Grand Bassa continues. Five processors will 

be selected from the current six. 

Falama Flour Mill 

FED had intended to provide the Falama Flour Mill with an industrial processing capacity, but 

procurement of this mill has been shelved due to budgetary constraints.  However, our technical 

assistance to Falama continues, to include efforts to connect Falama to LADA’s co-investment fund to 

finance this facility.  In addition, FED is actively promoting Falama as a GDA activity, which would make 

it eligible for DCA financing under that designation.  Angie Howard, Falama’s owner and manager, has 

been advised that FED will continue its efforts in support of the LADA transition and GDA promotion 

to facilitate USAID’s ongoing support to her company.  Indeed, several LADA-FED meetings were 

conducted in April to plan for this transition.   

Task 1C: Increased Productivity and Profitability of the Horticulture Value 

Chain 

FED continued its efforts to the assist the high-value vegetable farming clusters in Margibi and 

Montserrado counties to strengthen existing market linkages and develop new ones with buyers from 

mainstream vegetable markets and high-end or niche markets. Two five kilogram trial shipments of local 

okra varieties were also completed in April to an international buyer in Paris.  Future such trials for chili 

peppers and eggplant are planned for the coming months. 

Locally designed and constructed rain shelters in Mawah and Mensah vegetable clusters are ready for 

use in preparation for planting during the upcoming rainy season. Two small rototillers provided by FED 

have substantially reduced planting bed preparation, and created deeper and better soil tillage. The use 

of organic fertilizer such as chicken dung with sawdust or rice hulls is being promoted to cut down on 
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the cost of fertilizer and to improve soil-fertility sustainability. Construction of a small packing house is 

proceeding together with the installation of a water well for clear water supply. 

In addition to the Royal Grand Hotel market linkage created last month, FED brokered a supply 

agreement between Mawah production cluster and the Golden Beach Restaurant in Monrovia.  Such 

buyer-seller relationships with other local institutional buyers (Greenland supermarket, Cape Hotel, 

Mamba Point Hotel) continue to be explored, 

FED’s extension officers and technical specialist continue to extend pest control services and other 

technical assistance. In addition to providing technical assistance and monitoring the performance of 

FED-assisted farmers, the Montserrado extensionists also assisted in the monitoring and supervision of 

the construction of the expanded rain shelters in Mount Barclay.  

Vegetable production and sales 

In FY16 Q1 and Q2 the cumulative volume and value of sold, high-value vegetables were 697,183 metric 

tons and US$1.07 million, respectively. These numbers are subject to verification. The value is about 41 

percent of the project’s total vegetables sales target of US$2.624 million. FED was unable to collect sales 

and harvests numbers in time for this report’s publication, however, evidence in the field indicates that 

farmers continue to plant and harvest their produce in the FED program counties. In addition, market 

prices continue on an upward trend. In the month of April, the prices of some high value vegetables 

such as lettuce rose to US$2.00 per kilogram from US$1.50, while prices of cabbage and tomatoes 

remained stable at US$2.50 per kilogram and US$3.75 per kilogram, respectively. 

Sales are expected to increase in the coming months with the onset of the rainy season, when prices 

typically spike. During this period, production is limited. Presently, farmers are preparing nurseries and 

seedbeds with some starting to transplant (Figure 2). Although some farmers have dropped out of the 

FED program due to predictable attrition, better yield and higher prices are expected to contribute to 

higher sales in Q3.  

Improving productivity through GAP and IPM 

Sustain technical assistance to 321 farmer groups (including 25 agribusinesses) on GAP, 

IPM and other productivity enhancing technologies:  

FED has focused its GAP and IPM interventions in 

Mount Barclay and Careysburg to enhance the 

performance of four production clusters. These 

clusters serve as a model for the development of 

a vegetable production and marketing growth 

center for high-value vegetables that will cater to 

institutional markets and, in the future, to export 

markets. The growth center will encourage the 

development of a commercial-level vegetable 

production value chain and could serve as a model 

for scaling up in other parts of Liberia. The production clusters covered by this activity are the Mensah, 

Mawah, CGCWYEP and Careysburg clusters. 
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In addition to new, improved varieties of vegetables being tested and introduced this month, other 

technologies adopted are open-sided rain shelters with 75 percent shade net for high-value vegetable 

growing (i.e., tomatoes, Romain lettuce, iceberg lettuce, herbs), mechanized plant bed preparation and 

seed-priming technique (Figure 3).  The seed-priming technique improves germination rate to the level 

indicated by seed producers. 

Farmers continue to receive from FED’s extensionists and 

horticulture specialist advisory services related to timely 

pest and disease control interventions. Recommended 

preventive measures prevented the spread of Choanephora 

rot (Choanephora cucurbitarum) on okra and tomato-leaf 

curl virus (Figure 4) transmitted by whiteflies at Fendel 

Israel Community, Careysburg and Central White Plains 

vegetable farms. If unchecked, this could result to crop 

losses as high as 70 percent.  

 
FED also encourages farmers to use 

organic fertilizer, such as chicken dung. 

Farmers in Mawah and Mensah have 

applied chicken dung to vegetable beds 

under the RS and open field cultivation. 

This was also used on the okra 

(Clemson spineless variety) fields (2,100 

square meters) at Mawah and Mensah 

production clusters and GBomai Farms intended for the second trial shipment. Gbomai Farms is a 

private entrepreneurial high value vegetable farm located approximately 5 kilometers from Roberts Field  

airport. 

 

Technology introduction and adoption 

 

Production in rain shelters: 

The Mawah and Mensah farmers in Mount Barclay, Montserrado, have almost completed the 

construction of the FED-designed RS. FED provided most of the materials, while the farmers 

constructed the structure and provided local building materials, such as bamboo poles. The farmers in 

these two production clusters are preparing the beds, including the peripheral areas for planting. 
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As shown in Figure 5, adjustable shades, which control sunlight intensity by providing 75 percent shade 

to the planting area during hot days, have been installed and the beds are ready for planting. The shades 

will be rolled down during the rainy season and overcast days, when there is low level of sunlight. The 

shaded rain shelters provide a suitable micro-climate for a year of continuous production of lettuce, 

cabbage, tomatoes, and other vegetable types and herbs for high-value, niche markets. Herbs such as 

mint, oregano, and rosemary are special requirements of the Royal Grand Hotel and the Golden Beach 

Restaurant, each of whom have requested their production and supply. The buyers will select the type 

of herb and supply the seeds. The prices are more than double the price of the regular, high-value 

vegetables. Currently, the institutional market depends on import for its supply. 

  

 

 

 

 

 

 

 

 

 

 

 

 

Mensah production cluster is preparing to install the shade net and bamboo fence around the rain 

shelters for protection against stray animals and thieves (Figure 6). These will be completed on the first 

week of May. 

 

Mechanization in Planting Bed Preparation 

The preparation of planting beds is physically intensive, using grub hoes and shovels. It takes about one 

day to prepare 250 square meters of vegetable bed. FED helped reduce land preparation time from one 

day to one hour by providing 5.5 horsepower rototillers to the Mawah and Mensah clusters. Moreover, 

the machine does not require as much physical strength, which promotes increased participation by 

women in the activity. This reduced preparation time has meant that farmers with children are able to 

spend more time taking care of their children and on other family caregiving chores.  
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Figure 7 shows the FED horticulture value chain manager demonstrating the rototiller and training 

farmers in its use.  In addition machine maintenance was emphasized. Women and men farmers could 

easily learn how to use the rototiller as shown in Figure 8.  

Varietal Testing and Introduction 

FED continues to test and introduce new 

varieties to determine the most suited for 

productivity enhancement. This month, some of 

the seeded vegetable varieties were: 1) Romain 

lettuce, 2) iceberg lettuce, 3) Chinese cabbage, 

4) cherry tomatoes and other varieties of 

tomatoes, and 5) spring onions. 

 

A collaborative work with the USAID World 

Vegetable Center through AVRDC tests the 

performance of four types of vegetables, 

including three varieties of okra. The okra are 

already in the fruiting and harvesting stage, and 

one of the varieties, Koonie, was part of the 

trial shipment for export. Other okra varieties 

being tested are Clemson spineless, Indiana, 

Shankar F1, Batoumambi and Pusa sawani. 

 

Reduce harvest and post-harvest losses of vegetables along the value chain 

The construction of the packing house of Mawah production cluster faces some delay as priority shifted 

to the preparation of Clemson Spineless okra for the second batch of trial shipment for export. With all 

the needed materials already on site, the farmers are ready to start the work by the first week of May 

and complete it by the second week. Part of the packing house is a charcoal cooler the construction of 

which will follow. Postharvest losses are expected to be reduced substantially when the packing house 

‘facility’ becomes operational. 

Provide technical assistance to 321 farmer groups (including 25 agribusinesses), six trader 

associations and transporters on good harvesting and post-harvesting practices:  

 

Strengthening farmer-market linkages and 

expanding markets 

 

FED-assisted production clusters Careysburg, Mawah and 

Mensah continue to supply vegetables to Royal Grand Hotel. 

The hotel has signed the MOU setting up the conditions for 

production and supply. This will be followed by setting up 

the supply mechanics that will detail the type, volume, and 



 

 

10 APRIL 2016 MONTHLY REPORT – FED 

quality to be supplied, the schedule of production and the price.  

On April 14, FED together with Alexander Moannah kuu, the leader of Mawah production cluster, 

concluded a vegetable-supply agreement with Golden Beach Restaurant in Monrovia (Figure 10). Like 

the Royal Grand Hotel farmer-market linkage, Golden Beach’s owner, C. Van Ngo, will provide the 

seeds and some inputs, the cost of which will be deducted from sales of the vegetables. The restaurant 

has particular interest in herbs and will provide seeds for specific types by June. An MOU is being 

prepared for this agreement. 

The first trial shipment for export of two okra varieties (i.e., Koonie, Shankar F1) proceeded on April 28 

(Figure 10). The consignee was Jean Louise Gruter, the chairman of the VS Compagnie Sarl (VSCS) of 

Paris, France. The shipment consists of 5 kilograms of 

Shankar F1 and 2.7 kilograms of Koonie.  

The New Shankar F1 was harvested in the morning of the 

same date from Careysburg production cluster, while the 

Koonie variety came from Whiteplains and King Gray in 

Montserrado. FED sorted, graded and packed the vegetable 

fruits in 5 kg vegetable carton boxes (Figure 11). An air-

conditioned FED vehicle carried the shipment to the 

Brussels Air Cargo office at Monrovia airport. 

Brussels Air Cargo assumed the transport cost to Brussels 

and the delivery to the consignee. This will be the 

arrangement that will apply to future trial shipment of 

other types of vegetables. There is another shipment (Clemson spineless okra) tentatively set in the first 

or second week of June for the same consignee. The Mawah kuu leader planted on April 28 about 700 

square meters for a one-time harvest of 10 kilograms for this purpose. 

 

The trial shipment of okra will be followed by shipment of other types of vegetables. VS Compagnie Sarl 

has shown interest on four types, the specifications of which will be sent by next month. It will provide 

the seeds if there are no locally available seeds. 

 
 

Task 1D: Increased Productivity and Profitability of the Goat Value Chain 

Promote Improved Herd Management Practices 
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Technical assistance to continuing FY13, FY14, and FY15 farmers: 

FED continued to provide technical assistance to the FY13, FY14 and FY15 goat-producer groups in 

180 goat-production intensification sites. This assistance was provided through FED’s field extension 

and Monrovia based technical staff. Technical assistance ensures that farmers will continue to use the 

goat shelters for herd management, will provide animals with the right feed, and that the farmers will 

select and fatten the right animals before sale. Because the contracts of the local NGOs expired in 

March, additional extension staff was contracted in April to support field implementation.  

 

Train 3,928 new beneficiaries on herd management practices and mineral salt lick 

fabrication: 

In April, 78 lead farmers (73 men and 5 women) were trained on mineral salt-lick fabrication and on 

how to design and build goat shelters using locally available materials. These training sessions were held 

in Bong, Nimba, Lofa and Grand Bassa Counties. The trainees are from 78 new FY16 sites and will in 

turn pass on the knowledge to 3,928 goat farmers located in their respective sites. 

 

Lead farmers trained by County 

County Number 

of Lead 

Farmers 

Male Female 

Bong 23 23 0 

Grand Bassa 9 4 5 

Nimba 26 26 0 

Lofa 20 20 0 

TOTAL 78 73 5 

   

Kidding and mortality rates: 

In April, a total of 292 new kids (141 male and 151 female) were born in FED-supported goat 

production intensification sites. In total, 1,872 kids have been born within these herds since October 

2015. In April, 533 kids were weaned into adulthood after completing a six-month cycle.  

A total of 14 goats died within the goat-production sites in Lofa, Nimba and Grand Bassa Counties. 

No mortalities were recorded in Bong County. The causes of death were mostly attributed to 

diarrhea. After mortality is taken into consideration, the total herd size by the end of April in FED-

supported goat-production intensification sites was 18,621 animals (11,207 does, 4,995 bucks and 

2,419 kids). A total of 121 animals were treated by Community Animal Health Workers (CAHWs) 

during the reporting period. 

 

Establish Nucleus Breeding Herd at CARI 

Renovate the quarantine facility at CARI for housing the nucleus breeding herd 

 

FED engaged an A&E firm to assess the quarantine facility at CARI and to approve the designs for the 

conversion works needed for the nucleus breeding-herd facility. Subsequent to this, FED issued an 

RFP for interested contractors to bid for the conversion works. In April, Land O Lake’s informed FED 

and CARI that they will not be in a position to procure the 100 animals needed for the nucleus 
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breeding herd as planned because of budget constraints. A meeting between the three parties will be 

held in May to deliberate on how best to support this initiative under the new circumstances. 

 

Provide Assistance to MOA in the Control of Peste de Petite de Ruminant (PPR) 

BRAC Liberia commenced the implementation of the PPR vaccination campaign in Bong, Nimba, Lofa, 

and Grand Bassa Counties. The preliminary report from BRAC indicates that approximately 97,700 

sheep and goats have so far been vaccinated. FED county offices as well as the MoA are in the field 

verifying the report.  

BRAC technicians vaccinate a sheep in Geapa town, Nimba County 

 

Formalizing livestock marketing 

Goat sales 

In April, a total of 130 goats were sold for US$9,483 in FED-supported goat-production intensification 

sites. In total, 1,988 goats have been sold by FED-supported farmers for US$131,966 since October 

2015, which is an average of US$66 per animal. The current sales achievements represent 43 percent 

of the expected annual sales target. 

Subtask 1.2 Improved access to Agricultural Inputs 

Increase access to improved seed and good planting material  

 

Provide technical assistance to 70 rice seed multiplication (RSM) sites in collaboration with 

Africa Rice:  

FED last month submitted 42 seed samples from the rice seed multiplication sites to the Central 

Agricultural Research Institute (CARI )for purity and germination tests. A final report of the analysis is 

still pending from the CARI laboratory. This analysis will determine which sites are best recommended 

for the production of certified seed rice.  
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CARI Seed Analyst Nataline Baysah performing germination test on RSM seeds samples  

 

Support to commercial production and marketing of cassava cuttings: 

In April, FED harvested to total of 131,040 cuttings of nine improved varieties from the two screening 

sites in Lofa County.  These cuttings were labeled, tagged and dispatched to the FED county offices in 

Lofa, Bong, Nimba and Grand Bassa for onward distribution to 80 commercial nurseries.  

 

Table: Distribution of cuttings by variety and County 

 
 

 

 

 

 

TME419 01/1412 98/0581 01/30572 01/0040 98/0505 95/0289 92/0057 96/1632

Lofa 8 33 38 73 32 101 31 85 143 120 656

Bong 16 66 74 145 63 207 59 173 287 241 1,315

Nimba 32 129 148 289 127 413 124 342 565 486 2,623

Grand Bassa 24 97 112 217 96 308 93 255 420 360 1,958

Total 80 325 372 724 318 1,029 307 855 1,415 1,207 6,552

131,040

NurseriesCounty

Cassava Varieties Bundles.
Total 

Bundles
(Bundle = 20 Cuttings)

Total Cuttings
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Bundling, tagging and bagging of cassava cuttings 

 

Subtask 1.3: Agricultural Extension Support 

 

Create Access to and Availability of Standardized Extension Material  

Print and disseminate extension materials and farmer guides to information access points: 

FED communications and technical teams started the process of copy editing extension materials to be 

printed and distributed to FED-supported farmers. A consultant was engaged to support this process. 

The copy editing will also ensure that the content and language are correct, and that the branding meets 

requirements for the USAID Feed the Future initiative. It is anticipated that the materials will be ready 

for dissemination in May.  

 

Production and broadcasting of agriculture radio programs: 

FED’s radio specialist supported Radio LACSA in Compound #3, Grand Bassa County to develop four 

jingles promoting the cassava value chain in simple English and the local Bassa dialect.   

 

FED also interviewed a successful VSLA farmer group in Central Buchannan. FED supported the group 

of 25 women in FY14 to start the VSLA initiative. The VSLA has increased its investments from LD2,500 

in 2014 to about LD500,000 in 2016. Their success story will be featured on the Twelfth edition of the 

On the Farm radio program broadcast on the UNMIL and United Methodist radio stations in Monrovia. 

 

Subtask 1.4 Youth in Agribusiness  

Provide technical assistance to 25 youth agribusinesses enterprises towards production of 

high value vegetables and cassava tuber 

Production and sales of vegetables:  

In April, FED continued to provide technical assistance to 25 peri-urban, youth agribusiness enterprises 

in Montserrado and Margibi Counties. This assistance included transplanting, GAP and IPM for 

vegetables and African eggplant, cabbage, corn, bitterball and chilli pepper cultivation. Fifty-nine hectares 

were harvested, yielding 1.4 metric tons of vegetables. In April, the peri-urban agribusiness enterprises 

sold 1.4 metric tons of assorted vegetables for US$2,756. Since October 2015, these enterprises have 

sold a total of 31 metric tons of vegetables for a total of US$50,397. 
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Train 25 peri-urban agribusiness enterprises on improved cassava production methods and 

practices: 

In the previous reporting period, FED mobilized a total of 210 youth (103 men and 107 women), all of 

whom are existing members of the 25 peri-urban agribusiness enterprises, to produce cassava during 

the FY16 period. GPS coordinates of their plots have been recorded and MOUs signed. In May, these 

youth will begin training on improved cassava production methods and will also be provided with 

cuttings to plant 50 hectares of cassava. Each youth will individually plant on 0.25 hectares. By the end of 

April, the youth had cleared a total of 64 hectares in preparation for planting.   

 

Willie Town and Naida Town demo sites in Todee District, Montserrado County burned and ready for planting,  

 

 

 

 

 

 

 

 

 

Support the development of sustainable operations of 126 

youth agro-enterprises 

Supporting job creation through youth enterprises as 

transport service providers: 

In April, the 49 FED-supported tuk-tuk operators generated a total 

of US$20,640 in revenue from the transportation of agricultural 

commodities. These enterprises have generated a total of 

US$151,774 in FY16.  

 

 

 

Supporting job creation through youth enterprises as 

power-tiller service providers: 

By the end of April, 30 FED-supported power tiller operators had 

provided tilling services to a total of 786 hectares of lowlands as 

part of their cost-share obligations. These operators will be linked 

to the FY16 lowland farmers between May to July 2016 to provide 

tilling services to an additional 654 hectares towards completion of 

their cost-share obligations. 

 

Mayor Farmer Association Youth Transport Service 

Provider loading his Tuk-Tuk in Voinjama City, Lofa 

County. 
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Subtask 1.5: Improving Human Nutrition 

Implement diet behavior change strategy 

In April, FED incorporated nutritional messaging into goat value-

chain trainings for a total of 78 lead farmers (74 men and four 

women) in Bong, Nimba, Lofa and Grand Bassa Counties. The 

training exercises focused on mineral-block (salt-lick) fabrication 

and goat-shelter construction using local materials. As part of the 

discussion, the farmers were provided with nutrition flyers 

developed by FED with guidance on food groups and the 

importance of a balanced diet. In total, 434 individuals (340 men 

and 94 women) have received direct nutrition messaging in FY16. 

FED will disseminate nutrition messages and flyers to FY16 rice and 

cassava farmers in May. 

Component Two: Stimulate Private Sector Growth and Investment 

 

Activity 2.0.2 – 10 Percent Cassava Flour Composite Policy 

 

FED continues to work with the GoL to assist in the development of a 10% Cassava Flour Composite 

policy. This month, FED met with the USAID COR and Dr. Roland Massaquoi, a consultant with 

expertise in policy formation processes in West Africa, to discuss the work plan to establish a cassava 

technical working group (TWG) and subsequently introduce draft legislation. Group membership 

reflects representation from major stakeholders, who will be most affected by the policy’s adoption and 

implementation. Development of the first draft of the policy began in March and continued in April, with 

ad hoc input from TWG members. The first meeting of the TWG is tentatively scheduled to take place 

on/around May 26 at the MOA. After an initial review of the legal protocols for policy implementation, 

the second draft of the TWG policy recommendations, also known as a “validated document,” is 

expected in late June. The recommendations will be followed by a planning session coordinated by 

MOA, MOCI, and FED to mobilize lobbying support from key stakeholders to support passage of the 

draft policy before August 31, 2016.  

 

Activity 2.0.6 – Policy Reform Activities via Technical Working Groups 

 

FED continued to outline the governance framework and semi-autonomous structures that will be 

critical to achieving implementation of the domestic adoption of ECOWAS regulations. The regulations 

were adopted in FY15. Dr. Roland Massaquoi outlined five bodies created to support, monitor and 

regulate the three policies adopted by GoL in 2015 which ratified ECOWAS regulations on fertilizers, 

pesticides and seeds. The five bodies include: 

 Semi-Autonomous Plant Protection and Regulatory Services Bureau (PPRSB)  

 National Council for Pesticide Regulation and Management (NCPRM) 

FED Nutrition Officer Jonathan Brown 

disseminating nutrition messages to goat 

farmers in Plealua, Bong County. 

Jackson Kornisiah, a youth power-tiller service 

provider in Panta, Bong District, Bong County. 
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 Liberia Fertilizer Regulatory System (LFRS) 

 National Fertilizer Council (NFC) 

 Semi-Autonomous Regulatory National Seed Development and Certification Agency (SDCA) 

Action plans for these agencies are expected in early May with a follow-on strategy to ensure the 

adoption of their governance structures, certification mechanisms, technical authority and compliance 

regimes.  

 

Subtask 2.1 Access to Finance: 

EDUCARE 

EDUCARE submitted its final report to FED in March and responded to feedback to questions in April. 

Work undertaken by EDUCARE provided year-long startup support and ongoing technical assistance for 

373 VSLA groups in the six counties where the program is being implemented. Meanwhile, EDUCARE is 

expected to present an exit presentation on its monitoring of VSLAs in early May. The exit presentation 

will capture all activities related to VSLAs, including access to finance and training in business 

management. 

 

VSLA Village Agents 

The 21 VSLA village agents hired by FED in March 2016 continue to track the progress activities of all 

373 VSLA groups in the six targeted counties. The village agents monitor or verify the number of share 

purchases, loans and loan repayments. To further enhance the working ability of the 21 village agents, 

FED conducted a one-week refresher workshop on how village agents can more closely monitor the 

activities of VSLA groups for increase productivity. The village agents will continue to provide technical 

assistance until August 2016. 

 

Subtask 2.2 Development of ESCs and GDAs: 

Enterprise Service Centers (ESCs) 

FED this month launched its final, three-month campaign to convert five, regional Business Service 

Providers (BSPs) into more extensive Enterprise Service Centers (ESCs). The ESCs will expand on the 

limited resources and activities of the BSPs to help small agribusinesses at the county level establish 

market linkages and increase opportunities for growth. They will also improve access to transportation, 

storage and microcredit institutions, among other areas of assistance. On April 7, each of the five BSPs 

in Bong, Nimba, Lofa, Grand Bassa, Montserrado and Margibi Counties signed MOUs with FED. In the 

initial phase, consultants from Top Consulting briefly embedded in each of the BSPs to assess their 

existing resources. These assessments were completed in late May and an expected outcome is one-to-

one mentoring assistance to develop a tailor-made business plan suitable to each BSP. Unlike the BSPs, 

the ESCs will be based on a fee-for-service business model to promote sustainability after the 

closedown of FED. The Component Lead traveled to Ganta and Gbarnga from April 26 to 28 to meet 

with BSPs, gauge their initial responses to the assessments and identify potential improvements to the 

implementation plan for ESC matriculation. 

 

Global Development Alliances (GDAs) 

In the second half of April, FED consultant, Annie Baldridge returned to Liberia to create GDA 

applications and contracts to continue the project’s ongoing support of public-private partnerships in 

target value chains.  She is currently formalizing applications and draft agreements with a cassava 

processing group, an aggregator and two high-end restaurants in Monrovia: 
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 Falama – one-to-one contribution to co-finance a cassava mill and increase downstream 

production 

 Golden Beach Restaurant: providing inputs and seeds for vegetable growers who will 

provide high value vegetables to the restaurant FED is supporting with technical assistance  

 Royal Hotel: Providing inputs and seeds for vegetable growers who will provide high value 

vegetables to the hotel.  FED is supporting with technical assistance 

 John Selma: FED donated a vehicle to match John Selma's investment of several vehicles to 

improve downstream processing and transport of his commodities. Selma is an aggregator in 

Voinjama District, Lofa County.  

 

In May, FED expects to see the formation of several new partnerships under the GDA structure. All 

applications will be submitted to USAID before the end of May.   

    

Subtask 2.3 Women Participation in Agribusiness: 

FED’s Women-Owned Enterprise Mentor, Josephine Greaves, resigned in mid-April. The project has 

started the recruitment to fill the vacant position and expects to have a new hire by the beginning of 

May. The new mentor will work with 26 women-enterprise groups participating in small or medium 

agribusinesses.     

Component Three: Build Local Technical and Managerial Human 

Resource Capabilities 

Activity 3.1: Roll out the National Diploma in Agriculture (NDA) in all four COEs 

Task 3.1.2: Strengthening instructors’ capacity to roll out the NDA Program 

During the first part of the month, FED staff visited the four Centers of Excellences (COEs) and verified 

that instructors effectively delivered the developed syllabus and lesson plans of the National Diploma in 

Agriculture (NDA) program. The CoEs in which where the NDA Program is being implemented include 

the Booker Washington Institute, and the Nimba, Lofa, and Grand Bassa County Community Colleges.  

Dr. Brad Leger, a consultant with Louisiana State University, in the second half of April, facilitated the 

establishment of the Future Farmers Associations (FFAs) at the Lofa County Community College and 

the Nimba County Community College Centers of Excellence (COEs). He also conducted a training-of- 

trainers (TOT) workshop on leadership for the newly elected officers of the FFAs at the two CoEs. 

The objectives of the FFAs include supporting and building the capacity of young agriculture students to 

organize as a group and develop leadership skills; encouraging them to choose agriculture as a career; 

and increasing their employment possibilities following the completion of the NDA program. 

FED is currently reviewing the scope of work (SOW) for a consultant to conduct vegetable and fruit, 

postharvest technical training for the four CoEs. The training will expose students to the technology of 

preserving vegetables and fruits to reduce market losses.  

Activity 3.5: Completing basic facilities needs to enhance learning 
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After successfully getting both Nimba and Lofa County’s CoEs connected to the Internet earlier this 

year, FED this month began the process of getting the remaining two CoEs, Booker Washington 

Institute and Grand Bassa County Community College, wired and online. FED’s Information 

Communication Technology Unit this month conducted needs assessment for structural cabling for LAN 

at both institutes. Cabling is expected to begin next month after the procurement process is completed, 

with the intention of getting connected to the Internet soon thereafter.    

Task 3.5.1: Rehabilitation of libraries 

As part of FED’s commitment to renovate and rehabilitate the libraries of the four supported CoEs, the 

project this month hired an independent consultant to conduct an assessment study of each of the three 

county colleges’ and the Booker Washington Institute’s libraries. Next month, engineers will travel to 

the libraries to complete structural needs assessment at each site. 

Activity 3.4: Enhancing Availability of Textbooks and Reference Materials for the 

NDA 

Task 3.4.1: Procure additional textbooks 

The procurement of additional textbooks to enhance teaching and learning at the four CoEs is ongoing. 

Procurement has faced challenges finding textbooks that address agriculture issues specific to Liberia. 

FED hopes to have this activity complete before the start of the new school year. 

Component Four: Cross-Cutting Activities 

Task 4.1: Communications and Knowledge Management 

This month, FED was featured in one new publication:  

Grand Bassa Community College to Become Liberia’s IT Hub, Daily Observer Newspaper. April 13, 2016. 

Task 4.2: Environmental Compliance 

Environmental files in Lofa and Bong Counties were updated to ensure that FY16 activities were planned 

in compliance with environmental best practices. File updates will continue in Grand Bassa and Nimba 

Counties during the following month. 

Task 4.3: Monitoring and Evaluation 

FED consultant Annie Chartock arrived in Liberia during the last week of April to assist FED to engage 

in the process of correcting reported data on the ten Feed the Future indicators that will not be 

addressed under USAID’s independent impact evaluation.  We are advised that the latter will address 

the eight impact/outcome indicators for which FED’s previously-collected data cannot be used due to 

quality considerations.  Andrea’s task is comprised of reviewing existing project documentation to 

determine if any valid conclusions can be drawn from it, as well as performing site visits or triangulation 

with financial and/or project records.  The result of the consultancy will be development of a data 

management and reporting system of sufficient sophistication to allow for capture and reporting of 

reliable project data that will inform her continued involvement through the remainder of our contract.  
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At month’s end, we were advised that we may also be required to produce data on gross margins for 

each value chain.  We are requesting Mission clarification on this given the inclusion of gross margin in 

the Mission’s own impact evaluation in order to avoid duplicating efforts.      

 

 

 

 


