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BACKGROUND 
The Food and Enterprise Development (FED) Program for Liberia is a USAID-funded initiative that 

began in September 2011. Through implementing a Liberian strategy which incorporates women and 

youth, FED is helping the government of Liberia and the country achieve food security — in terms of 

food availability, utilization, and accessibility — by building an indigenous incentive structure that 

assists a range of agricultural stakeholders to adopt commercial approaches. 

 

This incentive structure is built upon: 

• Improved technology for productivity and profitability; 

• Expanded and modernized input supply and extension systems; 

• Commercial production, marketing, and processing; 

• Enterprise Services; and 

• Workforce Development. 

 

FED  works with the Ministry of Agriculture (MoA) and the private sector to link communities to 

agricultural inputs (including improved seeds), extension services, nutritious food products, 

processing services, market information, transportation, credit, as well as appropriate education, 

training, and enterprise services. 

 

Over the life of the five-year FED program, expanded market linkages will lead to substantial income 

and job growth along with major increases in the production, processing, marketing, and nutritional 

utilization of rice, cassava, vegetables, and goats in Bong, Lofa, Nimba, Grand Bassa, Montserrado, 

and Margibi counties. These counties are being targeted in the context of regional development 

corridors that foster intra- and inter-county commerce, simultaneously improving food availability 

and access for all Liberians. 

 

FED’s methodology is market-led, value chain-driven, continuously dedicated to indigenous capacity 

building, and specifically focused on benefiting Liberia’s women and youth. FED’s approach aims to 

be collaborative, catalytic, and driven by the goals and objectives of our partner clients. It will lead to 

increased incomes for rural households, new employment opportunities for Liberians, expanded 

access to food and improved household dietary diversity scores for food-insecure Liberians, in 

addition to the adoption of improved inputs, farming practices, and technologies which boost 

agricultural productivity. 

 

FED is implemented by five partners including:  Development Alternatives, Inc. (DAI), Winrock 

International, International Fertilizer Developmental Center (IFDC), Louisiana State University and 

CADMUS.  
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SUMMARY – MAY 2013 

During the month of May, FED commenced the roll out of training and demonstration farm 

establishments for rice and cassava across the  six counties (Lofa, Nimba, Bong, Grand Bassa, Margibi 

and Montserrado). All Urea Deep Placement (UDP) field trial sites are now prepared and ready for 

demonstrations. Goat shelter construction continued this month and completion of all shelters is 

expected by the end of June. This month also saw the conclusion of the second phase of the FED 

internship program with 164 interns graduating from practical agri-business work experience with 47 

organizations. Component Two completed a survey that would help quantify demand and 

understand quality and quantity standards of large buyers of vegetables and cassava products in 

Liberia.  

Component One: Increasing Agriculture Productivity and Profitability 

This month a second validation workshop was held, during which extension manuals 

were vetted by key stakeholders including Deputy Minister for Extension, Thomas 

Bhoki of the Ministry of Agriculture.  

Input Supply System Interventions 

o Agro-supply dealers in six counties are being interviewed and evaluated by FED community 

based facilitators in preparation for an upcoming workshop that provide business and 

marketing tools for an estimated 25 agro-dealers. 

 

o Initial meetings have taken place among five farmer cooperatives with 850 members, and 

FED Enterprise Development staff to assess farmer agro-input preferences in the upcoming 

voucher program.  FED is linking selected farmers with existing agro-input dealers supported 

by Wienco Liberia. 

 

o The Gro-Green agro-inputs supply company carried out their first demonstrations in Urea 

briquette manufacturing on May 24 and May 31 in Monrovia.  Fed has purchased one metric 

ton of Urea briquettes in preparation for UDP demonstrations to take place among 20 

demonstration plots located in Bong, Lofa, and Nimba counties. 

 

Rice value chain:  

 The NGO technicians supporting   FED category B sites in six counties  are 

providing on farm training to 5,185 farmers from 88 groups in the use of improved 

seeds, in-line planting, use of fertilizers, transplanting methods and water 

management.. 

 Seven power tillers purchased in April are now being used to demonstrate improved 

technology  in Bong, Nimba and Lofa counties. 
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Cassava value chain: 

 Essential tools for cultivation of x hectares of cassava were provided to 5,704 farmers across 
four counties ( 2,700 in Grand Bassa, 661 Bong, 1160 in Lofa, 1, 183 in Nimba)  

 A total of 8,000 improved cuttings comprising 5 varieties of cassava now make up  two 

propagation nurseries in Bong and Nimba, 

 65 participants among FED contracted NGO’s, lead farmers and C.A.R.I staff were trained in 

cassava cultivation best practices in Nimba and Bong. Topics covered included: site 

identification and preparation, planting criteria and post-harvest storage methods all of 

which will include means for farmers to become more profitable and more productive. 

 

Peri Urban Agriculture/Vegetables Value Chain:  

  509 farmers from Margibi and Montserrado  were trained in how to safely utilize pesticides 

to control/manage infestation and diseases. Vegetable farming hand tools were distributed to 

13 farmer groups in Bong and Grand Bassa.  The kits include hoes, shovels rakes, cutlasses, 

watering buckets, and pesticide sprayer packs  

 Solarization method for control of soil-borne diseases was introduced by FED PUA STTA 

with promising initial results, work is underway to plan how to document and encourage 

widespread replication. 

 

Goat value chain: 

 Six Community Goat Pass-on Scheme Programs have now completed their goat 

breeding herd production intensification sites improvements have included the 

building of shelters, wells and fencing. 

  FED participated in the first meeting of the AU-IBAR VET-GOV ECOWAS 

Stakeholders Workshop and presented the strategy of the USAID Goat Value Chain 

Pass-on Strategy as well as the draft Livestock Policy document provided at the 

request of the MOA for the Workshop.  The draft Policy document provides the 

first example of recommended policy actions specifically designed to facilitate private 

sector growth in the Livestock Sector for review by the newly established Liberia 

Policy HUB.   
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Component Two:  Stimulate Private Enterprise  

  FED, Building Markets’ , implementing USAID’s Sustainable Markets project, and 

representatives of Acelor Mittal (AM) met during May to discuss opportunities for FED 

beneficiary-farmers to supply the concessioner with locally grown food products, including 

vegetables and rice. This month a survey to quantify demand and understand quality and 

quantity standards of large buyers of vegetables and cassava products was completed across 

all counties of FED operation. 

 Marcia Odell, Gender specialist STTA delivered a training on the importance of gender-

inclusive project design. On May 29 Marcia together with FED staff trained 25 women 

representing five FBOs in Bong County on leadership for women in FBOs. On May 31, the 

team provided training on development and delivery of gender sensitive training to 25 

representatives  from 10 FED service providers.  

 

Component Three: Build Local Human Capacity 

 111 interns participated in a Capacity Building Workshop on Leadership, Career 
Readiness, Farming as a Business and Value Chains Awareness on 15- 17 of May in 

Monrovia .   

 164 interns graduated from the second phase of the internship program on May 26 

after a three months of practical work experience with 47 organizations and companies. 

 

COMPONENT ONE: INCREASED AGRICULTURAL 

PRODUCTIVITY 

Task 1.1 Input Supply System Interventions 

Activity 1.1.a:  Smallholder Capacity Building  

A total of 20 UDP demonstration sites in Bong, Lofa and Nimba counties were brushed and 

cleared and are now ready for planting.  

 

Activity 1.1.b:  Agro-Dealer Capacity Strengthening  

Agro-dealers’ capacity building is ongoing as FED community based facilitators identify agro-

input suppliers in six counties and evaluate their needs for capacity building and business 

training.    25 small agro-input suppliers were selected to participate in a specialized FED 

workshop planned for June to strengthen business and marketing skills, and to help them 

expand their inputs supply businesses to meet farmer needs in rice and vegetable 

production.  

 

A MOU between Wienco and FED has been drafted after a series of discussions in 

preparation for the upcoming voucher distribution activity for selected farmers in Nimba 

and Bong counties.  Wienco will provide  input supply training for small retail outlets, credit 
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financing for small retail outlets, and 

community level training for FED farmers.  

Wienco is presently supplying seven retail 

outlets in Nimba and Bong counties. 

Activity 1.1.c:  Input Vouchers  

 

FED’s Enterprise Development Officer 

traveled to Nimba and Bong during the 

week of May 27 to meet with selected 

voucher program farmer association recipients, and to assess their capacity to cost share  

products such as fertilizer, seed and tools that are planned to be included in the voucher 

program. The pilot voucher program will be implemented in June, in Bong and Nimba Counties in 

time for the planting season and application of inputs. This activity encourages farmers to invest in 

input supply through absorption of some of the risks through a discounted price for agricultural 

inputs whilst promoting long term linkages between farmers and input supply dealers. The pilot 

activity will target 400 FED farmers organized in five associations: Doumpa, Payee and Menlekoyee in 

Nimba County, and Palala and Kokoya in  Bong county.   These farmers belong to FED’s 129 rice 

groups and they participated in FY 2012 demonstrations and as a result already have a basic 

understanding of rice farming practices. 

Activity 1.1.d:  Improved Appropriate Technologies  

The UDP trials in 20 lowland rice sites aim to demonstrate a more cost-effective methodology of 

fertilizer application that leads to higher benefit-to-cost ratio. Actual UDP application will be done 

starting mid-June 2013 one week after the rice seedlings have been transplanted. 

Urea briquettes production was demonstrated on May 25 and May 31 at Gro-Green retail 

agricultural supply store in Monrovia.  Gro-Green, represented by Adham Zayour, is the 

sole manufacturer of Urea briquettes in Liberia and will be supplying the urea briquettes for 

use in the UDP field trials.  Attending the demonstrations for FED was Gonyeyee Bartuah 

(Rice Value Chain Specialist), Boima Bafaie (DCOP Technical), Moses Brown (ED Team 

Radio Specialist), David Benafel (Component One Lead) and invited newspaper journalists.  

One metric ton of urea briquettes have been already been manufactured by Gro-Green. 

The urea fertilizer was supplied by Wienco Agro Inputs, a FED private sector partner. 

 

Activity 1.1.e:  Agricultural Extension and Curriculum Development Support 
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Extension manuals and brochures were completed this month by Extension Manual 

Specialist Doe Adovor in collaboration with PUA specialist Dermot Cassidy and STTA Jim 

Correll. These were comprehensively reviewed during a validation workshop at which 

Thomas Bhoki Deputy Minister for Extension for the MoA was present. All these extension 

materials are subject to full field testing. 

Peri-urban vegetable manuals completed: Crop Calendars, Gantts for Collards, Land 

Preparation & Soil Management (A-Frame Contour, Bed Formation & Planting, Composting) 

Diseases, Mites & Nematodes, Insect Pests of Liberia and Seed Saving for Vegetable Cover Crops.  

Rice brochures completed include: Insect Management, Rice Sheath Rot Disease 

Management, Rice Stem Disease Management, Seed Selection, Weed & Water Management,  

 

Rice manuals completed include: Rice Neck Blast, Rice Harvesting & Processing 

Cassava: An Illustrated Guide to Contouring, Planting and Harvesting.  

Task 1.2 Increased Productions and Profitability of Quality Rice 

 

Activity 1.2.a.  Varietal Testing and Increased Rice Seed Production  

 
FED’s Rice Officer met with Africa Rice Seed Specialist Dr. Ayoni Ogunbayo. At the meeting 

Dr.Ogunbayo was requested to conduct a six-day training for FED seed producers. The 

proposed training will impart recommended practices in rice seed production to 80 rice 

farmers from four counties. The farmers will learn the protocols for production of certified 

seeds and good seeds over a period of three weeks. The training is expected to establish 

seed production sites in 22 locations spread across FED’s area of operation. 

 

Activity 1.2.b.  Infrastructure Improvement 

 

FED Irrigation Specialist/Rice VC Manager provided advisory support to 2,031 FED 

beneficiary farmers in the proper layout and construction of 45 distribution and water 

management control structures, i.e., dykes, bunds and canals  in Bong, Nimba and Lofa 

Countries. The beneficiaries are making significant progress in the rehabilitation of 

distribution & water management control structures. 

 

Technicians, Lead Farmers and NGO representatives are utilizing knowledge gained during 

FED TOT training in rice production practices and water management. 

Activity1.2.c. Improved Production Practices and Technologies 
 

The Rice team visited a sample of communities in Nimba, Lofa and Bong to assess progress 

in improved production practices and technology. Demonstration rice plots are being 

prepared for intensive management of the 20 sites that were selected for UDP trials in the 

communities visited. Eight nursery beds have been prepared and are ready to be sown with 
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improved rice variety (Nerica L-19) in Nimba, Lofa and Bong in anticipation of UDP 

demonstration. Seeds are being processed to be sown in nursery beds. Sowing is scheduled for 

June 3. 

 

NGO technicians continued to monitor and provide technical assistance to FED category B 

sites throughout May for 5,185 farmer beneficiaries from 88 groups on 1469 hectares in six 
counties of FED intervention. The NGOs technicians include staff from; ODAFARA (Lofa), 

ASCO (Bong), SERE (Nimba), and WAI (Grand Bassa, Margibi & Montserrado). These 

NGOs are providing technical services to upland and lowland rice farmers in support of 

FED’s activities with the farmers. The technicians participated in a ToT provided by FED last 

month. 

Activity1.2.d. Mechanical Aids 

 

The introduction of mechanical tillage has begun. UDP demonstration rice plots in three key 

sites in Nimba and Bong were tilled using a power tiller. A total of six sites have been tilled 

using power tillers in this reporting period. Approximately 1.2 hectares have now been 
plowed. Farmers are observing the process and power tiller operation training for selective 

farmers is planned for June.  

Activity1.2.e. Post-Harvest and Marketing 

Preparations are underway for the implementation of rice processing activities in selected 

sites.  In collaboration with Component 2, potential rice processing groups have been 

assessed for management capacity in rice milling equipment operation, maintenance and 

financial management.  Rice milling equipment will complement rice drying floor areas 

already established at eight farmer group sites. 

                                                                          

 

Task 1.3 Increased Productions and Profitability of Quality Cassava 

Activity 1.3.1:  Increasing and Improving Cassava Production, Processing, 

Marketing 

 

Input supply 

All basic tools for FED cassava farmers were distributed to each county during May (excluding 

Margibi). The tools being distributed consisted of cutlasses, regular hoes, measuring tape, plastic 

rope/twine, watering cans, sharpening files, diggers, and rakes. 

 

Central Agricultural Research Institute (CARI) 

The FED Component One and Component three teams met with CARI staff to discuss 

collaboration in improving CARI’s capacity as an In-service training center and in improving seed 

certification program, especially for rice, and in the provision of disease resistant and disease free 

cassava planting materials. It was determined that FED could assist with the establishment of a 

functional soils lab and also a pathology lab. A suitable building was identified that could be used by 



 

13 
 

Food and Enterprise Development Program for Liberia  

Monthly Report May 1-31, 2013 

 

both FED and CARI. A separate agreement is being drawn up to build on this relationship and move 

forward whilst ensuring that a mechanism is in place to avoid overlapping and redundancy in 

investment of time and technical assistance. 

A draft Memorandum of Understanding (MoU) with CARI has been submitted to USAID for review 

and approval. 

 

National Cassava Sector Coordination Committee (NCSCC) 

FED participated in the Cassava Sector Coordination Committee Technical Working Group meeting 

at the MOA. During which it was agreed that FED’s Cassava Value Chain Manager will give a 

presentation on the improved technologies and practices in cassava cultivation that FED is 

promoting.  
 

Activity 1.3.1a:  Development of a local, private sector, elite cutting supply 

system 

During this reporting period, the demonstration on cassava mini-stem production led to the 

establishment of cassava plant propagation nurseries in Bong and Nimba. A total of 8,000 

cuttings were planted comprising 5 high-yielding varieties of cassava.  FED has commenced 

the multiplication of improved cassava cuttings at the FED office in Bong County with 6000 

mini – stem cuttings and 2000 mini –stem cuttings at Tonglewin in Ganta Nimba County. 

Similar multiplication have to take place in the other major counties (Bong, Grand Bassa, 

Lofa and Nimba).  

 

Links have been established in May with contacts who are assisting in the acquisition of improved 

cassava cuttings from IITA in Nigeria to support FED’s cutting dissemination mandate.  New, 

improved cuttings are part of a larger strategy to improve productivity and reduce the risk of 

diseases such as the brown streak virus. 

Four producers of disease-free planting materials of the cassava variety that’s resistant to mosaic 

virus were identified in Bong and Lofa Counties.  These cassava plant materials are growing on a land 

area of six hectares and with a capacity of providing cuttings for a field area of 36 hectares. 

 

Activity 1.3.1b:  Building the Linkages from Cutting Producers to Cassava 

Farmers  

On-farm cassava demonstration training was carried out in Lofa for three FED staff and two AA 

NGO extension agents on May 29th.  The subjects included the contouring of field ridges, and 

mounds intended for new cassava cuttings, and inter-planting strategies. This training that 

incorporated both theory and practice has now been rolled out to  all FED extension staff involved 

in supporting cassava production. 

Cassava Farmers’ Organization 
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During May Cassava Growers Associations were established in Bong, Grand Bassa, Lofa and Nimba 

Counties. Lead farmers have decided to set up an interim association whilst formal structure and 

legalization is being put in place in the cassava sector.  

New Generation Women (NGW) 

The New Generation Women Project jointly funded by Chevron Oil Company and FED received 

the second batch of cassava cuttings to complete their planting. Planting will be carried out 

throughout May and June.  

Activity 1.3.1c:  Training FED Partners Along the Cassava Value Chain  

 

The Training of Trainers for the cassava value chain ran April 29 – May 10. Two sessions were held  

in Bong and Nimba. The 65 participants were trained in cassava cultivation best practices. Those 

who participated included all contracted NGOs, Lead Farmers from ‘C’ sites across the various 

counties, Nimba County Community College (NCCC)  representatives and the Central Agricultural 

Research Institute (CARI) root/tuber section staff. 

Topics covered include: site identification and preparation, planting criteria and post-harvest storage 

methods all of which will include means for farmers to become more profitable and more 

productive. 

Activity 1.3.2:   Processing Cassava Working with FED Partners (existing 

processors, associations) 

Component 2 Collaboration 

During May, Component Two assisted in establishing links with cassava processors in Montserrado 

and Margibi Counties. Discussions were held with the Liberia Agro Resources Inc., SAMJAC Inc., 

YAEHD Agricultural Enterprise Inc., FED will be assisting them in processing improvements. 

Task 1.4 Improving the Quality and Quantity of Peri-Urban Vegetables  

Activity 1.4.a Awareness Raising  

The PUA and Communication teams worked together to shoot a video documenting recent PUA 

activities with Sackie Bomah farmers Association and Yarnguelleh Agricultural project. 

Land preparation for vegetables production commenced at the MOA site in Kakata on May 27 

where FED/PUA intervention with the MOA is being showcased. The PUA team is carrying out site 

restoration at MOA Kakata through the cultivation of improved vegetables for seeds multiplication 

and demonstrating the effect of crop rotation, contouring, raised beds, irrigation, adequate spacing, 

timely weeding and harvesting. This site will serve as a resource center and retention of knowledge 

on improved practices by MOA during and after the FED Project. 

Activity 1.4.b Capacity Building  

A training on the safe usage of pesticides was conducted for 509 farmers in Montserrado and 

Margibi. The training took place from the 8th to the 22nd of May 2013. 
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Lay-out and planting took place at two PUA sites in Margibi County.  Two plots of hot pepper and 3 

plots of watermelons were planted. Land clearing, de-stumping and field lay-out are underway at 14 

sites in Margibi and six sites in Montserrado Counties. 

Land preparation for the production and transplanting of rainy season vegetables is underway at five 

sites in Lofa County and seven sites in Grand Bassa. 

In Grand Bassa County seven groups were provided with demonstration tools: Cutlasses, shovels, 

local hoes, Sharpening files, diggers, watering cans, wheelbarrows, Twine rolls, Garden tools, knap 

sacks, sprayers, harvesting buckets, hanging scales, harvesting knife, Axes, NPK fertilizer, rakes and 

measuring tapes. 

Six farmer groups received assorted demonstration tools for PUA in Bong County similar to those 

listed above. 

Two Local NGOs (VOSIEDA and TECURE) were selected to carry out PUA trainings in the six 

counties. These experienced NGO’s were selected through a competitive bid process and evaluated 

based on submitted budgets and activity proposals.  The NGO’s will provide field agents, and 

administrative oversight to strengthen FED capacity to plan, implement and monitor PUA activities 

in all six counties. 

 

 

 

Activity 1.4.c Commercial Linkage Development  

 

Sackie Bomah’s Farmers Association in Margibi 

harvested 75kgs of hot pepper from two plots 

with takings of $8,000 Liberian dollars ($105.00 

USD) while Yarnquelleh Farmers association  

also from Margibi harvested  115Kgs of chilli 

pepper from three plots which sold for $10, 000 

LD ($132.45 USD).  

 

 

Harvesting and sales has begun at 23 of 51 PUA 

sites in the six counties. The main  

crops include chili pepper, bitterball, eggplant, okra, melon and collard greens.  

 

Rural Agriculture Promoters in Salayea has accumulated the total sales of $ 67,015 LD ($887.63 

USD) from January – May 2013. They are also brushing new sites for the rainy season production. 

Belape in Foya has also harvested and sold their produce, they have taken for their May harvest a 

total of $ 4770.00 LD ($63.18 USD). 
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Task 1.5 Improving the Quality and Quantity of Goats 

Activity 1.5.1 National Livestock Vaccination Campaigns 

FED is collaborating with MOA and BRAC to initiate plans to undertake the National 2014 

PPR Vaccination Campaign which is scheduled to begin in December.  Initial planning has 

included assessing the viability of current PPR vaccine held at the MOA.  FED has put the 

MOA in contact with a regional facility established under the Pan African Veterinary Vaccine 

Centers (PANVAC) program established under the African Union Intergovernmental 

Bureau for Animal Resources (AU-IBAR) program capable of testing the viability of the PPR 

vaccine.  FED is assisting MOA in sending the PPR vaccine samples currently at the MOA  to 

the Institut Senegalais de Recherche, Laboratoire National d’Elevage et de Recherches 

Veterinaires (ISRA-LNERV), Dakar, Senegal for testing.  Following the validation of the 

vaccines, FED will organize discussion between BRAC and the MOA on methodologies and 

timelines to implement the National 2014 PPR vaccination campaign.  

Activity 1.5.2 Community Goat Pass-on Schemes through Lead Farmers or 

CBO’s. 

Of the 22 Lead Farmer Goat Producer organizations signed onto the Community Goat 

Pass-on Scheme Programs to date with FED MOUs, six have completed their goat breeding 

herd production intensification sites including shelters, wells, fencing, etc.  The remaining 16 

groups have received the necessary materials to complete their shelters and are in the 

process of developing their sites. Goat Pass-on Scheme technologies demonstrated and 

extended from  these Lead Farmer demonstration sites will include; shelters with slatted 

floors, de-worming, supply of clean water, feeding technologies, multivitamins, salt/mineral 

supplementation, maternity care, newborn care and breeding management.   

In Nimba Goat shelter construction has been completed. FED has purchased 22 goats to be 

restocked at Zoelay Memorial Farm; one of the goat demonstration sites. The goats were 

transferred to their respective shelters on May 24. In Bong this month goat shelter constructions 

continued in addition to well digging (water provision). 

 

During May FED selected two new goats’ sites in Bong County for year two. They are; Karyata and 

Dafuwah –ta.   
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Activity 1.5.3 Veterinary Pharmaceutical Outlets in the Rural Areas 

Discussions have begun with Land O’Lakes Goat Value chain partners and the MOA 

regarding the identification and envisioned locations for potential pharmaceutical outlets/  

sites in the rural areas. In addition, this month the new EU funded National Livestock 

Production/health program (being implemented by BRAC) has made initial contacts with 

FED regarding how best to address rural pharmaceutical availability issues. 

 

Activity 1.5.4 Improve National Disease Surveillance/Diagnostic Capabilities. 

Initial contact has been made with the Cornell University Diagnostic Laboratory in the US 

regarding strategic timing and a Scope of Work for the initial assessment of the Liberian 

laboratory needs both in equipment and training.  Veterinary laboratory epidemiologists at 

the Cornell University facility have completed similar assessments in other West African 

countries and have confirmed their interest in assisting with the National Laboratory of 

Liberia.  The assessment will begin in the next few months. 

Activity 1.5.5 Assist MOA with the Development of National Livestock Policy 

Guidelines. 

At the request of the MOA, FED has produced the first draft National Livestock Policy 

document and will submit it to MOA in early June for review. This draft National Livestock 

Policy is scheduled to be the first Policy document reviewed by the newly established 

Liberian National Agricultural Policy HUB.  Policy issues such as the regulation of quantities 

of animals imported from neighboring countries and potential effects on local markets as 

well as the functioning of border quarantine facilities to avoid introduction of transboundary 

diseases are addressed in the draft policy document.  In addition, import regulations on 
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veterinary pharmaceuticals to verify expiration dates of medicines and source of origin is 

also included in the draft document.  The Liberian National Policy HUB is to be established 

over the next few months under the ECOWAS Regional Veterinary Governance (VET-

GOV) Initiative being implemented through the EU funded African Union Intergovernmental 

Bureau for Animal Resources (AU/IBAR) program.  The primary objective of the VET-GOV 

Initiative is to provide a national framework ‘hub’ for the review and validation of national 

policies in a particular sector to include input of all stakeholders of both the private and 

public sectors in each of the ECOWAS countries.   

Activity 1.5.6  Assist LOL to Import Improved Bloodlines of West African Dwarf 

Goats. 

This month FED identified a reputable source of proven superior performance genetic stock 

of goat from the International Trypanotolerance Center (ITC) in the Gambia. Availability of 

improved stock for sale has been validated and contact information submitted to LOL for 

consideration. It is anticipated that the importation of these animals would enable the 

establishment of a nucleus breeding herd at CARI and they could be used to upgrade 

existing Liberian goat stock through introduction to local herds. This diversification will 

result in increased productivity leading to improved profitability for goat farmers in Liberia. 

 

 

COMPONENT TWO: STIMULATE PRIVATE ENTERPRISE 

During May 2013, the Enterprise Development (ED) team accomplished the following activities:  

 

Task 2.1 SME Development 

Activity 2.1.A.a.i – Value Chain and Sector Studies 

 

The Cassava Value Chain Study RFP, in partnership with the European Union (EU) and Zuidoost-

Azië (ZOA, “South East Asia” in Dutch) was released April 22. The objective of this RFP is to 

identify qualified individual consultants or consultancy firms to conduct a national and West Africa 

regional cassava market study. The study will include: 

 

1. The types and sizes of domestic, regional (West Africa) and international markets for raw 

cassava and processed cassava (e.g. gari, flour, starch, etc.) as well as cassava by-products 

from cuttings and leaves.  

2. Trends in consumer preferences for product type and quality for processed cassava (e.g. 

gari, flour, starch) and cassava by-products (leaves and cuttings); 

3. Price, demand and sourcing trends as well as factors influencing these trends, e.g. location of 

suppliers and information about how the supply market is organized for all cassava products 

including the seasonal supply and demand and power dynamics within the chain; 

4. Profitability analysis of selling raw cassava and processing the various cassava products, 

including average investment required; 
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5. Overview of the competitiveness of the domestic industry in relation to cassava producing 

and consuming regional neighbours, particularly Sierra Leone, Guinea and Ivory Coast as 

well as   secondary data on how the cassava value chain is organized in Ghana and Nigeria 

6. Location of consumers and consumer purchasing power for cassava products, consumer 

preferences, volume of consumption, any variation in consumption habits and local markets; 

7. Location of current processors, aggregators and analysis of their capacity;  

8. Major market outlets for cassava products; 

9. Location of suppliers and information about how the supply market is organized for all 

cassava;  

10. Current state of domestic industry, regional issues, bottlenecks, policy environment, 

infrastructure issues, human resource, logistic problems, technology transfer issues, trade 

support services etc. 

11. Recommendations on best markets to target in the short, mid and long term and identity 

best market channels to use, opportunities for interventions re product form, packaging (if 

any), storage and enabling environment.  

 

Bids were turned in May 10 and evaluated by a team composed of USAID’s FED, ZOA, the EU, and 

the National Cassava Sector Coordinating Committee between the week of May 15 and May 30. 

The target date for the study to begin is mid-June. 

Activity 2.1.A.a.ii Profile Commercial Buyers 

 

Backward Mapping 

In March, the marketing team created a survey that would help the team to quantify demand and 

understand quality and quantity standards of large buyers of vegetables and cassava products in 

Liberia. A list of potential interviewees was generated with the help of the Stakeholder Survey 

Project, Building Markets, and the National Investment Commission of Liberia and included large 

hotels such as The Royal Hotel and Kendeja  R. L. J.Resort,  large super markets such as Exclusive 

Superstore, ERA, and Stop and Shop, as well as restaurants, aggregators, and large concessioners. 

The ED team interviewed these businesses to determine whichproducts have more potential for 

commercialization within the domestic market and organize producers and other value chain 

stakeholders around those opportunities. The most significant information was gathered from 

ROSNA, a local business that caters for several local concessioners through ERA Supermarket. 

ROSNA will participate in a linking event with FED, Arcelor Mittal, Building Markets, local producers 

and local aggregators from Nimba in June.A final report summarizing findings will be available in June. 

 

Activity 2.1.A.b. Linking Value Chain Participants 

 

Building Markets and Acelor Mittal Collaboration with FED 

During May, FED staff met with Building Markets’ Sustainable Markets project and representatives of 

Acelor Mittal (AM) to discuss opportunities for local farmers to supply the concessioner with locally 

grown produce and rice. The meeting was a direct result of the MoCI MSME 2013 Conference held 

in April where AM stated they are ready and committed to buying Liberian sourced goods where 

possible. The FED marketing team subsequently met with AM’s catering company and related 

aggregators. A linking event will be held in June whereby small holder farmers located near AM’s 

two canteens in Nimba and Grand Bassa will be invited to join aggregators, processors, and AM to 

discuss possible supply opportunities and procurement procedures. 
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Activity 2.1.A.b.i – Value Chain Workshops 

 

Value Chain Training for FED Staff 

A five-day value chain training and consultancy for FED staff was held from April 29 to May 4 in 

Monrovia. The objective of the training and consultancy was to build the capacity of FED team in 

best practices in utilizing the Value Chain Approach in Development and selecting and utilizing 

successful business models that work with small holder farmers.  The training was facilitated by Agri-

Impact Consult, a Ghanaian based consultancy firm selected through a bidding processing. Agri-

Impact has over 20 years of experience working in agriculture value chains in 26 African countries. 

FED staff learned how to determine competitiveness, construct value chain maps, evaluate 

constraints, and build intervention strategies using various business models. The training utilized case 

studies from other West African countries as examples and all group work utilized current FED 

activities.  

 

Activity 2.1.c – Targeted Technical Support 

Activity 2.2.g – Improve Borrower Readiness 

 

Organization Strengthening and Financial Management Training: 

 

The Enterprise Development (ED) team contracted with four IQC holders (Agency for Economic 

Development and Empowerment (AEDE), Pace Management Consultants, Educare and R&R) to 

conduct training in Financial Management and a second round of Organizational Strengthening 

training. Financial Management training teaches farming groups about cost management, basic record 

keeping, and formulizing budgets while Organizational Strengthening training works with farming 

organizations to improve organizational goal setting, membership participation, leadership 

effectiveness, and conflict management. Through April, four groups have been trained in Financial 

Management (135 particpants, 56 females, 79 males) and six groups have been trained in the second 

round of Organizational Strengthening (165 participants, 119 females, 46 males). R&R completed 

two additional training sessions with 3 groups (73 participants, 41 females and 32 males) in Bong and 

Grand Bassa. R&R will conduct continue Organization Strengthening training for an additional group 

in Nimba (50 participants, 25 female, 25 male) during June. 

 

New Generational Women 

Several update meetings were held with New Generational Women (NGW), AEDE, and Chevron. 

This project supports 74 farmers (51 women, 23 men) in developing cassava and vegetable 

production and processing on 21 hectares in Upper Clay Ashland of Montserrado. During Q1 and 

Q2 the group was actively engaged in brushing, clearing, and felling of the 21 hectares they plan to 

cultivate. As of the end of May, the group has prepared all nurseries, and prepared and planted 2 

hectares with cassava, groundnuts, and corn. The ED team, along with AEDE conducted a workshop 

in January to inform the group of options for registering as a legal entity (as cooperative or a 

corporation). NGW chose to register as a corporation. Representatives from NGW, AEDE and the 

FED ED team met with two different lawyers and the Business Registry in Monrovia to determine 

the best process for registering the group during March. By the end of April, the group had drafted 

their Articles of Incorporation, registration is still in progress. The ED team will hire business service 

providers under an IQC to perform Farming as a Business, Organizational Strengthening, Financial 

Management, Small Business Management, and Marketing training for the group members and 

leadership beginning in July.   
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Pilot Voucher Program   

Component Two work was ongoing this month in collaboration with the component one lead and 

the agro-input lead working towards the pilot of an agro-input voucher program with five major 

farm -based organizations (FBOs) in Nimba and Bong counties. This activity will encourage farmers 

to adopt new technologies on their own fields through a demand-driven subsidy and build 

sustainable links between farmers and established input providers. Farmers will contribute 60% of 

the cost associated with the purchase of the inputs, while FED will contribute 40%. The voucher will 

cover small amounts of rice and vegetable seed, NPK fertilizer, and tools will be distributed to an 

estimated 400 farmers coming from five FBOs. The vouchers will be redeemed through existing 

agro-input outlets presently supplied by Wienco. As part of the planning process, the ED team 

developed business models for the voucher program and liaised with the M&E team to develop a 

baseline survey tool. In collaboration with the county managers and EDAs in the field, the ED team 

surveyed members of the five FBOs in Bong and Nimba counties from May 25 to 31 to determine 

their capacity to pay and their interest to participate. The voucher program will roll out by the end 

of June, at which time participating agro-input outlet owners will receive training in financial 

management, small business management, and marketing as part of the program. 

 

Activity 2.1.B.b – Develop Cadre of Business Development Service Providers and 

Curriculum 

 

Business Service Provider IQC RFP 

Bids were received on May 3 from 27 companies located throughout FED’s six counties following 

the release of an IQC RFP for Business Skills Training Services. In June, suitable service providers will 

be selected to provide training services for rural groups, micro-enterprises, and small and medium 

enterprises (SMEs).  The training will cover businesses on rice, cassava, vegetable and goats value 

chains.  A 'localized' training service is intrinsic to this activity as service providers selected will be 

based throughout the six counties. Service providers will also be asked to contribute to curriculum 

development and implement Training of Trainer (ToT) activities.  

 

Farming as a Business Curriculum Development and Training of Trainers 

The ED team has been working closely with the LAUNCH team to adapt and expand Farming as a 

Business (FaaB) curriculum for the FED value chains and for more of an illiterate audience. The 

curriculum was adapted from USAID’s PL 480 Grants Program for Uganda, USAID’s Agricultural 

Development and Value Chain Enhancement (ADVANCE) Program for Ghana, and USAID’s 

Livelihood Improvement for Farming Enterprises (LIFE) Program for Liberia. It was expanded to 

include emphasis on planning, understanding the market, developing marketing strategies, and 

utilizing savings as investment for agriculture expansion. The training program is broken down into a 

basic program, which can be delivered in six, three-hour sessions and a more advanced program, 

which can be delivered in nine, three-hour sessions.  The LAUNCH project conducted two Training 

of Trainers (TOT) sessions utilizing the new FaaB curriculum between May 13 and 24. All of the FED 

ED Assistants participated in this training. A FED sponsored TOT is planned for newly identified 

business service providers in late June or early July. It is anticipated that the FaaB training programs 

will begin to roll out in July. 
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Activity 2.1.B.e – Radio Entrepreneurship Outreach 

 

Interactive Radio Training and Radio Programming 

In April, two FED Radio Specialists attended the FACET Radio training in Malawi that trained 

communication specialists on the use of interactive radio to improve agricultural extension services 

to enhance farming practices and support farmer livelihoods. The workshop built upon successful 

practices from the field, and provided practical skills for project staff. In May, the Radio Specialist 

designed a training and radio production roll out plan for the rest of the year. Training will begin in 

June for 10 days for 36 community radio journalists representing 18 community radio stations across 

FED’s six counties of operations with at least 40% women journalists’ participation. The training will 

be delivered by two Liberian media executives and assisted by FED’s Radio Specialists. As part of the 

training, journalists will utilize a content generation template that will help them gather agriculture-

related content. It is expected that the first ag-related radio programs will roll out by July 1, 2013 as 

a result of the training.  

 

Task 2.2 Access to Finance 

 

Activity 2.2.e – Village Savings and Loan 

 

VSLA RFPs 

Throughout February and March, the ED team, along with Mary Miller (STTA) held meetings with 

CARE, UN Women, the Central Bank, and LAUNCH to discuss VSLA program options for the FED 

project.  In April and May, the ED team released two RFPs to find local service providers to provide 

VSLA training (one for FED staff and one for rural farmers). Bids for training FED staff were due at 

the end of May and bids for training rural farmers are due in June. It is expected that the VSLA 

training will begin roll-out in July after FED staff has been trained. Training for rural farmers will last 

for 12 months through the groups’ first payout. FED will train approximately 74 groups with a 

maximum of 25 members each, involving primarily women, in village savings and loan methodology.    

 

 

 

 

Task 2.4 Enabling the Policy Environment for Private Sector Growth 

Dr. Kwaku Agyemang, Livestock Policy STTA, undertook the writing of Liberia’s first Livestock 

Policy Document that was presented to MOA on May 10. In addition, from May 6 to May10 Dr. 

Kwaku and Dennis McCarthy, FED Goat Value Chain Specialist, participated in the first National 

Consultative Multidisciplinary Stakeholder’s Workshop, the focus of which was to establish a 

Liberian National Policy Hub for agriculture. The Hub is to be established over the next few 

months under the ECOWAS Regional Veterinary Governance (VET-GOV) Initiative 

implemented through the European Union-funded African Union Intergovernmental Bureau 

for Animal Resources (AU/IBAR) program.  The primary objective of the VET-GOV 

Initiative is to provide a national framework ‘hub’ for the review and validation of national 

policies in a particular sector to include input of all stakeholders of both the private and 

public sectors in each of the ECOWAS countries. The workshop was attended by 42 

stakeholders representing government, civil society organizations, community based 

organizations, private sector organizations, academia, the National Livestock Focal Point, 
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and AU-IBAR VET-GOV program staff. The draft National Livestock Policy written by Dr. 

Kwaku is scheduled to be the first policy document that will be reviewed by the newly 

established Liberian National Agricultural Policy Hub.  Also see Component One ‘Activity 

1.5.5 Assist MOA with the Development of National Livestock Policy Guidelines’ for more 

information. 

 

 

 

 

TASK 4.3 GENDER RELATED PRIORITIES FOR YEAR 2 

Activity 4.3.1. Ensuring Gender Sensitive and Socially Inclusive Training 

Activity 4.3.2. Training for FBO leaders 

 

On May 13, Marcia Odell, Gender Specialist, arrived from PLAN International USA to work with 

FED staff on gender-related curriculum and mainstreaming gender in FED’s projects. As part of her 

consultancy, Marcia worked with staff to adapt three curriculum modules to the Liberian context: 

1. Gender-inclusive project design 

2. Leadership for women in FBOs 

3. Development and delivery of gender sensitive training for business service providers 

 

On May 24, Marcia, with the help of the ED Women in Business Officer delivered training to FED 

staff in Monrovia (including the County Managers) on gender-inclusive project design. The purpose 

of this training was to help  FED Staff understand the rationale behind taking gender-sensitive 

approaches to program design and implementation. On May 29 the team delivered a pilot training on 

leadership for women in FBOs for 25 women representing five FBOs in Bong County. The purpose 

of this training was to increase the capacity and confidence of women to assume leadership roles in 

FBOs.  Finally, on May 31, the team delivered a pilot training on development and delivery of gender 

sensitive training for 25 participants representing a selection of 10 FED service providers. The 

purpose of this training was to ensure that FED partners understand the importance of gender 

mainstreaming and learn how to mainstream gender in their activities for FED. 

 

Future Enterprise Development Activities: 

 

 The selection process will be finalized to identify the best firm to conduct the Cassava 

Market Study the 1st week and second week of June. 

 Business models for the rice and cassava processing, vegetable supply for Arcelor Mittal and 

hospitality sector will be finalized the 1st week and second week of June. 

 Business service providers will be hired under an IQC the second week in June. 

 A Farming as a Business Training of Trainers will be conducted by an outside consultant for 

FED business service providers from June 17 to 28 to in Bong and Nimba utilizing 

curriculum. USAID-FED ED staff, representatives from MOA and USAID’s LAUNCH project 

will also be invited to attend this training. FaaB training for rural groups will begin in July. 

 A match making event or buyer-supplier meeting will be organized (in collaboration with 

Building Markets in Nimba county with Acelor Mittal as the main buyer the 3rd week in June. 
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 FED staff will be trained in VSLA methodology and management during the month of June. 

VLSA training for rural farming groups will roll out in July and will last for 12 months until 

the groups’ first payout. 

 Interactive radio programming training will begin in June with initial radio programming to 

roll out in July. 

 

 

HUMAN CAPACITY 

Task 3.1 CREATING CENTERS OF EXCELLENCE 

 

Memorandums of Understandings with Nimba County Community College (NCCC) and 

Grand Bassa Community College (GBCC) have been drafted. These MoUs intend to build 

the capacity of the institutions.  Once these MoUs are approved, work will begin on the 

installation of internet and computer services which will serve as an educational resource 

for both the college libraries and departments of agriculture. 

 

Rice and Fish Farming activity was finalized. APDRA was awarded the contract to begin 

training and pond layout in June. 
 

 

    Activity 3.1.2 Improved Access and Use of Information 

 

The second allotment of textbooks procured through Longman Publishers arrived on May 1. 

These 288 books will be distributed to the libraries at each of the Centers of Excellence.  

These books will enhance resources to pilot the new National Diploma in Agriculture, an 

ECOWAS-TVET post-secondary curriculum for Liberia Community Colleges.  On 28 May, 

the final set of 18 books arrived.  A total of 576 textbooks are now ready for distribution in 

early June.   
 

 

Activity 3.1.3 Internship Program 

 

 

Phase one of the 2013 internship program concluded on May 22.  

164 graduating seniors and recent graduates from eight institutions namely: Booker 

Washington Institute (BWI), Nimba County Community College (NCCC), Grand Bassa 

County Community College (GBCCC) Cuttington University, Cuttington Junior College, 

University of Liberia, United Methodist University and Stella Maris Polytechnic were 

certificated recently at the closing program on May 28.  

164 students out of the 225 applicants completed the program, the final number comprising 

84 agriculture students and 80 business students undertook three months practical work 
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experience and gained skills, as well as an opportunity to work in a professional work space 

and network with other professional colleagues.  

Interns were placed with partners and host organizations during the three months period. 

All mentorship and guidance was provided by the placement organizations which comprised 

nine farming enterprises, five banking institutions, ten private companies, 11 INGOs, six 

government institutions and five other academic institutions.  

Out of the 164 successful applicants 123 males were awarded internships (73%) however 

there was a much lower application rate amongst female agronomists and the 41 females 

who submitted successful applications constituted 25% of the overall number. Plans are 

underway to increase gender inclusiveness and encourage a greater number of female 

applicants in the third phase of the program. 

 

On May 28, the internship program awarded 

certificates to all interns from the eight institutions 

of higher learning. The program featured a 

motivational speaker Mr. Darryl Ambrose Nmah, 

Director General of Liberia Broadcasting System. 

The speaker conveyed a motivational message 

around ‘The Power of Your Dreams’. Mr. Duke 

Burruss Acting COP gave closing remarks.  

 

Activity 3.1.4  Practical Agriculture Experience 

 

The Booker Washington Institute (BWI) has a sustainable agriculture demonstration site 

where vegetables and drip irrigation are being demonstrated.   

 

FED is continuing to provide technology to showcase best practices in small farm sustainable 

vegetable production at BWI.  Upon clearing the field for production the slashed 

herbaceous material was dried and then shredded for application of a mulch layer over the 

bare soil.  All 110 students from the agriculture department rotate in groups of 10 and 15 

gaining experience in these best practices activities. 
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Activity 3.1.5  Student Leadership 

 

A Capacity Building Workshop was 

conducted from 15- 17 of May in 

Monrovia. There were 111 interns 

present and topics included Leadership, 
Career Readiness, Farming as a 

Business and Value Chains Awareness.  
FED Training Specialist Catherine Karmo 
addressed the interns saying, “You 

should view your role as one that is 

developing Liberia, consider entering 

the Agribusiness arena and think about 

how you can be a component in 

developing the private agricultural 

sector of Liberia.”  
 

 

 
Task 3.2 SHORT TERM TECHNICAL ADVISOR SUPPORT 

During the month of May activity plans were finalized for two Short Term Technical Advisors (STTA) 

vocational trainers. These STTAs will participate in the roll out of the National Diploma in Agriculture 

curriculum in collaboration with the Ministry of Education.  Dr. James C. Bunch assistant professor at 

Louisiana State University will address vocational education instruction and assessment.  Ms. Sarah L. 

Eaton, Head of Mathematics, Fall Mountain Regional High School, will complete the course on Practical 

Agricultural Mathematics and introduce education technology. 

 
Task 3.3  NON FORMAL EDUCATION ACTIVITIES 

 
Activity 3.3.2  Adult Literacy 

Initial contact has been made and MOUs are being drafted with USAID’s Advancing Youth Program for 

Liberia to tackle specific adult literacy need amongst farmers aged between13-35.  

 
Activity 3.3.3  Video Technical Training MaterialsThe communications team has commenced work to 

create instructional videos based on the manuals that were created by extension STTA Doe Adovor. During 

this reporting period a video on cassava processing in collaboration with USAID’s HANDS project was 

completed. Once Centres of Excellence have been fully established, dissemination of all technical training videos 

will be rolled out 

 

COMPONENT FOUR: CROSS-CUTTING ACTIVITIES 

 

Task 4.1 Knowledge Management 

Extension materials for rice were completed and will be disseminated to county offices in June. The materials 

will be utilized by extension officers in the field to help farmers understand various aspects of cultivating and 

producing rice in Liberia. The manual on recommended practices and improved technologies in Goat production 
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has been printed and distributed and is currently in use by FED farmers in the field. Cassava and peri-urban 

vegetable graphic instruction manuals have both been completed this reporting period and have been sent for 

printing, distribution is scheduled for June.  

The FED library has been set up for internal and external staff to utilize as needed. The library is to be used 

internally to build staff capacity. It is meant for external parties visiting the FED offices in Monrovia to learn 

more about FED's work. We currently have several agro-production books and FED produced materials 

(brochures, reports, etc). The ultimate goal is work with other agriculture bodies to obtain studies and 

important documentation regarding agriculture in Liberia. 

Reports for DEC are being processed and are 50% complete for the month of May-June. 

In relation to last month’s discussion held at MOA, a meeting was set up to discuss the final stages of how to 

share information among various partners. It was concluded that the best way to disburse information among 

stake holders was through a round table discussion. The idea was shared at the Agriculture Coordination 

Committees and it was well received.  

Task 4.2 Special Studies, Baseline Studies, Impact Surveys, and M&E 

Surveys 

The rice farmer survey was completed but not all the survey forms have been submitted, precluding completion 

of an analysis of the data.  The survey teams were well monitored by County M&E Coordinators ensuring that 

there were minimal data entry errors and that problems encountered on the ground were quickly resolved.   

The hand-held PDA devices used by the survey teams worked well and proved an efficient way in which to 

collect and gather data back at the FED M&E office on a daily basis. 

To facilitate future surveys, M&E and PUA staff has been contacting lead farmers to seek ways to better 

measure harvests given that farmers tend to harvest on an irregular basis. An effort is also being made to 

encourage a few farmers to maintain records of production activities on their own vegetable farms. 

M&E worked with Component 2 in the development of the Agro Input Voucher Program Baseline Survey.  This 

survey activity is just getting underway and will be completed in June.   

Summary Table of Surveys 

 

Ongoing Field Activities Status 

Year 2 rice farmer baseline survey 

and follow-up of Year 1 farmers 

activities 

Analysis of data awaiting receipt 

of balance of survey forms. 

Baseline surveys of the participating Surveys have been completed 
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farmers in the Year 2 goat  

production and pass-on scheme  

with date entry ongoing and 

analysis to begin in June 

 

 

Vegetable harvest and production 

surveys of Year 1 and baseline for 

Year 2 farmer participants being set 

Surveys are almost complete for 

Year 1 and 2 farmers with data 

entry and analysis to begin in 

June 

Survey being prepared for baseline 

of Year 2 participants and harvest 

results of the Year 1 program;  

Sample harvest sites are being 

prepared for the July harvest; a 

Task Order for a yield survey of 

Year 1 participants and baseline 

for Year 2 participants to start in 

June  

The seedling production program 

has been surveyed and a report 

being prepared in anticipation of a 

possible follow-on activity 

This survey report will be 

reviewed in June 

Environmental compliance for Year 

2 demonstration sites 

This survey is ongoing and will be 

completed in early June 

Measurements of the UDP and 

ISFM field sites 

These GPS measurements are 

ongoing and will be completed in 

early June 

 

Task 4.3 Monitoring Activities  

Successes and Issues Encountered During the Month 

M&E initiated a new Activity Monitoring Plan process for newly approved activities to ensure that all possible 

Indicators are being addressed and that there is a clear tracking plan to gather all necessary data from each 

activity. 

M&E GIS staff has been working with field teams and has completed the measurements of the UDP and ISFM 

demonstration sites and the goat shelter program.  The mapping exercise for the Year 2 demonstration group 

sites has also been completed.  The pop-up information boxes for each site are being prepared and should be 

completed in the next reporting period.   
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FED GIS staff has been invited to participate in the Liberian government upcoming work shop on the use of PDA 

devices for census taking.  FED GIS staff will have an opportunity to present their experiences in the use of PDA 

devices.   

M&E staff discussed gender monitoring activities with the FED STTA consultant on this subject.  The consultant’s 

report recommendations will outline these follow-up actions field. 

Field visits were made to COSEO Food Processing activity sites to bring closure to that activity.  A report was 

prepared and submitted and in the process M&E will prepare to initiate a post-activity survey in a month or two 

to assess how the participating individuals and groups are doing in their own new food enterprises.   

Indicators 

PMP Indicator Target revisions were completed in final draft and based on a review with USAID, will be finalized 

and presented to USAID in the first week of June.  An Indicator summary table for the month is attached.  There 

was not much change in the indicators as the components were preparing staff and contracted NGOs for the 

trainings and extension that is now getting underway for the rice, cassava, vegetable, and goat activities.  

Training and field work should begin in earnest during the next month.  (The summary table, not the Quarterly 

Indicator Progress Report, is attached). 

The most prominent result for the month was the initial activities with 76 groups receiving USG assistance in the 

form of the distribution of tools, cassava cuttings and seeds to 2,705 farm households participating in the Year 2 

rice, cassava and vegetable demonstration activities.  In one county, 17 cassava farmers were observed applying 

some technologies on their own fields – ridges and mounds.  This and future numbers related to farmers 

applying technologies will be snapshots for this Indicator as it will be collected on an annual basis based on a 

sample survey.    

 

Capacity Building of M&E Staff 

M&E staff participated in the Cassava Training of Trainers in preparation for the Year 2 demonstration with 

farmer groups and the mentoring of individual farmers during the cropping season.  M&E explained the 

monitoring system, what might be expected of the trainers for collecting data, and collaborating in surveys and 

follow-up activities for M&E.  The M&E ICT/GIS officer also participated and instructed the trainers in the use of 

the GPS devices for field measurements. 

Five M&E staff participated in a day-long LMEP training workshop on Data Quality Analysis.  Issues and actions 

discussed in the workshop will form an agenda item at the quarterly 5-county M&E workshop during the first 

week of June.  This will form the basis for a renewed effort to ensure that all documentation is in place, both 

soft and hard copies, and that tracking data from the source to the files is ensured.  This coincides with the 

ongoing updating of the filing system. 

Activities Planned for Next Month  
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County M&E Coordinators are compiling a list of site locations with the travel distance and time for planning site 

monitoring visits, particularly in the rainy season.  Travel times can double or more during this season, 

restricting monitoring efforts. 

The M&E Quarterly Activity Planning Workshop will be held the first week in June to discuss success, issues and 

problems affecting monitoring activities, review the current status of surveys and field work, and plan for 

monitoring the implementation Year 2 activities that are getting underway. 

A strategy for collecting the data and information for the third quarterly report will be prepared during the 

workshop. 

The analysis of several surveys will be completed during the next month. 

The stakeholder profile for all FED partners and participants will be activated during the next month providing 

access to multiple types of information related to project activities.  

 

TASK 4.5 INTEGRATING YOUTH IN FED’S ACTIVITIES 

Youth 
During May FED entered talks with UNICEF in regards to their National Youth Service Program which supports 

recent college graduates, offering them the possibility to volunteer their time and work in 4 sectors of the 

Liberian economy. The agricultural sector has been the one sector UNICEF has been struggling to establish. 

UNICEF would fund 28 volunteers over the course of a year while FED would provide the agricultural 

experience desired by these volunteers. It is part of UNICEF’s mandate that they reach over 500 youths 

through these agricultural volunteers.   

FED has drafted a letter of agreement with UNICEF to leverage these 28 volunteers to reach specific 

agricultural youth groups in FED’s four counties. FED hopes to have a partnership in place by the end of the 3rd 

quarter FY 2013. UNICEF will provide all of the funding for these volunteers while FED will provide training and 

stewardship to these Liberian volunteers. This activity will allow both UNICEF and FED to reach a larger 

population of young farmers. 

This partnership is expected to start by July 2013 once the agreement is signed by both parties. When agreed, 

FED will also conduct a two-week technical agriculture Training of Trainer (TOT) workshop for the 28 

volunteers from July – August 2013 as scheduled.  

Future Activity  

 Provide placement/assignment for 28 National Volunteers (NVs) with FED’s partners and other 

agricultural service providers; 

 Conduct quarterly follow up TOTs with the 20 NVs on relevant agricultural techniques and agricultural 

business skills trainings. 
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MARKET DEVELOPMENT FUND  

 

Market Development Fund (MDF) May 2013 

MDF Disbursements 

During May of fiscal year 2013, the Market Development Fund (MDF) expended $366,759.97 on thirty five (35) 

MDF activities across FED’s four components.  Please reference MDF Table #1 for a breakdown of these 

activities and disbursements by component. 

MDF Commitments 

During May 2013 MDF continued activity design for the 2013 rainy season in Liberia.  The MDF technical 

committee reviewed and approved six (6) activities under CLIN01, one (1) activities under CLIN02, one (1) 

activity under CLIN03, and five (5) activities under CLIN04 (Cross-cutting) which total                     .  Please 

reference MDF Table #2 for a list of future MDF activities that were reviewed and approved in May 2013.   

 

MDF Table 1 - MDF Activity Disbursements May 2013 

CLIN MDF Activity Number MDF Activity Title 

May 2013 

Disbursement 

C
L

IN
 0

1
 

CLIN01-TRN-0004 
Training Private sector on Soil Testing 

processes and procedures  

CLIN01-MDF-0017 
Nimba County Community Goat Pass-

on Scheme.  

CLIN01-MDF-0033 
Peri Urban Agriculture - 2013 Dry 

Season  

CLIN01-MDF-0047 
Lofa County Community Goat Pass-on 

Scheme  

CLIN01-MDF-0048 
Bong County Community Goat Pass-on 

Scheme  

CLIN01-TRN-0056 
Cassava 2013 NGO Selection, TOT, 

and Extension Manual  

CLIN01-MDF-0057 
Community Outreach Interactive 

Forums  

CLIN01-MDF-0059 

Establishment of demonstration plots 

and intenfied rice production in Nimba 

County  

CLIN01-MDF-0060 

Establishment of demonstration plots 

and intenfied rice production in Grand 

Bassa County  

CLIN01-MDF-0061 

Establishment of demonstration plots 

and intenfied rice production in Bong 

County  
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CLIN01-MDF-0062 

Establishment of demonstration plots 

and intenfied rice production in Lofa 

County  

CLIN01-TRN-0064 
Training of Trainers in Intensive Rice 

Production  

CLIN01-MDF-0065 Rice Farmer Household Survey  

CLIN01-MDF-0066 Post-harvest processing demonstration  

CLIN01-MDF-0067 
Grand Bassa County Community Goat 

Pass-On Scheme  

CLIN01-MDF-0069 

Establishment of demo sites and 

intensified cassava production in Lofa 

County  

CLIN01-MDF-0070 

Establishment of demo sites and 

intensified cassava production in Bong 

County  

CLIN01-MDF-0071 

Establishment of demo sites and 

intensified cassava production in Grand 

Bassa County  

CLIN01-MDF-0072 

Establishment of demo sites and 

intensified cassava production in Nimba 

County  

CLIN01-MDF-0076 
Pilot School Garden Program 

Competition - Grand Bassa  

CLIN01-MDF-0077 Kakata-MOA Demonstration Site  

CLIN01-MDF Total  

CLIN MDF Activity Number MDF Activity Title 

May 2013 

Disbursement 

C
L

IN
 0

2
 

CLIN02-MDF-0009 
New Generational 

Women/AEDE/Chevron  

CLIN02-MDF-0020 MSME Conference 2013  

CLIN02-TRN-0021 
Second Organization Strengthening 

Training  

CLIN02-MDF-0024 Value Chain Consultancy Training  

CLIN02-MDF-0028 
Cassava processors training visit to 

HANDS processing center in Zwedru  

CLIN02-TRN-0029 

One day seminar on marketing and use 

of micro-credit in agriculture to 60 

women farmers in Bong County  

CLIN02-MDF Total  

CLIN MDF Activity Number MDF Activity Title 

May 2013 

Disbursement 

C
L

IN
 0

3
 

CLIN03-TRN-0001 
Agro-Business Internship Program 

2012  

CLIN03-MDF-0005 
Food Processing and Preservation 

Project (COSEO)  

CLIN03-MDF-0007 
Purchase of Resource Materials for 

Educational Institutions  
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CLIN03-MDF-0012 

National Diploma Curriculum in 

Agriculture for Post Secondary 

Education in Liberia  

CLIN03-TRN-0013 
STTA activities at BWI and two 

community colleges  

CLIN03-TRN-0014 Agri-business Internship 2013  

CLIN03-TRN-0020 

National Agriculture Diploma 

(ECOWAS-TVET) Curriculum Roll 

Out Part 1  

CLIN03-MDF Total  

CLIN MDF Activity Number MDF Activity Title 

May 2013 

Disbursement 

CLIN 

04 
CLIN04-TRN-0008 

Proof of Concept: 3 Modules on 

Gender Sensitive Training  

CLIN04-MDF Total  

May 2013 MDF Disbursement TOTAL  

MDF Table #2 - MDF Activities Approved May 2013 

CLIN # 
MDF Activity Number MDF Activity Title MDF Proposed 

Activity Budget 

CLIN01 

CLIN01-MDF-0074 Training Manufacturers on Agro-Equipment  

CLIN01-MDF-0068 Peri-urban agriculture 2013 Rainy Season  

CLIN01-MDF-0077 Kakata - MOA demonstration site  

CLIN01-MDF-0006 

Training and Demonstrations on Integrated 

Soil Fertility Management/ISFM on FED 

cassava and upland rice sites  

CLIN01-MDF-0010 Training and demonstration on UDP  

CLIN01-TRN-0079 
Training in the Rearing of goat kids to reduce 

mortality  

CLIN 01 MDF Proposed Activity Budget Total  

CLIN # 
MDF Activity Number MDF Activity Title MDF Proposed 

Activity Budget 

CLIN 

02 

CLIN02-TRN-0030 Farming as a Business Training of Trainers  

CLIN 02 MDF Proposed Activity Budget Total  

CLIN # 
MDF Activity Number MDF Activity Title MDF Proposed 

Activity Budget 

CLIN 

03 
CLIN03-TRN-0023 

National Agriculture Diploma (ECOWAS-

TVET) Curriculum Roll Out Part 2  

CLIN 03 MDF Proposed Activity Budget Total  

CLIN # 
MDF Activity Number MDF Activity Title MDF Proposed 

Activity Budget 

CLIN 

04 CLIN04-MDF-0005 

Enhanced Agricultural Radio Program 

Development, Training and Management 

Course  

CLIN04-MDF-0006 Cassava Farmers Household Survey  
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CLIN04-TRN-0007 
PLAN International Work on FED Gender 

Curriculum and Training  

CLIN04-TRN-0008 
Proof of Concept: 3 Modules on Gender 

Sensitive Training  

CLIN04-MDF-0009 
Printing of Extension Training Materials for 

PUA, Rice and Cassava  

CLIN 04 MDF Proposed Activity Budget Total  

MDF Activities Approved Proposed Budget TOTAL  
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1A 4.5.-4

Gross margin per unit of land, kilogram or animal of 

selected product

1E 4.5.2-13

Number of rural households benefiting directly from 

USG interventions 2705

1.1.1

Number of farmers and others who have applied new 

technologies or management practices as a result of 

USG assistance 7 10 7 10 17

1.1.2 4.5.2-2

Number of hectares under improved technologies or 

management practices as a result of USG assistance 0.6

1.2.1 4.5.2-11

Number of private enterprises, producers 

organizations, women’s groups, trade and business 

associations and community-based organizations 

(CBOs) receiving USG assistance 156

1.2.2 4.5.2-28

Number of private enterprises, producer 

organizations, women’s groups, trade and business 

associations and community-based-organizations 

(CBOs) that applied new technologies or management 

practices as a result of USG assis tance
0

1.3.3.

Number of individuals trained on nutrition messages 

withing agricultural program

2A 4.5.2-23

Value of incremental sales (collected at farm level) 

attributed to FtF implementation

2B 4.5.2-38

Value of new private sector investment in the ag 

sector or food chain leveraged by FtF implementation 0

2C Number of jobs attributed due to FtF implementation 0

2D 4.5.2-12

Number of public-private partnerships formed as a 

result of FTF assistance 2

2.1.3

Number of Policy/Regulations/Administrative 

procedures in each of the following stages of 

development as a result of USG assistance in each 

case: Analyzed, Drafted 0

2.2.1 4.5.2-37

Number of MSME’s, including farmers, receiving 

business development services from USG assisted 

sources 0

3B

Number of students and faculty benefitting from 

improved academic facilities and programs 0

3.1.1. 4.5.2-7

Number of individuals who have received USG 

supported short-term agricultural sector productivity 

or food security training 0 0 11 3 0 0 0 0 32 41 0 0 0 0 18 46 151

3.1.2

Number of individuals, organizations and institutions 

that have received training of a technical nature
0 0 11 3 0 0 0 0 0 0 0 0 0 0 8 6 28

3.2.1

Number of individuals that have received training on 

management or leadership 0 0 0 0 0 0 0 0 32 41 0 0 0 0 10 40 123

Montly 

Disaggrega

ted Total
Monthly 

Total

Indicator Performance Report Monthly Summary May 2013

Custom 

Indicator 

No. Indicator No. Indicators

Rice Cassava Vegetable Goat

Component 2 

(Enterprise 

Development)

Component 3 

(Human 

Resource 

Capacity Dev.)

M F M F M F M

Input 

Supply

Cross-

cutting

F M F M FF M F M F M

0 01977 446 219 63 0 0

0.6

123 11 4 0 3 0 0 15

0

2 0 0 0 0 0 0 0

0 00 0 0 0 0 0
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PROJECT MANAGEMENT AND ADMINISTRATION 

 

Staff Recruited, LTTA: 

 -John M; Momoh: Program Training Assistant 

 Doebazee K. Zaza: M&E Coordinator/Lofa 

 Kou Wonokay: M&E Assistant/Lofa 

 Memba Duo: Goat Value Chain Specialist 

 Nelson Kartee: Former intern with Enterprise Development Team, now Jr.     

 Enterprise Development Assistant. 

 

 

 

Short-Term ICA Contractors: 

 J. William Toe: Cassava Value Chain Trainers of Trainers workshop held in Bong County April 
29- May 17, 2013  

 James K. Nyumah : 10 Meters Water way Bridge construction May 1- 31, 2013 

 Bill Wowoah: Motobike training for field staff in 4 counties from May 1-18, 2013 

 

 

Ongoing Recruitment: 

 Communications Specialist 

 Sr. Program Specialist 

 Vocational Education Officers 
 

Training:  

 New staff orientation training 

 Upcoming. training of staff on Performance Management Plan 
         

 

Other ongoing HR activities: 

  Relocation and change of Job title of Boone Harris: Community Officer to Cassava Officer. 

Monrovia to the Grand Bassa Office. 

  Posting of RFQ, bid opening and selection of insurance service provider for local staff 
insurance. 
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FED STTAs May 2013 

Name Position Partner Dates Summary  

Technical STTA 
Dr. Robert Black Crop Protection 

Legislation and Policy 

Review Specialist. 

Winrock April 24-May 

4, 2013 

Assist the Ministry of Agriculture with the 

development of appropriate policies/regulation 

to ensure a functioning Liberian agricultural 

system with particular regards to crop 

protection. 

Duke Burruss A/COP DAI May 12-May 

28, 2013 

Duke provided A/COP coverage while the 

COP was on AL. He also assisted with cassava 

value chain economic analysis. 

Marcia Odell Gender Specialist PLAN  

International 

May 14 - May 

31,2013 

 

Conducting gender sensitivity training. 

Kwaku  Agyemang Livestock Policy Expert DAI May 1-31, 

2013 

Assist the Ministry in participation in the 

upcoming VET-GOV deliberations and to 

provide strategic guidance in these 

developments in order to move the National 

Liberia Livestock Policy efforts forward. 

Rachel Wade Communications 

Specialist 

DAI February 15 

through July 

2013 

Communications support to FED Comms team 

Dennis Mccarthy Goat Value Chain 

Specialist 

DAI January 2013 – 

August 2013 

Working with Component One to strengthen 

capacity within the Goat Value Chain 

 


