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1.0 INTRODUCTION AND
BACKGROUND

Land plays a pivotal role in the life of the people of Ethiopia and the development of its economy. More than
three-quarters of the population derive their income from agriculture; social and cultural norms in rural areas
are largely shaped by land use practices. Maintaining agriculture as a major source of economic growth is a
pillar in Ethiopia’s Growth and Transformation Plan (GTP). The Government of Ethiopia (GOE) accords
high priority to the sustainable use and management of land and its proper governance in the nation’s agenda
for food security, poverty reduction, and accelerated economic growth to achieve the status of a middle-
income country.

The purpose of the Land Administration to Nurture Development (LAND) project is to expand and extend
two previously successful projects—Ethiopia Strengthening Land Tenure and Land Administration Program
(ELTAP) implemented in 2005-2008 and Ethiopia Strengthening Land Administration Program (ELAP)
implemented in 2008-2013—financed by The United States Agency for International Development
(USAID)/Ethiopia Mission and implemented by the federal Ministry of Agriculture and six regional states
with technical assistance provided by Tetra Tech. These projects helped strengthen rural land tenure security
and women’s land use rights, encourage efficient land transactions, build capacity of federal and regional
land administration agencies to improve service delivery, and pilot cadastral surveying and certification
methodologies to recognize and document rural land use rights.

LAND’s activities will be implemented to achieve four objectives:

1. Improved legal and policy frameworks at national and local levels;
2. Strengthened capacity in national, regional, and local land administration and use planning;
3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to land

tenure and train land administration and land use professionals; and
4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitate market linkages and

economic growth.

The LAND project will be implemented with and through the Ministry of Agriculture’s Land Administration
and Use Directorate (MOA/LAUD) at the national level and the regional land administration bureaus of Afar,
Amhara, Oromia, SNNP, Somali and Tigray. On a minor scale, training support in rural land administration
would be provided to Harari and Dire Dawa City Administrative Councils. It will further deepen and broaden
the policy, legal, and regulatory framework governing rural land tenure and property rights (LTPR) and
expand its capacity-building support at all levels of government to ensure sustainability of past USAID
investments. LAND will assist Ethiopian universities to strengthen their capacity to train land administration
officials and professionals in survey and certification procedures and property rights, including women’s land
use rights, conflict mitigation and land use planning. This will provide a sustainable training mechanism and
supply of skilled land administration officials beyond the life of LAND. In pastoral areas, LAND will pilot
activities to demarcate and certify community boundaries and strengthen community land holding
governance entities in which community title to land will vest and that will represent the community before
government and in dealings with investors. LAND will work closely with Pastoralists Resiliency
Improvement and Market Expansion (PRIME) project, which is also supported by USAID, and regional
governments to develop participatory land use plans. LAND will also support creation of an enabling
environment in which PRIME will develop opportunities for linking communities to markets. LAND
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activities in pastoral areas will help improve governance at the local level by assisting communities with
decision-making rights over their natural assets: land, water and other natural resources.

This is the quarterly report for LAND, covering progress made in its implementation during the quarter
October 1 to December 31, 2014
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2.0 EXECUTIVE SUMMARY

MOA/LAUD had requested LAND for technical and financial assistance in drafting an amendment to the
federal Land Administration and Use Proclamation No. 456/2005. The drafting committee composed of four
MOA experts and LAND’s Property Rights Lawyer had a retreat at Zeway town for eight days to conduct a
desk review. They also visited Harari regional state, Dire Dawa City Administration, and Afar regional state
to conduct interviews and identify issues that need to be considered in the upcoming revision of the federal
land administration law.

All regional states including Harari and Dire Dawa will present their experiences on rural land expropriation,
valuation and compensation at a national workshop to be held in the second quarter of FY 2015. A TOR for
the selection of international expert has also been prepared and LAND has been looking for an appropriate
consultant.

LAND will hire a consultant to assist the Afar regional state in developing a Communal Land Property
Valuation and Compensation guideline. The Terms of Reference (TOR) has been prepared and published to
solicit technical and financial proposals from qualified bidders.

A consultant was hired in this quarter to draft the Somali regional state pastoral land administration and use
regulation. He has started a desk review of all the relevant policy and legislative documents. Ato Tigistu
Gebremeskel Director, and Ato Solomon Abebe Land Administration expert of MOA/LAUD together with the
LAND Property Rights Lawyer, met with land administration officials in Jigjiga to discuss activities that LAND
supports in the region and to introduce the consultant to the regional Rural Development Bureau officials. They
also prepared a work plan for drafting the regulation.

Five papers were drafted and revised to be presented at a national workshop LAND will conduct to pave the
way for crafting Ethiopia’s national land use policy. External peer reviewers with extensive experience in the
field have been identified to review the papers. Once internal comments have been addressed, the papers will
be forwarded for external peer reviewers. The date for the workshop will be set by the committee after the
papers have been finalized.

LAND organized practical skills based training on setting up and operating continuously operating reference
station (CORS) for 17 Ethiopian Mapping Agency (EMA) and 3 Information Network Security Agency
(INSA) staff. The CORS training was conducted from 1st December, 2014 to 6th of January, 2015 at the
Institute of Geophysics, Space Sciences and Astronomy (IGSSA) of Addis Ababa University. Six of the
trainees were women. The practical training on CORS built skills required to establish ground and roof
monuments, as well as successfully installing a reference station on the roof of the IGSSA building.
Moreover, the consultant commissioned by LAND has been providing backstopping technical assistance to
rehabilitate four existing CORS stations. All except the reference station located at Gondar airport, which is
awaiting internet connection, have been made operational and begun streaming raw data continuously into the
server located at the EMA.

SNNP and Tigray regional state organized training of trainers on land use planning. Tigray regional state
organized the local level participatory land use planning training from 11-17 October, 2014 at Wukro town for
20 zonal and woreda level land administration experts and surveyors. Seven of the trainees were women.
SNNPR trained 10 regional and zonal staff on conventional methods of land use planning from 27 October to
2 November, 2014 at Yirgalem Town. Only one woman participated in this training. The training was also
meant to support the region in preparation of regional and woreda master land use plans.

The regional states have plans to cascade the GIS and Land use planning trainings to another 240 regional
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and woreda staff through regional government regular programs and particularly under the Sustainable Land
Management Project (SLMP) Phase II project in FY2015. Accordingly, Tigray trained 14 woreda and kebele
staff on local level participatory land use plan with financial support from SLMP. Four of the trainees were
women. Amhara trained 366 zonal and woreda level land administration and land use planning officials and
experts on land use planning and 20 surveyors on GIS and remote sensing. A five-day training on GIS was
given for 20 zonal and woreda surveyors and nine of them were women. In addition, the region organized a
3-day training on land use planning for 53 (1 woman) zonal land administration and use officials.

The law schools at Bahir Dar, Haramaya, Mekelle, and Debub universities were selected to develop training
manuals on rural land laws for their respective regional states. The content of the manual and the budget has
been agreed upon with each university. A subcontract agreement is being drafted to finance preparation of the
manual and will be executed in the next quarter.

MSU and the local consultant are working on synthesizing the report of the second round survey, which was
carried out to get realistic estimation of demand for land administration professionals in the next 5 to 20 years.
LAND plans to organize a participatory workshop to present the findings to key stakeholders once the final
revised report is finalized in the next quarter.

The first group of forty-two LALU professionals completed their first summer course work at BDU/ILA.
Currently, they are back in their respective organizations doing their take-home assignment. Five of the first
group of trainees were women. The trainees are from two federal ministries (MOA and Ministry of Urban
Development and Construction), the 9 regional states and two city administrations (Addis Ababa and Dire
Dawa).

ETHIOLANDNET was formally established with the approval of the Memorandum of Association at the
General Assembly meeting held in Bahir Dar 24-25 November 2014. ILA/BDU has been designated as the
secretariat for the network. A memorandum of agreement will be signed with Bahir Dar University to
administer activities of ETHIOLANDNET with funding from LAND’s Grant Scheme.

The Review and Evaluation Committee (REC) assessed and recommended five competitive applications for
grant award. Accordingly, the required documents were prepared and sent to Tetra Tech ARD home office
for review.

LAND organized a field visit to Borana and Guji zones for the Oromia and zonal pastoral advisory committee
members from 27 October to 5 November, 2014. Senior government officials from the federal and Oromia
Regional State as well as Borana and Guji zone administrators and traditional leaders attended the field visits,
presentations, and meetings. The trip served to: (i) create awareness among the participants on the
objectives and activities of the LAND and PRIME projects; (ii) explain the purpose and function of the
ROPAC and ZOPACs; (iii) share domestic and international experiences among the participants on securing
pastoral and communal land rights; (iv) enable pastoralists to express their demands for securing their land
use rights; and (v) reach consensus on the need to implement the program of pastoral land use rights
certification.

A joint team of IPAS/HU and LAND experts were subcontracted by LAND to conduct an assessment of
customary administration and management of rangelands to inform development of Oromia pastoralist land
use rights legislation. Field work began in August 2014 and was completed in September 2014. Assessment
data was analyzed in this quarter. The findings and conclusions will be validated in a regional consultative
workshop in which representatives of the major stakeholders will participate.

LAND developed procedures to demarcate, register and certify pastoral land rights in a participatory manner.
The procedures will be enriched and further developed through a series of consultative processes which have
alreadybeen initiated. The consultative processes will continue after consensus is reached on the unit of
certification.

The Land Policy Initiative organized the 2014 Land Policy Conference in Addis Ababa Ethiopia on 11-14
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November 2014. Dr. Solomon Bekure, LAND COP, Ato Abebe Mulatu, LAND Property Rights Lawyer and
Dr. Dejene Negassa, LAND Pastoral Tenure Specialist attended the conference at which Dr. Solomon
presented a paper entitled “Safeguarding Pastoral Land Use Rights In Ethiopia” that he co-authored with
Ato Abebe, who also made a brief presentation on the objectives and activities of the LAND project.

LAND published its second LAND Update and brochure. The update provides information on the progress of
LAND activities. It is also published on the USAID’s Land Tenure and Property Right Portal. The brochure
gives general information about LAND in English and Amharic and copies have been handed out at various
meetings and workshops and to various visitors of LAND.

The regional media including, Amhara TV, Radio, and Bekur Newspaper invited to the ETHIOLANDNET
inaugural workshop gave coverage to the event. In addition, Sheger FM 102.1 and Ethiopian News Agency
featured the event. LAND drafted Press Release in English and Amharic and circulated to media
representatives, who were covered the event and communicated to all national media outlets via Fax and
Email. The press Release was also posted on the US Embassy website. In addition, LAND prepared
communication materials including posters, banners, roll up stand brochure bookmark to promote the event
as per USAID branding and marking guidelines.
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3.0 PROJECT ACTIVITIES

3.1 PROJECT ACTIVITIES BY COMPONENT

Component 1: Improving legal and policy frameworks at national and local levels

Activity 1.1: Review National and Regional Land Administration and Land Use Legislation and
Certification Practices.

Task 1.1.1: Effectiveness of existing national and regional land administration and land use (LALU)
laws will be assessed and analyzed in Amhara and SNNP regional states and recommendations given
for revision as appropriate.1

LAND has engaged the universities of Bahir Dar and Hawassa to collaborate with regional LALU agencies
and bureaus of justice to conduct field surveys among stakeholders including community groups (men,
women, youth, elders, and leaders’ groups), woreda officials, and judges to document experiences and
identify constraints and unintended consequences arising from implementation of current rural land
legislation. Research topics include:

i. Stakeholder participation in development of land administration and land use polices and laws;
ii. Consistent application of land use inheritance laws;

iii. Impediments to transfer of land use rights;
iv. Equal access to land for women and the disadvantaged;
v. Equitable expropriation, valuation, and compensation laws and practices; and

vi. The efficiency of land dispute resolution and settlement mechanisms and processes.

In FY 2014, the two universities submitted inception reports, including the literature review, methodology for
the assessment and the research methods (i.e. sampling design, household survey questionnaires and
checklists for focus group discussion (FGD) and key informants and methods of analysis) and started to
conduct the field work. The universities completed the field work during this quarter and started analyzing
the data from the field surveys and drafting reports.

Task 1.1.2: Harmonize rural land registration and surveying methodologies.
Rural land registration and surveying methodologies will be addressed in proposed revisions to Federal
LALU Proclamation No. 456/2005. See Task 1.2.1 below.

Activity 1.2: Implement Consultative Process to Draft and Amend Needed Land Legislation

Task 1.2.1: Assist revision of federal rural land administration and use legislation.

In FY 2014, MOA/LAUD requested technical and financial assistance to draft an amendment to the federal
Land Administration and Use Proclamation No. 456/2005. A committee composed of four MOA experts and
the LAND’s Property Rights Lawyer was formally established to carry out this task and has started
preliminary work. The Committee conducted a retreat at Zeway town for eight days to conduct a desk review.
Committee members also visited Harari and Afar regional states and the Dire Dawa City Administration. At

1 LAND had proposed to conduct a similar assessment in Tigray regional state. However, this was dropped because
the regional state expressed its wish that this be done after two to three years.
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these locations the Committee interviewed judges, administrators of regional courts, experts and officials of
regional land administration bureaus, officials from water bureaus and settlement division heads to identify
issues that need to be considered in the revised federal land administration law.

Task 1.2.2: Revise regional LALU legislation and Land Expropriation, Valuation, and Compensation
guidelines through consultative processes.

LAND together with MOA/LAUD developed the terms of reference (ToR) for a workshop on regional
practices and the problems relating to the process of expropriation, valuation and compensation of rural lands.
This process is a major problem in Ethiopia even after the enactment of the federal Expropriation of Lands
for Public Purposes and Payment of Compensation Proclamation No. 455 in 2005 and the implementing
regulation in 2006. Despite these pieces of legislation, regional states are using different valuation methods
and making compensation payments based on the funds available rather than the values of the properties
expropriated. Cases have been reported where rural land was expropriated even without payment of
compensation in violation of constitutional and legal provisions. Thus, the proposed workshop will not only
highlight such problems but also present regional experiences and international best practices that could
provide lessons for Ethiopia.

It was agreed to commission a consultant with knowledge and experience related to land takings and
valuation of property and compensation to present a paper that inform policy makers. All regional states
including Harari and Dire Dawa will present their experiences at the workshop. A TOR for engaging an
international expert has also been prepared and LAND is looking for an appropriate consultant.

Afar regional state requested LAND to provide technical and financial assistance to develop a Communal
Land Property Valuation and Compensation guideline. LAND prepared a TOR that was published to solicit
technical and financial proposals from qualified bidders.

Activity 1.3: Implement Consultative Processes to Create Legal Frameworks that Recognize and
Protect Communal Land Rights and Enable Development of Land Use Policy

Task 1.3.1: Draft Oromia Regional State pastoral land use rights regulation.

The Oromia Bureau of Rural Land and Environmental Protection will constitute a pastoral land use rights
regulation drafting committee comprising lawyers and other experts with deep understanding of how the
Oromia pastoral systems operate. LAND will conduct learning workshops to share the findings and
recommendations of the Institute of Pastoral and Agro-pastoral Studies of Haramaya University (IPAS/HU)
and LAND study described under Activity 4.2 below including lessons learned from best practices from other
countries experience in formalizing pastoral land use rights2. Training will also be given to the drafting
committee members on legislative drafting. In addition to the inputs of the LAND’s Property Rights Lawyer
and Gender Specialist, LAND will provide consultants to assist the drafting committee in its work. LAND
will arrange field visits for members of the drafting committee to the five Oromia pastoral areas to consult
with pastoral communities before they start drafting the regulation. There will be wide consultation on the
draft regulation among the key stakeholders, including pastoralist communities, local, regional and federal
government staff and representatives of academia and NGOs active in pastoral development work. The
feedback obtained from these consultations will inform further revision and the draft regulation, which will
be discussed in a national workshop before the final draft, is submitted to the OBORLEP for tabling it before

2 A brief on the protection of communal land rights in pastoral areas was prepared by LAND subcontractor Land and Development

Solutions International, Inc. (LADSI) in FY 2014. It reviewed the international experience in ten countries in Africa, Asia and

Latin America, addressing pastoralist land use and rights and lessons learned related to rights recognition and reform; community

resource management institutions, and protection of resources and provided suggestions for general approaches to protect

pastoralist lands.
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the Oromia National Regional State Council for approval in FY 2015. To this end, a paper that outlines the
issues that would be considered in the Oromia Pastoral Lands Administration Regulation was prepared during
this quarter.

Task 1.3.2: Draft the Somali Regional State pastoral land administration and use regulation.

The TOR for this task was already prepared and agreed upon in FY 2014. LAND attempted to hire consultants
who are native Somali speakers in the previous two quarters. Two consultants were identified, but were unable
to start work in the time frame that was agreed upon. Another consultant was hired in this quarter and has
started desk review of the relevant policy and legislative documents. Ato Tigistu Gembremeskel, Director, and
Ato Solomon Abebe, Land Administration expert, of MOA/LAUD together with LAND Property Rights
Lawyer, visited Jigjiga to discuss activities that LAND supports in the region. They also introduced the
consultant to the regional Livestock, Crops and Rural Development Bureau officials and prepared a work plan
for drafting the regulation.

Task 1.3.3: Draft Afar Regional State pastoral land regulation to empower customary institutions in
the management of natural resources.

The Afar regional state government approved a pastoral lands administration and use law in 2009. The
pastoral land law provides that the regional government shall strengthen the customary systems in order to
protect the region’s natural resources. LAND will work with the regional Environmental Protection, Rural
Land Administration and Use Agency to prepare a draft regulation that recognizes customary institutions and
give them powers and functions to manage natural resources.

This activity will commence after site selection by the Afar Regional State.

Task 1.3.4: Conduct a national stakeholder workshop and publish a policy brief to assist a drafting
committee comprised of sector agencies formed and coordinated by the MOA to produce a national land
use policy.

Five papers have been drafted and revised to be presented at the national workshop, which aims to pave the
way for crafting Ethiopia’s national land use policy. The papers address the following thematic areas:

1. International experience on preparing and implementing national and regional land use policies and
their impacts on socio-economic development:- The case of Rwanda;

2. Landscape transformation and subsequent changes observed on natural resources and socio-economic
development in Ethiopia;

3. Review of current Ethiopian policies and laws that encompass land use issues;
4. The importance of a sound and robust land use policy;
5. Land use planning in Ethiopia:-Past performance.

External peer reviewers with extensive experience in the field have been identified to review the papers. Once
internal comments have been addressed the papers will be forwarded for external peer reviewers. The dates for
the workshop will be decided by the committee after the papers have been finalized.

Task 1.3.5: Conduct regional stakeholder workshops to inform drafting of regional land use policies. The
national land use policy will serve to guide development of regional land use policies. LAND will present and
discuss the national policy at a series of consultative regional workshops to begin development of regional
policies in FY 2016. Technical assistance will then be delivered to develop land use policies in six regions.
This activity will be carried out after accomplishment of Task 1.3.4.

Task 1.3.6: Introduce stakeholders to the concept of National Spatial Data Infrastructure (NSDI)
policy and the protocols for its implementation.

EMA was supposed to draft and issue Ethiopia’s National Spatial Data Infrastructure (NSDI) Policy to guide
the integration of spatial data, metadata, users, and tools to develop an infrastructure that utilizes the nation’s



LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) QUARTERLY REPORT 9
NO. 7, OCTOBER 01–DECEMBER 31, 2014

spatial data in an efficient and flexible manner. The NSDI Policy would provide guidance for standardizing,
accessing, and producing spatial data without duplicating efforts and promote spatial data sharing among
government agencies, private sector, and academia. The MOA/LAUD requested LAND to support EMA’s
effort to introduce stakeholders to the concept of NSDI and the protocols for its implementation. A recent
government decision, however, shifted the responsibility to develop Ethiopia’s NSDI infrastructure to
Information Network Security Agency (INSA). This activity is suspended until transfer of the mandate is
completed.

Component 2: Strengthen National, Regional, and Local Land Administration and Land Use Planning
Capacity

Activity 2.1: Deliver Trainings to Build Capacity to Develop Cost-Effective Land Use Planning
Methodologies Incorporating GIS Technology

Task 2.1.1: Institutional needs assessment of EMA and training its staff to operationalize and maintain
Ethiopia’s existing CORS network.

In FY 2014, LAND contracted an
Ethiopian CORS expert to make a
presentation to stakeholders on the
potential benefits of CORS and
online positioning user service
(OPUS) and the most cost-effective
options for providing these benefits
to MOA, EMA, and public and
private sector users of GIS. This
expert conducted a training needs
assessment and provided short-term
training to EMA and INSA staff to
strengthen the capacity of EMA to
establish “The Ethiopia Spatial
Reference System (ESRS)” by
making its own CORS
infrastructure operational as well as
coordinating and processing the
outputs of the CORs operated by
other institutions to provide online
positioning user service (OPUS) to
surveyors, GIS users, engineers, scientists, and the public at large that collect and use GPS and GIS data to
improve the precision of their positions and measurements.

The CORS training was given to 17 EMA and three INSA staff from 1st December, 2014 to 6th of January,
2015 at the Institute of Geophysics, Space Sciences and Astronomy (IGSSA) of Addis Ababa University. Six
of the trainees were women. The training comprised 30% theoretical lectures conceptualizing the CORS
GNSS and 70% practical exercises. The practical training on CORS establishment focused on establishing
ground and roof monuments. The exercise of setting up a reference station on a roof of IGSSA was
successfully completed. The exercise to monument a CORS on the ground was not successful because an
impenetrable rock bedding was discovered at the site selected. This exercise will be completed at another site
in the next quarter. The Trainees will be provided with certificate of participation at a graduation ceremony
that will be held in the next quarter.

In addition, the consultant provided technical backstopping assistance to rehabilitate the four existing CORS

A local consultant gave CORS training to 17 EMA and three INSA staffs at

the Institute of Geophysics, Space Sciences and Astronomy (IGSSA) of Addis

Ababa University
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of EMA. The CORS at Addis Ababa,
Dire Dawa and Jimma are now
transmitting data. The CORS
located at Gondar airport has been
made functional, but requires internet
connection to transmit data to EMA.
The three reference stations have
begun streaming raw data
continuously into the server located
at EMA.

The consultant will provide a
refresher course to EMA staff and
will prepare a long-term project
proposal for densification of the
CORS network in Ethiopia to provide
countrywide coverage of OPUS for
which implementation EMA will
seek technical and financial
assistance from GoE and development partners.

Task 2.1.2: Develop a series of workshops/and training
programs for federal, regional, and woreda level LALU staff
on best practices in development of land use plans using GIS
technology.

In FY 2014 LAND delivered training through a Training of
Trainers (TOT) methodology to two federal and 12 regional
experts in GIS and remote sensing technology. In addition, LAND
engaged a land use planning specialist to train 5 federal and 16
regional experts who would then deliver training on drafting
conventional and participatory land use plans.

Tigray regional trainers trained by LAND under its TOT
methodology in FY 2014 went on to train in this quarter 20 zonal
and woreda level land administration experts and surveyors
(seven of whom were women) on local level participatory land
use planning. The event was held on 1 to 17 October, 2014 at
Wukro town. The trainees’ skill and knowledge gaps were
evaluated in pre and post training tests. The pre-test evaluation of
the trainees shows that 90% of the trainees did not have skills and
knowledge of land use planning. However, the post training
evaluation shows that 70% of them had scored more than 50%
showing that most of the trainees had gained the required skills
and knowledge in land use planning after the training.

The LAND TOT methodology was also replicated in SNNPR

where regional trainers trained 10 regional and zonal staff on conventional methods of land use planning

from 27 October- 2 November, 2014 at Yirgalem Town. Only one woman participated in this training. The

training was also meant to support the region in the preparation of regional and woreda master land use plans.

Topics including biophysical resources and socio-economic surveys and land use plan preparation were
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Trainees successfully completed setting up

a CORS on the roof of IGSSA as part of

their practical training and started

receiving data from satellites.

70% of the CORS training is practical exercise whereby trainees practice ground

and roof monuments and setting up a reference station.
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covered in the training. In addition, introduction was given on the existing policy instruments and legislative

frame-works for implementation of the land use plan. Pre and post training evaluation tests were administered

and the pre- test assessment showed that one trainee scored less than 50%, eight of them between 50% and

70% and one trainee scored above 85%. However in the post training evaluation, only one trainee scored 60%

while the rest of them scored points above 80%, which shows a significant enhancement in knowledge and

skill after the training.

LAND’s TOT methodology has also supported government capacity building efforts under the Phase II
Sustainable Land Management Project (SLMP). During this quarter, Tigray trainers conducted a second
round of training where fourteen woreda and kebele staff were trained on local level participatory land use
planning with financial support from SLMP. Four of the trainees were women.

Amhara regional state employed the TOT methodology to build capacity of 366 zonal and woreda level land
administration and land use planning officials and experts on land use planning. A five-day training on GIS
was given for 20 zonal and woreda surveyors, of which nine were women. The region cascaded the land use
planning training in two clusters. 107 experts (25 women) received the first training, which took place in
Kombolcha town on 11-16 December, 2014. The second training was given to 206 staff (22 women) from
SLMP2 supported zones and woredas in Dangla town on 21-25 December, 2014. The region spent its own
budget on the first training and the second one was covered by the SLMP. In addition, the region organized
a 3-day training on land use planning for 53 zonal land administration and use officials, one of whom was a
woman.

Table 1. Cascaded training in Amhara region

No. Participants Male Female Total

1 Woreda land use planning experts 184 22 206

2 Woreda land use planning experts 82 25 107

3 Surveyors 11 9 20

4
Zonal land use planning and land
administration officials 52 1 53

Total 329 57 386

Activity 2.2: Undertake Training Workshops and Consultations for Judges, Local Land
Administration Committee Members, and Traditional Dispute Resolvers

Task 2.2.1: Develop course materials for regional training programs.

The law schools at Bahir Dar, Haramaya, Mekelle, and Debub universities were selected to develop training
manuals on rural land laws for their respective regions. In addition, the Institute of Land Administration
(ILA) of Bahir Dar University was requested to prepare the property rights and federal land law training
manual that will be used by all regions. The ILA was selected for the task because it offers more courses on
land law and land administration and has more experienced staff than other law faculties or departments. The
content of the manual and the budget has been agreed with each university and subcontracts will be executed
in the next quarter.

Task 2.2.2: Deliver regional training programs.

LAND will implement a series of regional training courses for regional Supreme Court, regional court and
woreda court judges and judiciary, land administration, and local administration staff on federal and regional
rural land administration and use laws to improve their understanding and application of these laws in their
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day-to-day work. The topics to be covered in the training will include property rights, federal and regional
rural land laws, women’ land rights and rural land dispute resolution. Local elders who are known in their
communities for resolving disputes and women’s representatives and women known for their involvement in
promoting women’s rights in communities and women’s representatives will also be given training. These
trainings will be delivered in FY 2015 in the five regional states of Afar, Amhara, Oromia, SNNP, and Tigray
to approximately 850 judges, 500 land administration staff, 400 elders and 600 women. There will also be a
need to train judges later in the project to inform them of the new rural LALU legislation and amendments
that will be carried out under Component 1.

Task 2.2.3: A series of consultation workshops delivered to bring formal sector judges, land
administration committee members, and traditional dispute resolvers together to discuss opportunities
to strengthen ties between customary and formal legal systems in Ethiopia.

LAND will support consultation workshops where judges, judiciary, and land administration staff come
together to discuss problems encountered in adjudicating land related cases brought before the courts. Such
consultations during ELAP have been very useful to iron out differences in:

i. Interpretation of the laws by judges and land administration officers;
ii. Difficulty of acceptance of land use right certificate information before the courts in favor of

witnesses; and
iii. Attempts by tenants to dispossess women of their land use rights.

LAND has secured the support of Amhara, Tigray, SNNP and Oromia regional states to engage stakeholders
in the training program. The first round of training is scheduled to take place in Amhara region in February
2015.

Component 3: Strengthen Capacity of Ethiopian Universities and Research Organizations in Rural
Land Tenure Policy Analysis and Research and Training of LALU Professionals

Activity 3.1: Strengthen Capacity of Ethiopian Universities and Vocational Schools in Training Land
Administration and Land Use Professionals

Task 3.1.1: Conduct market assessment of demand for land administration professionals and private
surveyors, Review University undergraduate and TVET training curricula, and develop
undergraduate and TVET training strategy and implementation plans.

LAND sub-contracted partner Michigan State University (MSU) to conduct market survey on the demands of
land administration professionals and hired a local consultant to assist MSU. The survey covered a total of
139 contact points covering two federal ministries, two private sector firms, five universities, six TVET
colleges, eight regional LALU agencies, and eight city administrations.

The initial survey methodology was flawed and produced unreliable estimates of demand. LAND experts
worked closely with MSU and a local consultant to strengthen the methodology and conduct a second survey
to triangulate initial findings. Intensive consultations were then held with federal level stakeholders and
universities including:

o Land administration and directorate of MoA;
o Ministry of housing, construction and urban development;
o Federal TVET agency;
o TVET agency of Ministry of agriculture;
o Responsible and innovative land administration project (REILA);
o Land investment for Transformation (LIFT)
o Institute of Land administration of Bahir Dar University;
o Mekele University;
o Haramya University
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o Eneye real estate and;
o Oromia Environmental Protection and Land Administration Bureau;

The Team designed a self-administered questionnaire and collected information on demands for land
administration professionals at the Ministry of Agriculture, Ministry of Housing, Construction and Urban
Development and four major regions (Tigray, Amhara, Oromia and SNNP). The surveyed data has been
analyzed and interpreted. This will greatly assist in having realistic demand estimate for land administration
professionals. It will also highlight key professional, skill and knowledge gaps.

MSU and the local consultant are working on the synthesis of the report. LAND plans to organize a
participatory workshop to present the findings to key stakeholders once the final revised report is produced in
the next quarter.

Task 3.1.2: Develop short-course training programs for junior, mid-career, and private sector
professionals and assist development of university undergraduate training courses.

LAND signed an agreement with LA/BDU to train 42 federal and regional experts in land administration and
land use planning at the MSC degree level to be conducted in two summers and take-home assignments.
Forty-two LALU professionals from federal and regional agencies were enrolled at ILA for their first year
summer courses. Five of them were women. The trainees are from two federal ministries (MoA and Ministry
of Urban Development and Construction), 9 regions and two city administrations (Addis Ababa and Dire
Dawa). Although offered the
fellowship, TVETs in Afar and
Somali regions did not nominate
candidates. The first group of students
completed the first summer course
work and are currently back with their
respective organizations carrying out
their take-home assignment. The
second group of 42 candidates will be
admitted in June 2015 and will
graduate in FY 2017. LAND will
monitor progress of the training that
started in FY 2014 to inform
improvements that may be necessary
for both the current and the second
batches. Efforts will be made to
increase women’s participation in this
program. This huge gender imbalance
was discussed with the regional
LALU agencies. They have promised to increase the number of women they nominate in FY 2015, which
will be monitored by LAND’s Gender Specialist.

Task 3.1.3: Curriculum to offer certificate courses at one TVET in each region established.

42 federal and regional LALU professionals completed their first summer

program at Bahir Dar University, Institute of Land Administration.
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The Government of Finland-funded REILA project is
supporting development of TVET curriculum to
produce woreda and kebele level land administration
and land use planning technicians. In conjunction with
the assessment conducted under Task 3.1.1 above,
LAND will select and provide support to one TVET in
each region to build teacher capacity and provide the
training materials. LAND will establish a link with
universities to develop training modules. Assistance to
develop the training modules will begin after the
assessment is completed.

Activity 3.2: Develop a Research and Development
Network to Engage in Rigorous Policy Analysis

Prior to 2011, no national institution in Ethiopia was
engaged in a focused and systematic research program
in this field of inquiry. Research on these topics was
taken up by interested institutions and individuals on an
ad hoc basis but a lack of funding limited opportunities
for research. A more sustainable and robust approach to research is needed to develop evidence-based
policies and laws. The Federal Land Administration and Use Proclamation No. 456/2005 (Article 15)
recognizes the importance of research to policy development and calls for the establishment of “a system of
study that focuses on identification of problems on land administration and land use to recommend
solutions.” research and development network is being established to provide the academic, research and
development communities a forum for promoting research and disseminate research outputs on land issues,
providing access to the expertise and information they need and to inform the nation’s research, training and
development agenda. To help strengthen the capacity of Ethiopian universities to conduct research LAND is
implementing the tasks below:

Task 3.2.1 Establishment of an Ethiopian Land Research and Development Network
(ETHIOLANDNET) for research and peer collaboration and exchange of information among
universities, government organizations and research institutions to strengthen theoretical and applied
research in the land sector.

ETHIOLANDNET was formally
established with the approval of the
Memorandum of Association at the
General Assembly meeting held in
Bahir Dar on 24November 2014.
ILA/BDU has been designated as the
secretariat for the network. A
memorandum of agreement will be
signed with Bahir Dar University to
administer activities of
ETHIOLANDNET with funding
from LAND’s Grant Scheme.

The General Assembly elected the
Executive Committee that includes
Woldia University (Ato Said

General Assembly and Inaugural workshop of ETHIOLANDNET were held

in Bahir Dar 24-25 November 2014.
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Biel Keat, participant from Gambela Region says,

“The best thing about the program is learning from

the different experiences of good practice from other

regions and globally.”
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Hussein) Chair, Hawassa University (Dr. Alemayehu Regassa) Vice Chair, Bahir Dar University (Dr.
Tadesse Amsalu) Secretary and Haramaya University, the Institute of Agricultural Research, Ministry of
Agriculture and Ministry of Urban Development and Construction as members.

Dr. Bayile Damte, President, Dr. Amsaya Anteneh, Advisor to the President of the Amhara National
Regional State and Mr. Gary Linden, Acting Director of USAID/Ethiopia Mission, were the keynote speakers
at the inaugural workshop of ETHIOLANDNET. Dr. Tesfaye Shiferaw, Vice President of Bahir Dar
University gave the closing remarks.

ETHIOLANDNET will work to promote and disseminate research outputs on land to address development of
the country and the largely rural population. Housed at Bahir Dar University, the network will also serve as a
national repository of data and research findings on the land sector.

Founding members of ETHIOLANDNET comprise many of the leading academic and research institutions in
Ethiopia: Bahir Dar University; Haramaya University; Hawassa University; Mekelle University; Addis
Ababa University; Ethiopian Development Research Institute (EDRI); Ethiopian Economic Association;
Forum for Social Studies (FSS); Ethiopian Land Administration Association; Ethiopian Institute of
Agricultural Research; Federal Ministry of Agriculture and The Federal Ministry of Urban Development and
Construction.

A report on the General Assembly and the Inaugural Workshop was prepared and distributed to stakeholders.

Activity 3.3: Establish a Competitive Research Grant Program to Advance Knowledge on Causal
Linkages among Land Tenure Security, Food Security, Economic Growth, and Natural Resources
Management (NRM)

In June 2014, LAND issued an Annual Program Statement (APS) under its’ Competitive Grant Scheme
(CGS) inviting submission of concept papers on 8 themes that LAND developed in consultation with
ETHIOLANDNET. The APS was published in newspapers and the internet to meet requirements for
competiveness. Thirty-two concept papers were received. The LAND CGS Review and Evaluation
Committee (REC) selected 14 concept papers from 12 institutions to advance to the next stage of the process.
The Tetra Tech ARD Director of Grants visited Ethiopia and trained LAND staff on the management of the
CGS. A “Next step clinic” was conducted to orient and assist the 12 short-listed institutions in developing
detailed responsive grant proposals. Subsequently, the selected institutions submitted fully developed
technical and financial proposals before or on the deadline set for submission (August 04, 2014). The REC
assessed and recommended five competitive applications for grant award that are being processed and will be
submitted to USAID for approval in the next quarter.

Component 4: Strengthen Community Land Rights in Pastoral Areas to Facilitate Market Linkages
and Economic Growth

Implementation of Component 4 will be focused on Oromia and Afar regional states in FY 2015 in a
staggered fashion. Activities will first be started in Oromia to be followed in Afar so that activities there can
be informed, in part, by the experience from Oromia. Although reference is made to Oromia regional state in
subsequent sections, the same activities, tasks and processes will be replicated in Afar regional state with
modification to suit the local conditions there.

Activity 4.1: Component 4 Governance

Task 4.1.1: Supporting the operations of the regional and zonal pastoral advisory committees:

Establishing advisory committees both at the regional and zonal levels is the strategy LAND follows to
enhance the participation of stakeholders in the effort to secure pastoral land use rights. LAND established
the Regional Oromia Pastoral Advisory Committee (ROPAC) and the zonal Oromia Pastoral Advisory
Committees (ZOPACs) for both Borana and Guji Zones in FY 2014. In this quarter, formalization of the
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zonal advisory committees was accomplished.

LAND organized a field visit to the Borana and Guji zones for the ROPAC members from October 27-Nov.
5, 2014. The purpose of the visit was four-fold. First, it was intended to bring together the regional and zonal
OPAC members to acquaint with one another and to make formation of the committees’ official. Second, it
was essential to discuss the terms of reference of the OPACs with the membership and how they work
together to achieve their common goals. Third, it was deemed necessary to create a common understanding
among all the stakeholders on the objectives and activities of the LAND and PRIME projects and how the
participation of the government agencies and the communities they represent feature in the implementation of
both projects. Fourth, it was considered important to visit the field and discuss with pastoral community
leaders and government officials on their opinions about pastoral land use security and rangeland resources
administration and management.

Senior government officials from the federal and Oromia Regional State as well as Borana and Guji zone
administrators attended the field visits, presentations, and meetings. From the community’s side, the Borana
abba gada, dheeda and reera leaders, and local elders from both zones attended the meetings. More than six
presentations were delivered during the meetings that were held in Hawassa, Yabello, and Negelle Borana
towns. The presentations include:

 Purpose of the ROPAC Field Trip
 International Experience in Securing Pastoral Land Rights
 Experience of Communal Land Rights Protection in Ethiopia
 Resource Mapping of Grazing Units in Borana and Guji Zones
 Assessment of Customary Rangelands Governing Entities in Borana and Guji Zones
 Assessment of Customary Administration and Management of Rangelands in Oromia Region:

IPAS/LAND Study

Each presentation
was followed by
lively discussions
both by the ROPAC
members and the
community
representatives.
Discussions with the
community both at
Yabello and Negelle
Borana towns
showed that
pastoralists are eager
to see their land use
rights secured as
soon as possible.
Two factors seem to
have motivated
pastoralists’ to push
through their
demands for land
registration and
certification. On the
one hand, there is a
growing interest in

The field visit created an opportunity for the LAND and PRIME projects to establish stronger

collaboration with the regional and local governments and the communities to implement the

planned activities of their respective projects.
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pastoral land for large-scale commercial farms by private investors. Opportunistic farming by small-scale
farmers also is on the rise. On the other, the implementation of land use rights certification in the highland
farming areas and the absence of such intervention to secure the land use rights of pastoralists is seen by them
as yet another form of marginalization. Pastoralists’ demands and the consensus reached by the field visit
participants, including regional, zonal and woreda government officers, to secure pastoral land use rights
have shown the potential synergy that can be put to action in its implementation.

In addition to the presentations, the team visited a Borana deep well, a crater, a dumping ground, and a
wildlife sanctuary. From these visits the team learned the challenges that are facing the pastoral system. The
Borana customary law prohibits killing wildlife and currently there are various species of animals in the
wildlife sanctuary that share the rangeland with the livestock. There are sometimes conflicts between
pastoralists and the wildlife over the grazing areas, but community participation has been used as a tool to
minimize conflict.

Borana deep wells are considered as historical heritage in the area and continue to serve as centers of
rangeland management unit known as madda, even though it has weakened overtime. The team members
visited the Dubuluk deep well and were briefed on its significance, methods of identifying locations for deep
well construction, and means of mobilizing labor. The deep wells in Borana are owned and managed by the
clans, but the system also provides opportunities for the non-clan members to access and use the water
resources. The team also visited the dumping ground for the road construction implemented by the Chinese,
and observed that a quarry was excavated for road building and left a huge hole without refilling. No
compensation was paid to the rangeland users for the loss of grazing resources.

The trip served to: (i) create awareness among the participants on the objectives and activities of the LAND
and PRIME projects; (ii) explain the purpose and function of the ROPAC and ZOPACs; (iii) share domestic
and international experiences among the participants on securing pastoral and communal land rights; (iv)
enable pastoralists to express theirdemands for securing their land use rights; and (v) reach consensus on the
need to implement the program of pastoral land use rights certification.

The field visits, meetings, and presentations were compiled, and a 39 pages report was produced and

distributed to the OPAC members. In addition, officials who did not participate in the field visit from the

Zonal and woreda officials and community leaders from all the dheedas, including abba gada, abba dheeda,

rabba, and hayyu were represented in the ROPAC and ZOPAC meeting held in Yabello.
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MOA and Oromia Bureau of Rural Land Administration and Environmental Protection will be debriefed in a
meeting which will be held in early January 2015.

Task 4.1.2: Building the capacity of customary land governance entities (CLGEs).

The findings of the IPAS desk review study will be used as an input for drafting the CLGE empowering
legislation while the PRIME and LAND reera and dheeda assessments will inform understanding and
identification of local entities that are responsible for resource management and administration. The set of
regulations and rules they use to administer and manage natural resources will also be compiled to inform
development of formal written bylaws that will be used to govern the CLGEs. Second, LAND and PRIME
will jointly develop and provide training to dheeda and reera governance entities based on the result of
training needs assessment.

In addition, members of the dheeda communities will be given awareness on the dheeda bylaws and the roles
and responsibilities of the CLGEs and their members and officers via public meetings at reera levels, posters
and leaflets. LAND will also support bi-annual grazing unit management meetings to enable CLGEs to share
best practices and lessons learned. This task will be started as soon as agreement is reached on the scope of
authority and functions of the CLGEs with the regional authorities.

Task 4.1.3: Organizing Study Visits.

Local and international study visits will be arranged for selected members of the regional and zonal PACs to
learn from successful models of secure pastoral land use rights and good governance and management of
pastoral rangeland resources. LAND will support two (2) peer to peer learning visits for pastoral stakeholders
to other regions in Ethiopia that have developed procedures for demarcation and group titling of communally
owned land (for example, Amhara region that has certified communal grazing lands and Oromia region
where participatory forest management is being practiced successfully). One (1) international study tour will
be arranged to another country in sub-Saharan Africa to share lessons learned and best practices related to
development of legislation to protect communal land rights of pastoralists, demarcation of community
boundaries and rangeland resource management. Assistance from the Rangeland Initiative will be sought to
arrange a program of learning events that support LAND and PRIME efforts. Study visits will commence
once the regional and zonal PACs develop consensus and a common vision for recognizing and protecting
land rights of pastoralists.

Activity 4.2: Assessment of Customary Administration and Management of Rangelands to inform
development of Oromia pastoralist land use rights legislation

Oromia Bureau of Rural Lands and Environmental Protection (OBORLEP) has requested LAND’s assistance
in assessing pastoralist rangeland management institutions and the rules and procedures they use in
administering and managing their rangelands and natural resources among the five major pastoral groups
found in Oromia; i.e. the Borana, Guji, Kereyu, Itu, and Bale pastoralists. While there is ample literature on
the Borana and Guji pastoralists, such information on the remaining three pastoral systems is sparse. In FY
2014, the TOR for this task was agreed upon and a joint team of IPAS/HU and LAND experts started
working on it. Field work began in August 2014 and was completed in September 2014. The data has been
analyzed this quarter and the findings and conclusions will be validated in 2015 in a regional consultative
workshop in which representatives of the major stakeholders will participate.

Activity 4.3: Profiling Grazing Units and establishing a knowledge management system

Task 4.3.1: Grazing unit description, validation, and confirmation in the Borana pastoral zones of
Oromia Regional State.

LAND in collaboration with the zone’s Rural Land Administration and Environmental Protection Offices
collected during this quarter basic profiling data for land certification and registration in five Dheedas in
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Borana zone and four Dheedas in Guji zone. The profiling focused on different topics, including
demographic, investments, mining, irrigation, land use plans, roads infrastructures, parks, ranches, NGOs
operating in the area, government owned Productive Safety Net Project (PSNP) and Pastoral Community
Development Project (PCDP) information. These data will supplement the IPAS/LAND field assessment and
provide input for the development of pastoral land use rights legislation.

Task 4.3.2: Development of an Information Management System on Pastoralists in Ethiopia.

LAND is working with PRIME and Haramaya University to develop the architecture for an Ethiopian
Pastoralist Information Management System (EPIMS). The system will be designed to support the eventual
formalization of land rights across the spectrum of customary rangeland management institutions in Ethiopia.
Haramaya University will serve as the repository for this knowledge management platform, and work with
both the LAND and PRIME projects to standardize the collection, management, online access and use, and
dissemination of the information among targeted user groups. Next steps in development of the architecture
will begin once the IPAS study incorporating the profiling data collected under Task 4.3.1 is finalized.

Activity 4.4: Surveying and Demarcation of Borana Grazing Units

LAND views the surveying and demarcation of grazing units as the final step in the process of recognizing
and protecting the land rights of pastoral communities. To ensure that any map of grazing units have legal
effect, it is first necessary to develop consensus and obtain support from the Oromia regional government for
the demarcation process and complete the legislative drafting process that will produce Oromia’s pastoral
land use rights regulation that will define the rights communities will have over the grazing units demarcated
and certified (see Task 1.3.1 above).

Task 4.4.1 Establishing and implementing the methodology for communal grazing unit’s demarcation
and mapping.

The parameters and process for imagery analysis, the transfer of rangeland management system boundary
demarcations, and a process to re-validate final versions of each rangeland management system map with the
clarity demanded by dheeda communities will be determined in consultation with the OBORLEP and the
communities

During this quarter, LAND developed procedures to demarcate, register and certify pastoral land rights in a
participatory manner. The procedures will be enriched and further developed through a series of consultative
processes which have already been initiated.

Also during this quarter, LAND commenced discussions with Oromia Regional Officials, including
OBORLEP, to develop consensus and a common vision for the way forward to demarcate and certify grazing
units in Borana. During these meetings, LAND demonstrated the implications of certifying the communal land
use rights at formal administrative units against customary units (woreda, kebele and grazing unit and sub-
grazing unit). In all measurements certifying the communal land at Dheeda (grazing unit) found to be far better
to secure the rights of pastoralists on communal land and to ensure sustainable pastoral production system in
the context of Borana and Guji zones.

For the next quarter, LAND scheduled technical workshops and community meetings to provide a forum for
OPAC members OBORLEP and MOA officials to discuss and agree modalities for demarcation and
certification of grazing units. The consultative processes will continue after consensus is reached on the unit
of certification

Task 4.4.2 Confirmation of demarcation and mapping of Dheeda boundaries.

In concert with PRIME, the LAND technical team will observe and confirm both the process and products
resulting from PRIME’s participatory grazing system resource mapping and boundary demarcation activities
of up to six dheedas. The end result of this activity will be an assessment of both the accuracy of the depiction
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and community engagement in the verification of rangeland resource mapping and demarcation of the
boundaries of these dheedas. This exercise will also help describe more concrete roles and responsibilities of
zonal, woreda, and kebele government offices in this process. Moreover, these confirmation exercises will
begin to define the scope and scale of public information needed to support the eventual land rights
formalization process. LAND will engage both government officials and community representatives in the
confirmation process once agreement over the unit for demarcation and participatory land use planning is
reached with the OBRLEP.

Activity 4.5: Participatory Community Land Use Planning

Land use planning (or range/livestock land use planning) will continue under the PRIME project and proceed
in anticipation of the passage of the regulation to formalize pastoral land use rights and to recognize CLGEs.
LAND envisions a land use planning and governance strengthening process that is more over-arching than
range/livestock management.

Task 4.5.1: Determining the land use planning process and conducting the land use planning exercise.

The procedure for preparation of local level participatory land use planning has been drafted and will be
enriched through discussions. The land use plan preparation is assumed to be built on participatory resources
mapping of PRIME and will be guided by Borana land use plan study conducted from 2007-2009. Moreover,
it recognizes the indigenous ecological knowledge of the communities and institutional settings established for
management of the natural resources.

LAND has reviewed Borana land use plan study and demonstrated the need to implement participatory land
use planning at community level. The review paper will be presented in ROPAC meeting scheduled for 3-4
January, 2015 at Hawassa town. The review analyzed the objective, approach, sustainability issue, the scale
and scope of the Borana land use plan study. It also set out how the Borana land use plan study would
complement the participatory land use plan.

LAND participated in a workshop organized by MOA, Oxfam GB and international land coalition to discuss
draft manual for land use planning in pastoral areas from 5-6 December, 2014. It was noted that the draft
suggested a planning unit for pastoral and agro-pastoral areas, which did not take into consideration the practice
of natural resources management system of pastoralists. The manual appeared to support woreda level land use
plan preparation that cannot coincide with the mobile nature of the grazing unit defined by the pastoral
communities. In some pastoral areas the grazing unit may not cross the woreda boundary, but rather, there
could be three or more grazing units within one woreda. In most cases, especially in Guji and Borana zones, a
grazing unit crosses more than two woredas. Grazing units have their own tenure arrangements and
management system, which should have been reflected in the manual. LAND strongly argued that taking
woreda as planning unit will not ensure addressing the major range land resources (pasture, water, minerals
and ritual sites etc.) issues, which make the pastoral production system viable. However, it was difficult to
reach a consensus and the MOA finally decided that the manual should be reviewed by the task force and tested
in pastoral areas.

Activity 4.6: Targeted Communications – Public Information and Awareness Activities

The novelty and highly sensitive nature of land formalization among pastoralist groups must be approached
with caution and respect for cultural norms and practices. The LAND Communications Specialist, in concert
with PRIME’s Communications Specialist, will engage with the zonal OPACs to develop a tailored
communications plan for the Borana Zone that parallels each project’s respective work plan. Zonal
communication plans will have the following two target groups for directed communication:

i. Zonal and woreda government representatives. They can be most effectively engaged through
the zonal OPACs; and
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ii. Community members of each of the six zonal dheedas in Oromia and grazing units to be
specified in Afar. This target group may be further sub-divided based on community governance
roles, age-class, or gender.

Targeted communications to these sub-groups will be considered carefully and linked to specific activities
resulting in important changes to knowledge, attitude or required changes in practice. The baseline survey to
be administered in the final quarter of 2014 by Cloudburst as part of its independent impact evaluation of the
LAND project funded by USAID presents an opportunity to identify current Knowledge, Attitudes and
Practices (KAP) relevant to land rights formalization and land use planning. Dheeda community members
will be informed of all activities of LAND and PRIME, including formation and roles of the ROPAC and
ZOPACs, grazing unit profiling, participatory demarcation, land use planning, and land governance
formalization process. Only after the pastoralist land use rights regulation is promulgated can LAND propose
a more assertive public awareness campaign aimed at addressing newly secured rights and accompanying
responsibilities. It is expected this campaign will be conducted starting in the third quarter of FY 2015.

Activity 4.7 Paper presented at the 2014 Land Policy in Africa Conference

The Land Policy Initiative (LPI), a joint undertaking of the African Union Commission, the United Nations
Economic Commission for Africa, and the African Development Bank, organized the 2014 Land Policy
Conference in Addis Ababa Ethiopia on 11-14 November 2014. Dr. Solomon Bekure, LAND COP, Ato
Abebe Mulatu, LAND Property Rights Lawyer and Dr. Dejene Negassa, LAND Pastoral Tenure Specialist
attended the conference at which Dr. Solomon presented a paper entitled “Safeguarding Pastoral Land Use
Rights In Ethiopia” that he co-authored with Ato Abebe, who also made a brief presentation on the objectives
and activities of the LAND project.

LAND Communications and outreach

Activity 5.1: develop effective communications and press materials that maximize internal and external
communications.

LAND published brochures which give general information about LAND in English and Amharic. The
brochures have been handed out at various meetings, workshops and visits that took place in this quarter.

In response to the request from the Ministry of Agriculture, LAND financed publication of a brochure which
describes steps of rural land registration and certification. The brochure is to be circulated to the woreda and
zonal level experts by LAUD, MOA.

LAND produced and shared the 2nd LAND UPDATE with stakeholders in this quarter, it is a short
publication that provides important information on progress of implementation of the LAND project and
publicizes the occurrence and outcomes of major project events. The publication is also published on the
USAID’s Land Tenure and Property Right Portal.
http://usaidlandtenure.net/sites/default/files/USAID_Land_Tenure_LAND_Update_December_2014.pdf

Activity 5.2: establish relationship and engage with target media for positive media coverage of
LAND’s activities and achievements

The regional media including, Amhara TV, Radio, and Bekur Newspaper were invited to the
ETHIOLANDNET inaugural workshop. The regional FMs that reach Gondar, Bahir Dar, and Debre Birhan
towns, ran the story the same day whereas the Amhara TV gave it coverage on its news bulletin of 26
November 2014. The regional media also sent the news bulletin and footages to the Ethiopian Broadcasting
Corporation.

LAND drafted Press Release in English and Amharic and that were revised and approved by
USAID/Ethiopia Mission. The press releases were circulated to media representatives, who were present in
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the event and communicated to all national media outlets via Fax and email. Sheger FM 102.1 run the story
in its morning news bulletin of 27 November 2014. Ethiopian news agency covered the story in its website.
Bahir Dar University Press was present in the two days event and their website ran the news and photographs
of ETHIOLANDNET launch. The press release is also posted on the US Embassy website.

Activity 5.3: Documentation of LAND’s activities for appropriate knowledge management sharing

LAND has been documenting major activities of each component in the form of photographs and personal
profile interviews. The LAND communication specialist interviewed two of the students enrolled in the
summer MSC Program at BDU/ILA described in task 3.1.2 above. Staff of Ethiopian mapping agency who
received CORS training were also interviewed and the training was also photographed.

Task 5.3.1: Produce a documentary film on Oromia pastoral land regulation development.

This task will be stared once agreement is reached with OBORLEP on the way forward with the process of
recognizing and protecting pastoralist land rights.

Activity 5.4: Publish Land’s studies and new Legislation

LAND has finalized the layout design to publish a study ‘Protection of Pastoralists’ Land Rights: Lessons
from the International Experience’. LAND commissioned the study to bring best practice for the development
of pastoral land regulation (See Task 1.3.1 above). The publication will be shared with regional and federal
government bureaus, universities, national libraries and other stakeholders in the country.

Activity 5.5: Provide communications support for LAND’S outreach and engagement activities under
all components

LAND prepared communication materials as per USAID branding guideline for the inaugural workshop of
ETHIOLANDNET described in task 3.2.1
above. The materials include:

 Roll up stand (2): showing the
objectives of ETHIOLANDNET in
English and Amharic.

 Bookmark (500) : showing the
objectives of ETHIOLANDNET in
English and Amharic;

 Banners (2) : showing the project
name and the event;

 Posters (20): promoting the event;
 Bags (60): branded with the project

name and the event.

All the materials were used in the events and
promoted USAID and the LAND project. The
roll up stands, bookmarks and banners, which
were handed over to ILA/BDU, were prepared in such a way that they have long shelf lives and could be used
in promoting ETHIOLANDNET at other events and meetings that the network organizes in the future.

Various communication and promotional materials were

developed for the inaugural workshop of ETHIOLANDNET
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3.2 MONITORING AND EVALUATION (M&E)

LAND submitted its revised M&E plan on Sep 2014, which includes changes in certain indicator and targets.

Final approval from USAID is pending.

3.3 LAND ACTIVITIES IN THE NEXT QUARTER (JANUARY 1- MARCH
31, 2015) – A LOOK AHEAD

Component 1.

The Institute of Land Administration of Bahir Dar University and Hawassa University will complete the field
survey for the assessments of the rural land laws in Amhara and SNNP regional states, respectively. It is
expected that the analysis of the data and write-up of the findings will be completed in this quarter.

Law schools at Bahir Dar, Haramaya, Mekelle, and Debub universities are developing land law training
manuals for Amhara, Oromia, SNNP, and Tigray regions. ILA/BDU is preparing the federal land law and
property rights part of the manual. It is expected that all of the manuals will be completed during this quarter,

Report on Assessment of customary administration and management of rangelands in the three pastoral areas
of the Oromia Regional State will be completed.

MoA experts and LAND’s Property Rights Lawyer will continue working on the draft amendments to the
federal rural lands administration legislation.

Papers for the national land use policy workshop will be reviewed by external peer reviewers and finalized.

The national workshop on “Regional Experience on Expropriation, Valuation and Compensation” will be held
in this quarter.

Component 2.

EMA consultant will prepare a project proposal for improving the geodetic network of the country and
provide the infrastructure for correct GPS measurements throughout the country. A certificate awarding
ceremony will be organized for CORS training participants.

A workshop will be organized to present the finding of the MSU assessment of demand for land
administration professionals

Component 3.

A memorandum of agreement will be signed with Bahir Dar University to administer activities of
ETHIOLANDNET with funding from LAND’s Grant Scheme. The executive committee of
ETHIOLANDNET will meet to develop its work plan for 2015.

Agreements will be signed and Grants awarded for the five finalists of LAND’s Grant Scheme.

Component 4.

Profiling of basic data important for land certification and registration will continue to be collected and
analyzed.

Debriefing meeting will be arranged for OBORLEP and MoA officials, who did not participate in the field
visit.

Technical workshop where by OBORLEP and MoA officials participate will be held in Hawassa town to
develop consensus and a common vision for the way forward to demarcate and certify grazing units in
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Borana.

Community consultation and field visit to Borana and Guji for OBORLEP and MoA officials will be
organized to develop consensus and a common vision for the way forward to demarcate and certify grazing
units in Borana.

A regional workshop will be organized to validate the data and findings of assessment of customary
administration and management of rangelands by the Institute of Pastoral and Agro-pastoral Studies of
Haramaya University (IPAS/HU) and LAND
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4.0 PROJECT-SPECIFIC
PERFORMANCE
INDICATORS
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SN Performance Indicator list Unit

2013/2014 Actual
Oct-Dec
2014 Variance Cumulative 2013/2014

Target Target Actual Variance

1.
O.1: Number of pastoral communities with demarcated and
certified land rights [1] Communities 10 0

0%
0

00 0%

2.

O.2: Number of pre-existing land and natural resource-based
conflicts resolved in favor of the protection of the most
vulnerable populations and local communities involved in areas
receiving USG assistance for land conflict mitigation

Conflicts
resolved

15%
above BL

0 0%
15%above

BL
0

0%

3.

O 3: Number of private enterprises, producers organizations,
water user associations, women’s groups, trade and business
associations and community-based organizations (CBOs) that
applied new technologies or management practices as a result
of USG assistance

New
Technologies

10
0 0%

10

0

0%

4.

O.4: Number of mutually beneficial collaborative contracts
concluded between pastoral communities and private sector
investors Contracts

0
0 0%

0
0

0%

5.

1.1: Number of policies, regulations, and administrative
procedures in each of the following stages of development
(analyzed, drafted, & presented, passed, or being implemented)
as a result of USG assistance. (CDCS and FTF)

Policies

8

0 0%

8 0

0%

6.
1.2: Percent reduction of disputes occurring as a result of
changes to the legal and regulatory framework Disputes

10%below
BL

0 0% 10% below
BL 0

0%

7.

1.3: Number of consultative and participatory processes
conducted Consultative

process 60

1 1 %

60 1

1%

8.
2.1: Person-hours of training completed by government officials,
traditional authorities, or individuals related to land tenure and

property rights

Person-hours

121,400

5680

5%
121,400

5680 5%

Male-hours
4032 4032

Female-hours
1648 1648
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SN Performance Indicator list Unit

2014/2015 Actual
Oct-Dec
2014 Variance Cumulative 2014/2015

Target Target Actual Variance

9.

2.2: Number of land administration professionals receiving
university certification

Persons (M,F) 0 0

0%

0 0

0%

10.
2.3: Number of people attending USG-assisted facilitated events
that are geared toward strengthening understanding and
awareness of property rights and resource management

Individuals

300

6

2%
300

6

2%

Male 6

6

Female 0 0

11. 2.4: Number of judges with reported stronger capacity Persons 50 0 0% 50 0 0%

12.
2.5: Number of training curricula materials successfully
developed Curricula

6
0

0%
6

0 0%

13.
2.6: Number of land administration personnel with reported
stronger capacity Persons

100
0

0%
100

0 0%

14.

3.1: Number of new, USG-funded awards to institutions in
support of development research

Awards 20 0

0%

20 0

0%

15.
3.2: Number of institutions/organizations making significant
improvements based on recommendations made via USG-
supported assessment

Institutions
1

0 0% 1
0

0

16.
4.1: Number of pastoral/agro-pastoral communities with land

use plans focused on water resources developed through
participatory processes

Communities 10 0 0% 10
0

0%

17.

4.2: Number of projects/activities conducted by communities
that contribute to their land use plans

Project
activities

0

0

0%

0

0

0%

18.

4.3: Number of rural hectares mapped and adjudicated (FTF
and CDCS)

Hectares

50000

0

0%

50000

0 0%

19.

4.4: Number of stakeholders participating in consultations to
generate participatory land use plans

Individuals 1200 0

0%

1200
0

0%
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SN Performance Indicator list Unit

2013/2014 Actual
Oct-Dec
2014 Variance Cumulative 2014/2015

Target Target Actual Variance

20.

4.5: Number of public-private dialogue mechanisms utilized as a
result of USG assistance Dialog

Mechanisms 3 0

0%

3 0

0%

21.

4.6: Number of pastoral communities with stronger capacity to
engage with private sector investors

Communities 5 0

0%

5 0

0%

22.

4.7: Number of community landholding governance entities
(CLGE) that are operational

CLGE 10 0

0%

10 0

0%

23. 4.8: Number of site profiles completed Site profiles 20 6 30% 20 6 30%

24.

4.9: Number of studies (e.g., land tenure challenges) and
assessments (e.g., customary land and natural resource
management law assessments) successfully completed Studies

4
0

0%

4

0 0%

25.
4.10: Number of individuals participating on LAND-sponsored
study tours Individuals

12
0

0%
12

0 0%

26.

4.11: Number of food security private enterprises (for-profit),
producer organizations, water user associations, women’s
groups, trade and business associations, and community-based
organizations (CBOs) receiving USG assistance

Associations
30

0 0% 30 \0 0%

27.

G.1: Proportion of female participants in USG-assisted
programs designed to increase access to productive economic
resources (asset, credit, income, or employment) % of women

15% 0 0 % 0 0 0%

28.

G.2: Number of laws, policies, or procedures drafted, proposed,
or adopted to promote gender equality at the regional, national,
or local levels Laws 2 0

0%

2 0

0%

29.
G.3: Proportion of women attending degree and certification
programs in land tenure and property rights

% of women 10% 8%

53%

10% 8 %

53%
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ANNEX I: SUCCESS
STORY

Ethiopian Land Research and Development Network launched in Bahir Dar

The Ethiopian Land Research and Development Network (ETHIOLANDNET) was established and launched on 25
November 2014 at Bahir Dar University to close gaps in land administration and development research Dr. Bayile
Damte, President, Dr. Amsaya Anteneh, Advisor to the President of the Amhara National Regional State and Mr.
Gary Linden, Acting Director of USAID/Ethiopia Mission, were the keynote speakers at the launch. Dr. Tesfaye
Shiferaw, Vice President of Bahir Dar University gave the closing remarks.

Despite the vast contributions of land to Ethiopia’s
socio economic growth, the country does not have
sufficient field-based evidence informing
formulation of policy and development in the land
sector. In addition, there is a limitation in
archiving research and development works related
to land and making them easily accessible. These
challenges call for a forum, where findings of
research and development efforts on land are
discussed, debated and published. Hence,
Ethiopian universities, research institutes,
government and non-government organizations
formed ETHIOLANDNET to address such gaps
by promoting and disseminating research on land
tenure, land administration and land management
in Ethiopia.

ETHIOLANDNET will work to promote and
disseminate research outputs on land to address
development of the country and the largely rural
population. Housed at Bahir Dar University, the
network will also serve as a national repository of
data and research findings on the land sector.

In his opening remarks, Acting Mission Director
Gary Linden noted the significance of the research
network for enhancing land governance: “The
success of this network, of your work, will be
measured when research results inform the
development or the reform of land policies in keeping with the goals of the national Growth and Transformation
Plan. I urge you all to seize this opportunity to contribute to learning and the development of this great country
whose economic, social and peaceful transformation will advance with able, sustainable, and equitable governance
of its vast land resources”.

Acting Mission Director USAID Ethiopia, Gary Linden

remarked, “The success of this network, of your work, will

be measured when research results inform the development

or the reform of land policies in keeping with the goals of

the national Growth and Transformation Plan.”
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Founding members of ETHIOLANDNET
comprise many of the leading academic and
research institutions in Ethiopia: Bahir Dar
University; Haramaya University; Hawassa
University; Mekelle University; Addis Ababa
University; Ethiopian Development Research
Institute (EDRI); Ethiopian Economic
Professionals Association; Forum for Social
Studies (FSS); Ethiopian Land Administration
Association; Ethiopian Institute of Agricultural
Research; Federal Ministry of Agriculture and
The Federal Ministry of Urban Development
and Construction.

The network conducted its general assembly
prior to the official launch, when the members
signed the Memorandum of Association and
elected the Executive Committee, which
includes Woldiya University (Ato Said
Hussein) Chair, Hawassa University (Dr.
Alemayehu Regassa) Vice Chair, Bahir Dar
University (Dr. Tadesse Amsalu) Secretary and
Haramaya University, the Institute of
Agricultural Research, Ministry of Agriculture
and Ministry of Urban Development and
Construction as members

ETHIOLANDNET is open for admission to new members and associate members of Ethiopian and non-Ethiopian
institutions, associations and other networks engaged in the land sector.

Dr. Bayile Damte, President of Bahir Dar University was

among the key note speakers at the launch of

ETHIOLANDNET.
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Journey to Improve Pastoral Land Use Rights

LAND and PRIME projects arranged a field visit to Borana and Guji zones for Oromia
Pastoralist Advisory Committee (OPAC) members from 27 October to 5 November
2014. The purpose of the visit was four-fold. First, it was intended to bring together the
regional and zonal OPAC members to acquaint with one another and to make formation
of the committees’ official. Second, it was essential to discuss the terms of reference of
the OPACs and how they work together to achieve their common goals. Third, it was
deemed necessary to create a common understanding among all the stakeholders on the
objectives and activities of the LAND and PRIME projects and how the participation of
the government agencies and the communities they represent feature in the
implementation of both projects. Fourth, it was considered important to visit the field
and discuss with pastoral community leaders and government officials on their opinions
about pastoral land use security and rangeland resources administration and
management

The Chief Aba Gadda of the Borana, Guyyo Gobba, and his successor-designate as well
as Aba dheedas of all the Borana and Guji grazing units attended the meeting at Yabello
and Negelle towns. A visit was made to the two dheedas where community elders
explained how they administer and manage their rangelands and the problems they face.
Participants had an opportunity to visit a Borana deep well, a crater, a dumping ground,
and a wildlife sanctuary.

In the discussions held in both Borana and Guji zones, pastoral community elders
repeatedly questioned why government is taking long to certify pastoral lands and when
it will actually happen. One of the leaders, Konsicha Huqa, said “our request for
certification of pastoral land use rights has been ignored for a long time. We have no
security or guarantee unless we are granted this right. We are really suffering because
of lack of land rights protection, and there are times when we clash with investors as
things are not going in the right direction.”

Mr. Aman Muda, Deputy Head of Oromia Rural Lands and Environmental Protection
Bureau, addressed concerns of elders in Borana and Guji, “both the Ethiopian
constitution and the regional and federal land proclamations contain articles that
recognize pastoral land rights. Therefore, it should not be perceived as if there are no
provisions that respect pastoralists’ rights. The problem is with implementing the
existing laws on the ground. We started land use rights certifications in the highland
farming areas and now we are starting in the lowland pastoral areas.” He added,
“Certification has the advantage of securing pastoral land use rights and minimizing
conflicts. If it is not done very carefully, land certification can lead to a disastrous
outcome. However, if it is done properly and with utmost care, it can have huge
benefits.”

There are experiences of certifying communal lands in the highlands. However, the
LAND project is the first to initiate such an effort of securing pastoral land use rights in
Ethiopia. The stakeholders recognize that the process is challenging and need caution
and the full participation of all stakeholders, i.e. federal, regional and local government
officials, community elders and development project staffs, to work together in unison
to bring about the desired result.

Doye Dulecha, Abba Dheeda (Traditional

leader)(R) “ The weakening of customary

institutions causes loss of traditional access to

communal rangeland resources and increases the

frequency of conflicts and needs an immediate

solution.”
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U.S. Agency for International Development
Washington, DC 20523-1000
http://stories.usaid.gov



32 LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) QUARTERLY REPORT
NO. 7, OCTOBER 01–DECEMBER 31, 2014

ANNEX II: PROJECT
BRIEF UPDATE

The United States Agency for International Development’s (USAID’s) Land Administration to Nurture
Development (LAND) project in Ethiopia is a new five year intervention designed to build upon the
success of its two previous land tenure and property rights (LTPR) interventions.3 Project activities will
be implemented with and through the Ministry of Agriculture’s Land Administration and Use
Department (MOA/LAUD) at the national level and the regional land administration bureaus of Amhara,
Oromia, SNNP and Tigray in the country’s highlands and the predominantly pastoral regions of Afar and
Somali under four components:

1. Improve legal and policy frameworks at national and local levels;

2. Strengthen capacity in national, regional, and local land administration and use planning;
3. Strengthen capacity of Ethiopian universities to engage in policy analysis and research related to

land tenure and train land administration and land use professionals; and
4. Strengthen community land rights in pastoral and agro-pastoral areas to facilitated market

linkages and economic growth.
LAND continued to support the MOA/LAUD’s committee of experts to identify necessary revisions to
Federal Land Administration and Land Use Proclamations No. 455 and 456/2005 and implementing
regulations that control the survey and registration of land. In support of this activity, LAND partnered
with Bahir Dar and Hawassa Universities to conduct assessments of the impacts of federal legislation on
land tenure in their respective regional states of Amhara and SNNP. The results of the assessment will
then inform drafting of revisions to the core federal legislation. LAND also continued its support to
Haramaya University’s Institute for Pastoral and Agro-pastoral Studies (IPAS) to conduct a study of
customary land tenure and natural resource rules and practices throughout Oromia Regional State to
inform development of that region’s legislation to protect the land rights of pastoral communities.

LAND, in partnership with the Ministry of Agriculture (MOA) and The Ethiopian Mapping Agency
delivered training to twenty government surveyors to establish and operationalize a Continuously
Operating Reference Station (CORS) Network in Ethiopia. The training program, located at the Institute
of Geophysics, Space Sciences and Astronomy (IGSSA) of Addis Ababa University (AAU) began on
December 01, 2014 and will conclude on January 03, 2015. LAND’s support will assist the EMA to
provide the private and public sectors with accurate and real time multi-purpose spatial data required for
infrastructure development.

LAND, in partnership with Bahir Dar University’s Institute of Land Administration (ILA/BU) is
supporting a master’s degree program for federal and regional land administration officials to build
advanced skills in land use planning and land administration. Forty-two experts, five of whom are
women, completed the first summer semester last August. LAND conducted post study monitoring of
the expert’s progress to assess effectiveness of the program and to work with ILA/BU to further refine
the course offerings. LAND presented improvements suggested by the experts to ILA/BU that have

3 Ethiopia Strengthening Land Tenure and Administration Program (ELTAP), 2005-2008; and the Ethiopia
Strengthening Land Administration Program (ELAP), 2008-2013)



LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) QUARTERLY REPORT 33
NO. 5, JULY 01–SEPTEMBER 30, 2014

been acted upon and will be incorporated into the summer 2015 course offerings.

On November 25, 2014, LAND supported the official launch of the Ethiopian Land Research and
Development Network (ETHIOLANDNET). ETHIOLANDNET’s members include many of the
leading academic and research organizations in Ethiopia, as well as the MOA and Ministry of Urban
Development and Construction. Although land and its effective use and management play a vital role in
Ethiopia’s economic growth, the country lacks a sufficient body of evidence based research to inform
development of land policies for promoting growth. The network will promote research and provide a
venue where research will be presented and vetted by experts from Ethiopia and abroad. Acting Director
of the USAID/Ethiopia Mission was the keynote speaker at the event and noted that “the success of this
network, your work, will be measured when research results inform development or the reform of land
policies in keeping with the goals of the national Growth and transformation plan.

LAND supported the creation and establishment of the Regional Oromia Regional Pastoral Advisory
Committee (ROPAC) for Land Administration and Natural Resource Management to work more
effectively with the Oromia Region Bureau of Rural Lands and Environmental Protection (OBRLEP)
and pastoral community stakeholders to develop legislation creating the legal basis to demarcate
community boundaries, register community rights in land and empower communities to effectively
manage rangeland resources. Supporting the ROPAC are the Borana and Guji Zonal Pastoral Advisory
Committees (ZOPACs). Between October 27 and November 05, 2014, LAND conducted a series of
meetings with OBRLEP and community stakeholders in Borana and Guji Zones of Oromia region to
formally introduce the members of the ROPAC and ZOPAC bodies, finalize the modalities of
cooperation between them, develop consensus and ensure buy-in for LAND and PRIME projects
activities and facilitate field visits for government officials to meet directly with pastoral communities to
learn first-hand about the land tenure and resource management challenges that affect their survival. The
meetings served to demonstrate that while progress has been made to strengthen land tenure in the
country’s highlands, LAND’s activities are the first attempt to formally recognize the land rights of
pastoralists in lowland areas. Oromia officials made clear that certification of pastoral land rights has the
potential to create security and mitigate conflict if done properly. They cautioned, however, that if it is
not done very carefully it can lead to a “disastrous outcome.” All stakeholders left the meetings with an
understanding that that the process is challenging and should be approached with caution and that all
stakeholders, including federal, regional and local governments, community representatives and the
LAND and PRIME projects need to work in unison.

Priorities for the next quarter include securing government support for LAND activities. This will
include engaging the federal Ministry of Agriculture in discussions with Regional officials and
community representatives. LAND will issue its first round of competitive research grants and support
the operationalization of the ETHIOLANDNET. It will also continue its support to the development of a
national land use policy and its capacity building support to federal and regional land administration
officials and the EMA.
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ANNEX III: MEDIA

The ETHIOLANDNET inaugural workshop secured coverage on the regional media including, Amhara
TV, Radio, and Bekur Newspaper. The regional FMs that reach Gondar, Bahir Dar, and Debre Birhan
towns, run the story the same day whereas the Amhara TV gave it coverage on its news bulletin of 26
November 2014. The regional media also sent the news bulletin and footages to the Ethiopian
Broadcasting Corporation.

LAND drafted Press Release in
English and Amharic and they were
revised and approved by
USAID/Ethiopia Mission. The press
releases were circulated to media
representatives, who were present in
the event and communicated to all
national media outlets via Fax and
Email. Sheger FM 102.1 ran the
story in its morning news bulletin of
27 November 2014. Ethiopian news
agency covered the story in its
website. Bahir Dar University Press
covered the two-day event and their
website ran the news and
photographs of ETHIOLANDNET
launch. The press Release is also
posted on the US Embassy website.

Here are the links to the Bahir Dar
University and US Embassy
Websites.

Press release on
ETHIOLANDNET Launch

http://www.bdu.edu.et/news/network-
land-administration462

http://www.usaid.gov/ethiopia/press-

releases/usaid-announces-launch-

ethiopian-land-research-and
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ANNEX ITRAININGAND
WORKSHOPS

Training and Workshops Conducted During October 1, 2014 – December 31, 2014

Time frame Type/purpose of Workshop Participants Region Venue
NO. Participants

Femal
e

Male Total

Oct 27-Nov 02,2014
Master Land use Training of Trainers
Conventional Methods of Land use
planning

Zonal Land administration and land use planning
professionals

SNNP,Yirgalem Furra
Training
Center

1 9 10

Oct 11-17,2014 Local level land use planning
Wereda Level Surveyors and Land administration
Expert and land use professionals

Tigray, Wukro John Hotel
7 13 20

Oct 27- Nov 5, 2014 OPAC meeting
OPADC, OBLEP, SOS, USAID, LAND staffs, PRIME,
CARE, MOA and OPA.

SNNP, Hawassa

Ker Awud
International
Hotel

0 10 10

Nov 23-27,2014 ETHIOLANDNET
USAID mission, LAND Staffs, ELA/BDU,MOA and
FSS

Amhara, Bahir
Dar

Bahir Dar
University

2 50 52

Dec 01-02 Jan ,2015 EMA Capacity Building Training EMA Surveyors and INSA Addis Ababa
A.A
University

6 14 20

Total 16 96 112
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ANNEX V: PROJECT
STAFF

Category NO Name Position/Expertise
E-mail

Organization
Input

Home Office

1
Solomon Bekure (PhD) Chief of Party Sol.woldegioris@tetratech.com Tetra Tech ARD

U.S.A.
May 27, 2013

2
Dr. Michael Roth STARR IQC Manager Michael.roth@tetratech.com Tetra Tech ARD

U.S.A.
ongoing

3
Amy Regas STARR IQC Deputy Manager Amy.regas@tetratech.com Tetra Tech ARD

U.S.A.
ongoing

4

John Keefe Associate, Land Tenure &
Property Rights

LAND Senior Technical
Advisor/Manager

Jack.Keefe@tetratech.com Tetra Tech ARD
U.S.A.

ongoing

5
Maria Echevaria Land Project Manager Maria.Echevarria@tetratech.com Tetra Tech ARD

U.S.A.
May to June 2014

6
David Felson Land Project Manager David.Felson@tetratech.com Tetra Tech ARD

U.S.A.
ongoing

Ethiopia Local

Experts

Staff

7 Aregay Waktola (PhD) Deputy Chief of Party aregayw@etland.org Tetra Tech ARD
Ethiopia

May1, 2014

8 Mr. Abebe Mulatu Property Rights Lawyer abebem@etland.org Tetra Tech ARD
Ethiopia

May 1,2013

9 Mr. Alehegne Dagnew Land Administration & Land
Use Planning Specialist

alehegned@etland.org Tetra Tech ARD
Ethiopia

May 1,2013

10 Dejene Negassa Debsu
(PhD)

Pastoral Land Tenure
Specialist

dejenen@etland.org Tetra Tech ARD
Ethiopia

August 1, 2014

11 Ms. Medhanit Adamu Gender Specialist medhanita@etland.org Tetra Tech ARD
Ethiopia

May 1,2013

12 Mr. Tegegn Aregaw
Beyene

Assistant Grant and
Information Manager

tegegna@etland.org Tetra Tech ARD
Ethiopia

August 4, 2014

13 Ms. Amelework
Haileslassie

Monitoring and Evaluation
Specialist

ameleworkh@etland.org Win rock
International

May 1,2013

14 Ms. Kibnesh Chala Communication Specialist Kibneshc@etland.org Win rock
International

April 7 2014

15 Mr. Did Boru Oromia Regional Coordinator didb@etland.org Tetra Tech ARD
Ethiopia

June 2, 2014
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Category NO Name Position/Expertise E-mail Organization Input

Ethiopia Admin
and Finance

Staff

16 Ms. Hiwot Melesse Operations Manager hiwotm@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

17 Mr. Abebe Tumaye Finance Officer abebet@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

18 Ms. Luna Demtsu Admin & Finance Assistant lunad@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

19 Ms. Serkalem
Tadesse

Secretary serkalemt@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

20 Mr. Berhanu Guta IT Assistant berhanug@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

Ethiopia
Maintenance

Staff

21 Mr. Amha Getachew Facilitator/Driver amhag@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

22 Mr. Mulugeta Assefa Facilitator/Driver mulugetaa@etland.org Tetra Tech
ARD Ethiopia

May 1,2013

23 Mr. Berhanu Lema Oromia Region Driver berhanul@etland.org Tetra Tech
ARD Ethiopia

June 2, 2014

24 Ms. Roman Girma Catering & Cleaning
Services

romang@etland.org Tetra Tech
ARD Ethiopia

May 1,2013



LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) QUARTERLY REPORT 39
NO. 5, JULY 01–SEPTEMBER 30, 2014



40 LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) QUARTERLY REPORT
NO. 7, OCTOBER 01–DECEMBER 31, 2014

ANNEX VI: FIELD TRIPS

Field Trips Undertaken by LAND Staff during October 1, 2014 – December 31, 2014

No. Date Place Name Purpose

1
Oct 06-11,2014 Bale

Ato Abebe Mulatu Assessment of Customary Administration and
Management of Rangelands

2 Dr Dejene Negassa

3 Oct 11-12,2014 Adama Ato Alehegne Dagnew

To Supervise the regional TOT given on land use
planning by Oromia region and
To discuss on modality how to cascade this training to
grass root level link with other initiatives and or
government regular program.

4 Sep 14-Oct 13,2014 Ittu and Bale W/ro Medhanit Adamu
To conduct assessment of customary land
administration

5 Oct 16-18,2014 Tigray ,Wikro Ato Alehegne Dagnew
To oversee local land use training

6 Sep 05-Oct 05,2014
Yabello,Addis,Hawassa
& Negele Borena

Ato Did Boru

To conduct community land governance entity
assessment and discuss with Ato Zemen on LAND’s
component 4 activities.

7

Oct 27- Nov. 05,2014
Yabello & Oromia
Region

Dr Solomon Bekure

OPAC Field Visit

8 Ato Abebe Mulatu

9 Ato Alehegne Dagnew

10 Wro Hiwot Melesse

11 Ato Tegene Argaw

12 Nov 10 - Nov ,2014
Addis Ababa,PCU
Office

Ato Did Boru To Participate in the meeting of 2015 action plan
discussion with USAID

13 Nov 11-14,2014 Negelle Borena Ato Did Boru
Profiling Development efforts & re-assessing investment
initiatives in liben District

14

Nov 23-27,,2014 Bahir Dar

Ato Tegegn Argaw
To Attend General Assembling meeting and Inaugural
workshop of ETHIOLANDNET

15 Dr Solomon Bekure
16 Wro Hiwot Melesse

17 Wro Kibnesh Chala

18
Nov 30 - Dec 08,2014 Butajira,Zeway Ato Abebe Mulatu

To Review Documents related to rural land law and
rural lands registration with the rural lands law
amending committee

19 Nov 14-23,2014
Addis Ababa,Hawassa
& Negele Borena

Ato Did Boru
Re-Assessing Investment initiatives in Liben District &
Profiling Development efforts in the same District

20 Dec 04-07,2014 Adama Ato Alehegne Dagnew
To attend a workshop on manual drafted for woreda
participatory land use planning for pastoral and agro
pastoral areas
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21 Dec 16-25,2014
Jijiga,Dire Dawa &
AFAR

Ato Abebe Mulatu
To interview official responsible for implementing land
law
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ANNEX VII: VISITORS

Visitors to the LAND Office during October 1, 2014 – December 31, 2014

No. Date Name & Designation
Contact Address (Phone, Fax,

e-mail, P.O. Box)
Purpose

1. 1-Oct-14
Ato Solomon Abebe, Senior Expert, Land
Administration, MoA

Mobile: 0911-487109
e-mail:
solomonabebe_keberu@yahoo.com

To attend preparatory discussion
for monthly MoA & LAND Meeting

2.

1-Oct-14

Ato Solomon Abebe, Senior Expert, Land
Administration, MoA

Mobile: 0911-487109
e-mail:
solomonabebe_keberu@yahoo.com To discuss Rural Land

Administration &Use of the
Proclamation No. 456/1997 E.C3. Ms. Elisabeth Mersha, Lawyer MoA Mobile: 0911-197457

4. Ato Yaregal Zelalem, Lawyer MoA Mobile: 0922-854096

5. 20-Oct-14 Mr. Zach Hoins Dvex Conference e-mail: zach.hoins@engilitycor.com Learn about LAND PROJECT

6. 05-14 Nov 14 Peter Christopher LaRosa, Internal Auditor e-mail: peter.LaRosa@tetratech.com To conduct internal audit

7.

Nov 10,2014

Ato Zemen Haddis, Senior Agricultural Policy
Advisor Economic Growth and
Transformation (EG&T) Office,
USAID/Ethiopia

Direct 011-1-30-6403
011-1-30-6002 Ex. 6403
Mobile: 091-125-3783
Fax: 011-124-2438
e-mail: zhaddis@usaid.gov

LAND and PRIME
consultation with USAID on
progress and work plan FY 2015

8. Ms. Mercedes Stickler
USAID, Washington DC
mstickler@usaid.gov

9. Ms. Julia

10. Ato Sisay Awgchew, NRM Advisor, CARE
Mobile: 0920-883015
e-mail: sisaya@care.org.et

11. Ato Seyfu Bekele, PRIME CARE-ETH
Mobile: 0923-213709
e-mail: seyfub@care.org.et,
seyfugis@gmail.com

12. Ato Dafa Gudina Mobile: 0933-890138

13.
Boku Tache (PhD), Pastoral Land Tenure
Specialist

Mobile: 0921-319460

e-mail: bokutachedida@yahoo.com
btached@gmail.com

14.

Nov 21,2014

Ato Tigistu Gebremeskel, Director, Land
Administration, MoA

Mobile: 0911-121718

e-mail tigistug@yahoo.com

Proclamation Revision Committee
filed arrangement15.

Ato Solomon Abebe, Senior Expert, Land
Administration, MoA

Mobile: 0911-487109
e-mail:
solomonabebe_keberu@yahoo.com

16.
Ato Abebaw Abebe, Land Administration &
Use Directorate, Land Lawyer, MoA

Mobile: 0918-054115
e-mail: abebawabebek@yahoo.com
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No. Date Name & Designation
Contact Address (Phone, Fax,
e-mail, P.O. Box)

Purpose

17.

Nov 21,2014

Mr.Berud Eversmann ,REILA beversmann@gmail.com

Information Exchange

18. Mr.David Harris ,REILA davidwharris@hotmail.com

19. Mr.Tomas Dubois,REILA thomas.dubois@orgut.se

20. Mr.Tommi Tenno,REILA tommi.tenno@niras.fr

21. Dr Zerfu Hailu,REILA E-Mail.zerfu.haile@ninas.fi Tel.0918740086

22.

Nov 26,2014

Ato Zemen Haddis, Senior Agricultural Policy

Advisor Land, Climate & Water Team Leader

Economic Growth and Transformation Office

(EG&T), USAID/Ethiopia

Direct 011-1-30-6403

011-1-30-6002 Ex. 6403

Mobile: 091-125-3783

Fax: 011-124-2438

e-mail: zhaddis@usaid.gov
Evaluation at PIM (CGIAR)

23. Krister Anderson,IFPRI-Consultant
Tel:+17202343882

E mail:krister.anderson@colorado.edu

24.

10-Dec-14

Ato Nura Dida, OPAC Member
Mobile: 0911-814329

e-mail: OPA@ethionet.et

Debriefing meeting of OPAC Field Trip

of October 27, 2014 - November 5,

2014

25.
Ato Solomon Abebe, Senior Expert, Land

Administration, MoA

Mobile: 0911-487109

e-mail: solomonabebe_keberu@yahoo.com

26.
Ato Tigistu Gebremeskel, Director, Land

Administration, MoA

Mobile: 0911-121718

e-mail tigistug@yahoo.com

27.

Ato Zemen Haddis, Senior Agricultural Policy

Advisor Land, Climate & Water Team Leader

Economic Growth and Transformation Office

(EG&T), USAID/Ethiopia

Direct 011-1-30-6403

011-1-30-6002 Ex. 6403

Mobile: 091-125-3783

Fax: 011-124-2438

e-mail: zhaddis@usaid.gov

28. Ato Sisay Awgchew, NRM Advisor, CARE
Mobile: 0920-883015

e-mail: sisaya@care.org.et

29.
Ato Aman Muda, Head of Land

Administration, Oromia Regional State

Mobile: 091-1486655

e-mail: muda.aman@yahoo.com

30.
Ato Diribu Jemal, Head of Environmental

Protection, Oromia Regional State

Off: 011-371-7292/011-830-1212

Mobile: 0911-550284 e-mail:

diribujamal@yahoo.com

31.
Ato Moti Abraham, Environmental Protection,

Oromia Regional State
Mobile: 0913-194739
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No. Date Name & Designation
Contact Address (Phone, Fax,

e-mail, P.O. Box)
Purpose

32. 16-Dec-14 Ato Menberu Allebachew, Deputy Team Leader Mobile: 091-136-1428
To discuss LAND’s Policy of organizing

Workshops & Trainings

33. 19-Dec-14 Ato Dafa Gudina, Rangeland Planner Mobile: 093-389-0138 Discuss about RMP in Borena

34.

22-Dec-14

Ato Yadessa Dinssa, Senior Expert, Land Administration

& Environmental Protection Oromia Regional State

Mobile: 0911-422545

e-mail: yadessa2012@gmail

To review Borana Land Use Study

35. Ato Dafa Gudina, Rangeland Planner Mobile: 093-389-0138
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