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1.0 INTRODUCTION 
The United States Agency for International Development (USAID)/Ethiopia contracted Tetra 
Tech as the prime contractor to implement the five-year Feed the Future Ethiopia Land 
Governance Activity (LGA) Task Order under the Strengthening Tenure and Resource Rights 
II Indefinite Delivery Indefinite Quantity Contract. Tetra Tech will implement the LGA over a 
five-year period from May 2019 to May 2024. This Quarterly Report No. 18 summarizes 
implementation progress made during the period of July 1- September 30, 2023 (Quarter 4, FY 
2023).  

LGA’s purpose is to support the Government of Ethiopia (GoE), its regions, and citizens to 
strengthen land governance, increase incomes, reduce conflict, and support well-planned 
urbanization, thereby contributing to the country’s socio-economic development. To help 
achieve these goals, LGA is implementing interventions under two components:  

Component 1: Strengthening the land governance system 

i. Facilitate policy reforms and strengthen land administration and land use by promoting 
structural reforms of rural and urban institutions and the land information system. 

ii. Improve technical capacity for suitable land administration and land use planning 
activities to address emerging issues, such as urbanization, industrialization, and youth. 

iii. Conduct policy-oriented research on land governance and provide scalable solutions to 
improve land governance. 

Component 2: Expanding communal land tenure security in pastoral areas 

i. Expand communal land tenure security in pastoral areas through improved policy and 
legal reform. 

ii. For pastoral community lands, develop a scalable approach for land demarcation, 
registration, and certification in collaboration with community institutions. 
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2.0 COMPONENT 1: STRENGTHENING 
THE LAND GOVERNANCE SYSTEM 

2.1  SUB-COMPONENT 1.1: FACILITATE POLICY REFORMS AND 
STRENGTHEN LAND ADMINISTRATION AND LAND USE 
INSTITUTIONS BY PROMOTING STRUCTURAL REFORMS 
OF RURAL AND URBAN INSTITUTIONS AND THE LAND 
INFORMATION SYSTEM 

2.1.1  ACTIVITY 1.1: ESTABLISH AND PROVIDE ONGOING SUPPORT TO 
THE FEED THE FUTURE ETHIOPIA LAND GOVERNANCE ACTIVITY 
STEERING COMMITTEE 

LGA’s National Steering Committee (NSC) met on July 26, 2023, to review and discuss findings 
and recommendations contained in the report, “Assessment of the Urban and Rural Land 
Information Systems and Options for Integration", that was prepared by Tetra Tech’s small 
business partner, Resonance. Findings and recommendations contained in the report were 
previously reviewed and endorsed by members of the National Technical Committee (NTC) 
who recommended that the report be presented to the NSC. 
 
LGA’s Deputy Chief of Party (DCOP), who is a member of the NTC, gave a Power Point 
presentation on the report’s main findings and recommendations to the NSC. The report 
assessed options for integrating the current National Rural Lands Administration Information 
System (NRLAIS) and the urban Cadaster and Real Property Registration System (CRPRS) into 
a unified, rural and urban land information system (LIS) and concluded that upgrading and 
expanding the functionality of NRLAIS to serve as the unified LIS was the most efficient and 
cost-effective option.  

The NSC’s Chairperson and its members welcomed the assessment contained in the report, 
commending its high quality. They also accepted NTC’s endorsement of the report’s findings 
and recommendations and advised that it should be promoted among the nation’s regional land 
bureaus to help advance reforms to establish a unified, rural and urban LIS. The NSC agreed 
that members of the NTC should make the same presentation to the State Minister of the 
Ministry of Urban and Infrastructure (MoUI), who was unable to attend the meeting, to inform 
him of the consensus reached by the NSC. The NSC also agreed that a similar presentation 
should be made to management and technical experts of the Oromia and Amhara NRS Land 
Bureaus. LGA will collaborate with the Ministry of Agriculture (MoA) and MoUI on preparing a 
plan to advance development of the unified LIS and to mobilize resources and funding to 
construct it.  
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2.1.2 ACTIVITY 1.2: SUPPORT THE NATIONAL INTEGRATED LAND USE 
POLICY/ PLAN (NILUPP) PROJECT OFFICE (PO) TO ADVANCE 
DEVELOPMENT AND ROLL-OUT OF THE NILUPP 

As reported previously, the GoE has moved the PO from the Environment, Forest, and 
Climate Change Commission to the Ministry of Planning and Development (MoPD). The MoPD 
has yet to propose actions on convening agencies and actors engaged in land use policy and 
land use planning to chart the way forward to prepare and roll out the NILUPP, preventing 
LGA from making progress during this reporting period. 
 

2.1.3 ACTIVITY 1.3: SUPPORT REFORM OF FEDERAL AND REGIONAL 
PROCLAMATIONS AND REGULATIONS AND STRENGTHEN 
CAPACITY OF LAND ADMINISTRATION OFFICIALS TO IMPLEMENT 
NEW LEGISLATION 

Support Drafting of Amendments to Federal Land Administration and Land Use 
Proclamation No. 456/2005  

As reported previously, the MoA submitted its draft amendment to the federal proclamation to 
the Council of Ministers in May 2023. The Council was expected to discuss the draft before 
the 2023 closing session of the House of Peoples Representatives (Ethiopian Parliament) but 
did not do so.    

Support Preparation of Regional Proclamations, Regulations and Directives 

Regional land administration and land use proclamations. 

LGA’s support to regions in amending their rural land administration and use proclamations 
and regulations is dependent on enactment of the amended federal Proclamation No. 
456/2005. Because the amendments have yet to be passed into law, LGA was prevented from 
supporting preparation of regional proclamations during the reporting period.  

Expropriation, Valuation, Compensation and Resettlement Directives  

The Tigray NRS Land Bureau had requested LGA assistance in drafting its directive. LGA 
provided logistical and financial support to form a drafting committee comprising seven 
members from the NRS’s rural and urban land bureau and experts from the MoA who 
participated in a workshop held in Adama Town during July 20 - August 5, 2023 to produce a 
draft of the directive. LGA also supported a workshop to validate the draft directive held in 
Wuqro Town in Tigray NRS during August 30 - September 1, 2023. The drafting committee is 
currently improving the draft by incorporating the input gathered at the workshop. 

LGA previously provided technical support to the Dire Dawa City administration and the 
Gambella NRS, to prepare their respective directives. During this reporting period, the 
directives were finalized and submitted to the respective cabinets for approval, which is 
pending. 
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2.1.4 ACTIVITY 1.4: SUPPORT ESTABLISHMENT OF A UNIFIED              
RURAL/URBAN SERVICE DELIVERY PLATFORM 

As reported under Activity 1.1 above, the NSC accepted the NTC’s endorsement of the 
recommendations contained in LGA’s assessment report to upgrade and expand NRLAIS to 
serve as a single, unified rural and urban LIS and agreed the recommendations contained in the 
report should be used to promote support among the regions for a unified rural and urban LIS. 
LGA will collaborate with the MoA and MoUI on preparing a plan to advance development of 
the unified LIS and to mobilize resources and funding to construct it.  
 
2.1.5 ACTIVITY 1.5: INCREASE PARTICIPATION OF WOMEN AND YOUTH 

IN THE LAND AGENDA 

Integrate Gender Responsive Mechanisms in Design and Implementation of the 
Urban Land Adjudication and Registration Pilot in Dukem Town  

Gender-Based Violence (GBV) Protocol  

As reported previously, LGA submitted the final draft of the GBV protocol to USAID for 
review and comment. USAID provided feedback during this reporting period that has been 
incorporated into the protocol.  The feedback also helped LGA’s Gender and Monitoring, 
Evaluation and Learning (MEL) Specialists to prepare an action plan to orientate and assist 
government stakeholders to implement the protocol and a set of indicators with which to 
measure implementation progress. 

Public Awareness Raising Campaign on Women’s Land Rights  

The Ethiopian Women Lawyers Association (EWLA) successfully completed its subcontract 
with LGA to conduct an awareness-raising campaign on women’s land rights in Dukem Town, 
simultaneously with the Urban Land Adjudication and Registration (ULAR) Pilot activities. 
EWLA prepared a draft report of the activities implemented that was reviewed and 
commented upon by the LGA team and integrated LGA’s comments into the final report it 
submitted. The report documented the awareness-raising and outreach activities conducted by 
EWLA, including a series of community conversations with women landholders in the ULAR 
site; mass outreach using mobile van; interface meeting with stakeholders including community 
representatives and experts from the Dukem Town cadaster office, justice bureau, department 
of women and children affairs, police, and the ULAR Pilot team; billboards and a TV panel 
discussion on Oromia Broadcasting Network.  

LGA conducted a follow-up assessment applying indicators developed by LGA’s Gender and 
MEL Specialists that indicated a 30% increase in women’s participation in the ULAR pilot 
compared against the baseline data collected by LGA. The significant increase in women’s 
participation attributed to EWLA’s public awareness activities and will inform best practices to 
improve women’s participation in future ULAR activities LGA will support the GoE to scale-up.   

Supporting National and Regional Women Land Rights Task Forces (WLRTFs):   

Policy brief on legal and regulatory barriers to accessing land.  
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LGA is supporting EWLA to assess the legal and regulatory constraints that prevent women 
from accessing land. The assessment is based on secondary research findings and primary data 
from EWLA’s free legal aid services in six regions, including Addis Ababa. The assessment will 
inform a policy brief that will be prepared by EWLA and the National WLRTF. EWLA prepared 
an initial assessment report that was discussed with members of the Task Force during the 
previous reporting period but due to the security situation in Amhara NRS, the assessment 
report could not be completed, which has also delayed preparation of the policy brief. 

Gender Equity and Social Inclusion (GESI) training manual 

LGA is developing the training manual to help strengthen GESI in the delivery of land 
administration services. LGA will support a training of trainers approach, where experts from 
the Rural Land Administration and Use Lead Executive Office of the MoA, Women Children 
and Youth Affairs Directorate, MoUI, the National WLRTF and EWLA will cascade the training 
down to land bureau staff at the regional, zonal, woreda and kebele levels. LGA contextualized 
and updated the USAID/Liberia-funded Land Governance Support Activity’s gender equality 
and women’s land rights trainer’s manual to the Ethiopian context, including its legal and policy 
frameworks, land administration processes, economic challenges, and cultural norms, to 
prepare the first draft of the manual. The training manual will be reviewed and validated by the 
National WLRTF and LGA before it is finalized, and trainings are delivered.  

Supporting preparation of regional legislation 

LGA facilitated the National WLRFTF’s collaboration with the MoA’s Rural Land 
Administration and Use Lead Executive Office in reviewing the draft rural land administration 
and use proclamation being prepared by the newly established Southwest region. LGA 
collected comments from the members of the National WLRTF by email and provided them to 
the region’s drafting committee. 

LGA’s Gender Specialist participated in the validation workshop for draft expropriation, 
valuation, and compensation directive in the Afar NRS and provided inputs to strengthen GESI 
provisions. This provided an opportunity to discuss with the head and deputy head of the 
region’s land bureau to finalize establishment of the region’s WLRTF to advocate for the land 
rights of women and vulnerable groups and to develop gender-responsive legislation in the 
region. LGA’s Gender Specialist also participated in the rapid assessment of pastoralists’ 
customary institutions and land governance practices in selected woredas of the region. Pastoral 
women were consulted separately to get their input on priority concerns related to pastoral 
land governance and the process of registering their community’s land use rights.  

Supporting the women’s land rights agenda 

The National WLRTF signed a tripartite agreement with the Stand for Her Land project, a 
national coalition of Civil Society Organizations (CSOs) who work together to advocate for 
women’s land rights and Gesellschaft für Internationale Zusammen (GIZ) to collaborate in 
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advocating for the women’s land rights agenda. LGA is a partner of the coalition, and its 
Pastoralist Land Governance and Gender Specialists are sharing LGA’s experience 
strengthening the land rights of pastoralist women’s land rights. They also recommended 
CSO partners like Gayo Pastoral Development Initiative and EWLA to become members of 
the coalition.   

 2.2.   SUB-COMPONENT 1.2: IMPROVE TECHNICAL CAPACITY 
FOR SUITABLE LAND ADMINISTRATION AND LAND USE 
PLANNING ACTIVITIES TO ADDRESS EMERGING ISSUES 
SUCH AS URBANIZATION, INDUSTRIALIZATION, AND 
YOUTH 

2.2.1 ACTIVITY 1.6: FELLOWSHIP GRANT TO STAFF OF GOE MINISTRIES 
AND REGIONAL BUREAUS FOR TRAINING AT GRADUATE-LEVEL 
DEGREE AND TECHNICAL VOCATIONAL EDUCATION AND 
TRAINING (TVET) PROGRAMS AND INTERNSHIPS     

 
Master of Science (M.Sc.) Degree Fellowship Program at the Institute of Land 
Administration of Bahir Dar University (ILA/BDU)  

A total of 62 candidates, in two batches of 31 each, enrolled in the Land Administration and 
Management and Property Valuation programs. Five candidates from the first batch (four male 
and one female) withdrew for personal reasons. The 26 remaining candidates (25 male and one 
female) have completed three semesters of course work successfully and have started their 
research work for their thesis. Of these, 16 are enrolled in the land administration program, 
while 10 are enrolled in the property valuation program. All candidates have completed course 
work. Candidates in the land administration program had submitted draft thesis reports in July 
2023 and were scheduled to travel to the university to present the reports in August 2023. 
Candidates in the property valuation program had submitted their thesis proposals. The 
security situation in Amhara NRS, has prevented the candidates from preparing and presenting 
their reports. University officials have rescheduled final thesis presentation and expect the first 
batch of candidates to graduate in January 2024.  

Of the second batch of 31 candidates, three of them (two male and one female) withdrew for 
personal reasons. The remaining 28 are all enrolled in the land administration program and 
have completed two semesters of course work. The security situation in the region has 
disrupted their studies. University officials have scheduled the program to resume in July 2024 
with an anticipated graduation date of January 2025 which is beyond LGA’s current end date.  
LGA will discuss with USAID appropriate arrangements to enable the candidates to complete 
their training successfully.   

M.Sc. Degree Fellowship Program in Land Use Planning and Management at 
Jimma University 
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Twenty-six candidates (25 male and one female) enrolled in the program. One male candidate 
withdrew for personal reasons. The remaining 25 candidates have completed two semesters of 
course work successfully. In September 2023, the candidates completed the third semester of 
their studies during which the university requires all M.Sc. candidates to complete a 
community-based training program. Under this program, candidates identify issues impacting 
communities living within a 50-kilometer radius of the university, conduct field research to 
better understand the issues and prepare a report with recommendations for action. The 
candidates are now preparing their theses and are expected to graduate from the program in 
January 2024. 

Table. 1: MSc fellowship Total program awardee status     

Internship Program 

LGA is supporting two rounds of internship opportunities in woreda level land bureau offices 
for technical vocational education training (TVET) students who completed Levels III-IV training 
and first-degree university students who have completed at least two years of land 
administration or related studies. As reported previously, the first round of interns, 38 first 
degree students (28 Male and 10 Female) and 89 TVET diploma students (47 Male and 42 
Female), have completed their internships.  

To support the second round, LGA contacted the Amhara, Oromia, and SNNP NRS land 
bureaus and the Debre Berhan urban land office to host interns. They agreed to provide office 
space and mentoring staff to support experiential learning and skills building for the interns. 
LGA facilitated placement of 58 first degree students (47 male and 11 female) and 92 TVET 
students (56 male and 36 female) in 22 woreda land bureau offices across these regions during 
the period July 1 – August 31, 2023, to gain practical skills and first-hand knowledge of land 
administration business processes.  

LGA staff conducted field monitoring of the program. They observed that coordinated 
supervision between LGA, instructors from the participating universities and TVET colleges 
and mentors assigned in the woreda land bureau offices contributed to a deeper and richer 
learning experience for the interns. The host land bureau offices and the academic institutions 
emphasized that such practical learning experiences benefits both the students and the land 
bureaus. The dean of the Hawassa University, Wondo Genet College of Forestry and Natural 
Resources stated that that the program helps bridge the gap between theoretical knowledge 
and practical skills. The dean expressed his gratitude to LGA for supporting the program and 
awarded it a certificate of appreciation.   

 
University  Batches 

Candidates enrolled Status  
Tentative 
Graduation 

M F Total 
Continuing Withdrawn 
M F T M F T  

Bahir Dar 
 

I 29 2 31 25 1 26 4 1 5  January 2024 

II 28 3 31 26 2 28 2 1 3  January 2025 
Jimma I 25 1 26 24 1 25 1 - 1  January, 2024 
Total  82 6 88 75 4 79 7 2 9  
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2.2.2 ACTIVITY 1.7: SUPPORT ESTABLISHMENT AND STRENGTHENING OF 
THE NATIONAL LAND PROFESSIONALS’ ASSOCIATION (ELAPA) 

LGA recently issued ELAPA a non-competed grant to help strengthen its institutional capacity 
to become a self-sustaining professional association that can offer the GoE technical assistance 
in reviewing and formulating land policies and legislation and improving delivery of land 
administration services to uphold land use rights of all citizens. Under the grant, LGA will 
provide ELAPA material and financial support to provide short-term training to GoE staff, the 
private sector, CSOs and policy makers on topics including land policy formulation and land 
administration practices in Ethiopia. The grant will also support ELAPA to facilitate national 
dialog forums on the proposed restructuring of Ethiopia’s urban and rural land administration 
institutions that will be informed by the paper prepared by ELAPA’s Task Force titled “Land 
Administration Challenges caused by Institutional Fragmentation and Disorganized Land 
Administration Services”. The paper will be discussed and reviewed at a stakeholder’s 
workshop after which it will be finalized and presented to the GoE, and the policy dialog will be 
widely publicized through various media channels.  

ELAPA appointed a manager to oversee daily operations and strengthen the association’s 
operational capacity to implement activities under its grant agreement with LGA. The manager 
is leading preparation of ELAPA's work plan for the coming year and planning the program for 
the association’s annual general assembly meeting to be held in Addis Ababa in October 2023. 

2.3 SUB-COMPONENT 1.3: CONDUCT POLICY-ORIENTED 
RESEARCH ON LAND GOVERNANCE AND PROVIDE 
SCALABLE SOLUTIONS TO IMPROVE LAND GOVERNANCE 

2.3.1 ACTIVITY 1.8: SUPPORT POLICY-ORIENTED RESEARCH ON LAND 
GOVERNANCE 

LGA awarded research grants to Haramaya University, Jimma University College of 
Agriculture, Addis Ababa University College of Development Studies and Bahir Dar University 
Institute of Land Administration. All grantees have submitted inception reports that have been 
reviewed by LGA’s technical experts. LGA requested Addis Ababa and Haramaya Universities 
to revise their sampling criteria and study locations, and Bahir Dar University to revise its 
research tools to enable deeper analysis on social inclusion issues. The universities addressed 
LGA’s requests, and all inception reports have been approved. 

Grantees, except for Bahir Dar University, have mostly completed data collection in the field. 
Data collection in Bahir Dar Town is being delayed by the conflict in Amhara NRS. Currently, 
Jimma and Haramaya Universities are expected to submit their draft research reports in 
November 2023 and Addis Ababa is expected to submit its draft report in January 2024. 
Submission of Bahir Dar University’s draft report depends on stabilization of the security 
situation.  
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2.3.2 ACTIVITY 1.9: SUPPORT ESTABLISHMENT OF LEARNING WOREDAS 

Although the MoA is no longer interested in support for the establishment of learning woredas, 
LGA is planning to organize a study visit for regional, zonal and woreda land administration staff 
and pastoral elders from Afar and Somali NRSs to East Bale Zone of Oromia NRS to learn 
from the experience of land bureau staff and communities in applying processes, procedures 
and techniques developed to formalize and secure pastoral communities’ land rights. The visit 
was initially planned to take place in Borana Zone but security issues there and in the 
neighboring Guji Zone prevented it from occurring.  

2.3.3 ACTIVITY 1.10: SUPPORT PILOTING OF SYSTEMATIC LAND 
REGISTRATION IN A SELECTED PERI-URBAN AREA 

LGA supported the Bishoftu City, Dukem Sub-City urban land rights adjudication and 
registration (ULAR) team to complete field work to adjudicate rights in a total of 358 parcels in 
adjudication neighborhood numbers 01 and 18 during the reporting period. 

The ULAR team submitted digital and hard copies of the adjudication records to the sub-city 
cadaster office for all adjudication neighborhoods, except number 18 where grievances are 
pending resolution. Once resolved, pilot activities in the sub-city will be completed and LGA 
expects that provisional certificates will be issued to landholders in neighborhood number 18, 
and will bring the total number of parcels with adjudicated land use rights to 1,328. The ULAR 
team continued to assist Grievance Handling Committees to resolve disputes. During this 
reporting period, 6 grievances were reported and 1 has been resolved. To date, a total of 36 
grievances have been reported and 25 have been resolved by the committees. Summary 
attributes of the adjudicated parcels to date are presented in Table 2 below.  

Adjudication activities implemented by the team included public meetings to inform 
communities about the process and mobilize their participation in it; verification of applicant’s 
land use rights documents against the records of the rights creation agency; preparation of 
adjudication maps using satellite imagery; and facilitating the public display process where 
community members verified their rights data.  

During September 2023, LGA held a two-day training workshop in the sub-city pilot 
neighborhoods to provide nine land administration experts from the Bishoftu City Cadaster 
Office and the Oromia regional land bureau to acquire working knowledge of the new ULAR 
software functionality and methodologies being piloted. The workshop was designed to obtain 
buy-in from regional officials for the new technology and encourage them to scale-up its 
application with donor support or the region’s own resources.  

Table 2. Summary attributes of urban land use rights adjudicated and registered in Dukem Sub-City  
 

No. 

Adjudication 
Neighborhood 
No.  

Total 
Number of 
Parcels 

Land Use 
Rights 
Holders 
(Male) 

Land Use 
Rights 
Holders 
(Female)  

Land 
Use 
Rights 
Co-
holders 

Government 
and Public 
Parcels  

Estimated 
Total 
Population 

Area of 
Adjudicated 
Rights (M2) 

1. 30 178 67 65 4 42 890 66,252 
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Assessment of Bishoftu City for inclusion in the pilot ULAR scaling-up.  

Dukem and Bishoftu were recently merged, designating Dukem as a sub-city of the larger 
Bishoftu City. Dukem Sub-City has demonstrated that it is not conducive for scaling-up ULAR. 
It has not been able to resolve long delays in verifying land use rights documents through the 
Rights Creation Agency. For this reason, LGA assessed feasibility of supporting ULAR in other 
areas of Bishoftu city. 

LGA met with the Bishoftu City Deputy Mayor on two occasions in August 2023 to discuss 
potential adjudication neighborhoods in which to support ULAR activities. The discussions 
resulted in preliminary identification of Melka-Dukem Kebele Section 01 as a suitable location. 
LGA conducted a joint assessment with Bishoftu City surveyors, adjudicators, and GIS experts 
to determine the status of ground control points (GCPs) and their densification. 

  

  

 

 

 

 

 

 

 

 

 

The assessment found that of the seven GCPs established by the Oromia Urban Planning 
Institute in 2019, two are inaccessible because they have either been destroyed or buried with 
sand. The remaining five GCPs are in good condition and can be used for ULAR adjudication 
work (Figure 1). The city’s cadaster office tasked staff to prepare and adjudication map for the 
section (Figure 2), produce copies of landholding rights records for parcels in the section and 
conduct sensitization meetings with inhabitants.  

2.  31 228 75 89 6 70 1,140 97,336 
3. 32 204 97 64 3 46 1,020 92,412 
4.  33 193 90 59 3 41 965 63,555 
5.  34 167 66 61 2 38 830 45,699 
6. 01 166 47 61 4 56 835 66,699 
7. 18 192 50 44 4 94 960 62,368 

Total 1,328 492 443 26 387 6,640 494,017 

Figure 1: Point Densification from GCP DK 29 
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Figure 2: Adjudication Neighborhood Map – Melka-Dukem Kebele Section 01, Neighborhood 01 
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3.0 COMPONENT 2: EXPANDING 
COMMUNAL LAND TENURE 
SECURITY IN PASTORAL AREAS  

3.1 SUB-COMPONENT 2.1: EXPAND COMMUNAL LAND 
TENURE SECURITY IN PASTORAL AREAS THROUGH 
IMPROVED POLICY AND LEGAL REFORM 

3.1.1 ACTIVITY 2.1: SUPPORT DEVELOPMENT OF PASTORAL RIGHTS 
LEGISLATION 

Afar NRS  

LGA provided logistical and financial support to the regional land bureau in conducting a five-
day validation workshop in July 2023 on its draft expropriation, valuation, and compensation 
directive that was prepared with LGA’s technical assistance. Fifty experts from regional and 
woreda rural and urban land bureaus participated in the workshop. The experts provided 
feedback that the draft directive does not clearly define the methodology for valuing pastoral 
rangelands and the process for distributing compensation among pastoral community members. 
They recommended that the drafting committee assess the process and procedures 
implemented in valuing and compensating pastoral communities for the communal land that 
was expropriated to establish large-scale sugar plantations and construct railroads in the 
Assayita, Dubti, and Kessem Woredas in the region. It was agreed that experts from the 
regional land bureau and LGA will conduct the assessment during October 2023. 

The regional land bureau also agreed to amend and update the draft pastoral communal land 
registration and management regulation that was drafted under the previous USAID-funded 
Land Administration to Nurture Development (LAND) project. The updated draft regulation 
will be informed by findings from the rapid assessment LGA staff conducted in August 2023 on 
the customary land tenure and land governance rules followed by pastoral communities in 
several of the region’s woredas.  

Somali NRS  

LGA previously supported the regional land bureau to prepare its draft expropriation, 
compensation and resettlement directive that included a methodology for calculating the value of 
pastoral rangelands. The regional land bureau had revised the draft with feedback received during an 
LGA supported validation workshop with stakeholders. LGA expects that the draft directive will be 
submitted to the regional council for approval in November 2023. 
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Figure 3: Establishment of Hobok Reera council, Golbo Dheeda 

3.2 SUB-COMPONENT 2.2: DEVELOP A SCALABLE APPROACH 
FOR LAND DEMARCATION, REGISTRATION AND 
CERTIFICATION OF PASTORAL LANDHOLDINGS IN 
COLLABORATION WITH CUSTOMARY LAND 
GOVERNANCE INSTITUTIONS  

3.2.1 ACTIVITY 2.2: SUPPORT STRENGTHENING OF PASTORAL 
INSTITUTIONS 

Oromia NRS 

Strengthening capacities of previously established community land governance entities (CLGEs) 
established in the Borana Zone. 

LGA subcontracted the CSO, Gayo Pastoral Development Initiative (GPDI), to strengthen 
capacities of three CLGEs established in the Borana Zone for the Golbo, Malbe and Dirre 
Dheedas under the USAID-funded LAND project, and to facilitate the registration and 
certification of land use rights of the pastoral community inhabiting the Gomolle Dheeda. GPDI 
is implementing these activities in close collaboration with regional, zonal and woreda land 
bureau experts who are leading the initiative, and with LGA, that is monitoring and providing 
technical backstopping support and advice.  

GPDI’s capacity strengthening approach is to work at both the dheeda (grazing unit) and reera 
(sub-grazing unit) levels. During this reporting period, GPDI facilitated establishment of 
rangeland councils comprising seven members in each of the Golbo Dheeda’s nine reeras. GPDI 
will finalize establishment of reera councils in the Dirre Dheeda during the next reporting 
period. It previously facilitated establishment of reera councils in the Malbe Dheeda.  

Simultaneously, GPDI provided trainings to inhabitants of the three dheedas on land use rights 
guaranteed to pastoralists by federal and regional legislation, the rights conveyed to the 
communities by the land use rights certificates they were issued, provisions contained in the 
CLGEs’ bylaws and the roles and responsibilities of CLGEs. Experts from the regional land 
bureau delivered the trainings over two consecutive days at the dheeda level at each of the 
three dheedas. A total of 443 pastoralists (2 females and 441 males) participated in the 
awareness-raising trainings.   
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According to the CLGE’s bylaws, CLGEs have the right to establish financial management 
groups, lead by the Abba Dheeda (customary leader of the dheeda) and establish bank accounts 
with approval from the Borana Zone Land Bureau. All revenue generated from communal lands 
must be deposited into this bank account, and withdrawals from the account regulated by 
special rules. GPDI supported the communities inhabiting the Malbe and Golbo Dheedas to 
select their respective financial management groups in compliance with their bylaws. Zonal land 
bureau officials then supported the groups to open accounts at the Yabello Branch of the 
Commercial Bank of Ethiopia in the names of the “Committee of Malbe Dheeda” and the 
“Committee of Golbo Dheeda”. GPDI will facilitate selection of the financial management group 
and opening a bank account for the Dirre Dheeda during the next reporting period.  

Establishing CLGEs in the East Bale Zone. 

LGA will support establishment of CLGEs for six pastoral communities whose land use rights 
are currently being registered as discussed under Activity 2.3 below. Establishment of the 
community’s CLGE is a requirement for issuing the community its land use rights certificate.  

3.2.2  ACTIVITY 2.3: DEVELOP SCALABLE APPROACHES TO DEMARCATE 
AND CERTIFY PASTORAL LANDHOLDINGS AND SUPPORT 
PARTICIPATORY LAND USE PLANNING 

Oromia NRS  

LGA supported regional, zonal and woreda land bureaus to certify the land use rights of 24 
pastoral communities in the East Bale Zone in October 2022. LGA has supported the land 
bureaus to complete field work to register, adjudicate and validate the rights of an additional 
six communities in the Laga Hidha Woreda of the East Bale Zone. During this reporting period, 
LGA supported the land bureaus and communities to complete the public display process 
during which community members reviewed and endorsed the accuracy of maps and textual 
data depicting their land use rights. During the next reporting period, as noted above, LGA will 
support these communities to form their respective CLGEs, the final step required to issue the 
communities their land use rights certificates. LGA anticipates the certificates will be issued in 
November 2023.  

LGA recruited and contracted 18 staff from local communities who were trained by land 
bureau experts during July 2023. They were provided training on the registration process, the 
process for preparing the maps, the benefits of the registration process and how to properly 
explain and clarify the process to community members and answer their questions. 



15 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

LGA facilitated the public display of rights maps and textual data in three easily accessible 
locations in each community for a one-month period during July and August 2023. Public 
display staff were posted at the sites daily to collect comments and answer questions asked by 
community members. Members of the land bureau survey teams and the respective 
communities’ pastoral landholding adjudication committee visited the sites twice a week to 
support the staff in responding to questions raised by community members and providing 
clarifications on issues raised.  

Prior to conducing public display, LGA supported the land bureaus to conduct public 
information and awareness (PIA) raising activities during a six-day period in June and July 2023  
to mobilize robust community participation in the public display process. PIA was designed to 
inform community members about the 
public display process, their role in it 
to endorse the accuracy of the rights 
maps and textual data, as well as the 
benefits of the process in 
strengthening their land use rights. PIA 
activities were targeted in remote 
locations to reach community 
members that might not have been 
included in initial PIA implemented 
prior to conducing field work. A total 
of 1,268 community members (1,127 
male and 141 female) living in remote areas participated in the activities.  

PIA activities helped to ensure high levels of community participation in the public display 
process. A total 9,329 community members (5,180 male, 4,149 female) visited the public display 
locations. Of these, 98% endorsed the accuracy of the maps and data. Approximately 2% 
provided comments and additional information about missing social service data including 
ponds and Mosques. The comments were analyzed by the land bureau surveyors who found 
them accurate and incorporated the information into the textual database. Only one 

Figure 4: Community members contracted and trained to support the public display process  
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community member rejected the accuracy of the boundary between the Hero and Fik 
communities depicted on the map as shown in Table 3 below.  

Table 3: Laga Hidha Woreda Public Display Results 

Recorded Comments   
Fully 
Accepted 

Accepted 
with 
comment Rejected 

 
 Total No. Community 

Fully 
Accepted 

Accepted 
with 
comment Rejected Total percent M F M F M F 

1 Hero 1,730 41 1 1,772 98% 888 842 35 6 1 0 1,772 

2 Fik 1,782 15 0 1,797 99% 1,030 752 15 0 0 0 1,797 

3 Goni 1,575 25 0 1,600 98% 886 689 22 3 0 0 1,600 

4 Yablo 1,559 41 0 1,600 97% 847 712 40 1 0 0 1,600 

5 Gara Jalu 1,512 48 0 1,560 97% 762 750 46 2 0 0 1,560 

6 Bare 1,000 0 0 1,000 100% 608 392 0 0 0 0 1,000 

Total 9,158 170 1 9,329 98% 5,021 4,137 158 12 1 0 9,329 

Support the preparation and implementation of participatory land use plans 
(PLUPs). 

LGA is supporting the regional land bureau to collaborate with pastoral communities in the 
East Bale Zone, whose land use rights have been or are in the process of being certified by the 
land bureau, in preparing their respective PLUPs. During the previous quarter, LGA trained 
zonal and woreda land bureau experts on GIS and remote sensing applications for land use 
planning to support their efforts in preparing community-level PLUPs with accompanying maps 
in the scale of 1:25,000.  

During this reporting period, LGA facilitated formation of planning teams for each community 
that will work with land bureau technical experts to prepare a PLUP, integrated land 
development plan (ILDP) and bylaws to implement the ILDP in their respective communities. 
Using free satellite imagery (Google Earth) and low-cost Global Positioning System tools, 
including smart phones and tablets, the teams conducted field verification to strengthen 
accuracy of the PLUP maps. Thus far, a total of 14 communities, in collaboration with land 
bureau experts, have prepared PLUPs. Of these, 13 have prepared bylaws and three have 
prepared their ILDP. 
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Afar NRS 

As reported previously, LGA facilitated a meeting in May 2023 between the recently appointed 
Deputy Head of the regional land bureau, the Lead Executive Officer of the Rural Land 
Administration and Use Executive Office of the MoA, USAID’s Contracting Officer’s 
Representative and LGA’s Chief of Party and technical experts to agree modalities to resuming 
support for strengthening land rights of pastoral communities in the region. In July 2023, as 
agreed during this meeting, LGA supported the regional land bureau to conduct a consultation 
workshop with key stakeholders in the regional and woreda land bureau offices and government 
officials including representatives of the Office of the President; women and youth, livestock, 
agriculture and natural resource bureaus; security officials and woreda government officials to 
inform them about LGA’s support and obtain their buy-in. All participants expressed their 
commitment to support and facilitate LGA’s interventions. 

In August 2023, LGA, in collaboration with regional land bureau experts, conducted a rapid 
assessment of the customary land management and governance system in four selected 
woredas, Adhar, Teru, Berhale, and Bure Mudhayetu. The assessment team could not travel to a 
fifth woreda that borders Amhara NRS due to the security situation. Initial findings indicated 
that the communities are interested to participate in LGA’s interventions, but additional 

Figure 5 : PLUP for the Bare Community in the Laga Hidha Woreda 
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consultations will be needed to achieve consensus on whether to register community rights 
consistent with woreda or kebele administrative boundaries.   

Additionally, LGA drafted a work plan that will guide delivery of its support in the coming year. 
The draft plan has been submitted to the regional land bureau for its review and comment. 

Somali NRS 

As reported previously, LGA and regional land bureau experts conducted PIA activities in the 
Kabridahar and Gode Woredas to identify suitable locations and communities to participate in 
LGA’s interventions. It was determined that Gode Woreda inhabited by five pastoral 
communities was the more suitable location. LGA then drafted a training plan for the regional 
land bureau to help prepare it to conduct the required field work. In reviewing the plan, 
regional officials raised concerns related to financial support and requested a meeting with 
USAID to discuss implementation modalities. 

The meeting was held on August 31, 2023, at LGA’s offices in Addis Ababa. The Head, Deputy 
Head and Director of the Rural Land Administration and Land Use Directorate of the regional 
land bureau, USAID’s Contracting Officer’s Representative (COR) and Alternate COR, and 
LGA’s Chief of Party and technical experts attended. After long discussion, concerns raised by 
land bureau officials were addressed and they expressed commitment to work closely with 
LGA in implementing its interventions. The Somali NRS land bureau officials agreed to assign a 
focal officer to liaise between the bureau and LGA office and to establish a regional steering 
committee to oversee implementation of LGA’s interventions. They also inquired about LGA 
supporting members of their staff to participate in LGA’s M.Sc. fellowship program and were 
informed that the time left before LGA’s closure is not sufficient to allow for the graduation of 
new fellows. Regional officials agreed to collaborate with LGA in preparing a work plan for the 
coming year that would guide delivery of LGA’s support and to meet during the next quarter in 
Jigjiga town, with the participation of USAID, to agree on the final work plan. 
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4.0  COMMUNICATION AND PUBLIC 
INFORMATION AWARENESS   

 
LGA is preparing a documentary on the support it is providing to certify and formalize the 
land use rights of pastoral communities. Videoe interviews were conducted with twelve 
community members, including four women and three youth, in the Raitu and Sewena 
Woredas of East Bale Zone, Oromia NRS. Community members discussed the challenges 
they have faced due to a lack of land tenure security, and the benefits they expect to receive 
from the certification process. The video will depict day to day life in pastoral communities. 
The documentary will also present perspectives of regional and zonal land bureau officials 
and experts, the Rural Land Administration and Use Lead Executive Officer of the MoA and 
LGA’s COP, and pastoral experts on the certification process. The documentary’s script and 
video footage are currently being edited. It will contain a full, twenty-minute version along 
with a shorter, five-minute version. It will be disseminated through social media, 
stakeholders’ websites and workshops that LGA will support.  

LGA prepared one piece of social media content for USAID’s communication team. It 
featured LGA’s internship program, highlighting the practical experience gained by land 
administration students placed in regional and woreda land bureau offices. 
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5.0 MONITORING, EVALUATION, 
AND LEARNING (MEL)  

LGA conducted a comparative study to measure improvements in time, cost, and process 
quality achieved through the introduction of improved technologies and processed under the 
ULAR pilot LGA is implementing in Dukem Town. The study compared results achieved 
under the ULAR pilot against baseline data collected on the manual ULAR processes 
previously completed in Hawassa, Wolayita Sodo, Bahir Dar, Dukem, and Adama Towns.  

The comparative study included cross-sectional survey questions to measure perceptions, 
document review, and time-motion analysis to gather the precise time and cost of the ULAR 
process. LGA collected household data for 634 urban parcels, with rights adjudicated using 
manual processes in the above towns and 171 parcels urban parcels adjudicated under the 
ULAR pilot in Dukem Town. It also included qualitative data obtained through observation 
and 43 key informant interviews with persons whose rights were registered through manual 
processes and 11 key informants whose rights were registered under the ULAR pilot. The 
data is currently being analyzed. 

Table 4 below summarizes the progress made during Quarter 4 against key performance 
indicator targets for Fiscal Year 2023.  
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Table 4: Quarter 4 progress against Fiscal Year 2023 performance indicator targets.  

Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Purpose: Land governance at national, regional, and local levels strengthened, land-related conflicts reduced, and sustainable and 
productive use of land and natural resources promoted 

IR1: Land Governance System Strengthened 

5 

Percent of people with access to a land administration or 
service entity, office, or another related facility that the 
project technically or physically establishes or upgrades 
who report awareness and understanding of the services 
offered [EG.10.4-4, Outcome] 

Y3 and Y5  37% 0 0 60% 

Percent of men who report awareness and understanding of the service 
offered  

 24% 0 0 40% 

Percent of men who report awareness and understanding of the service 
offered 

 13% 0 0 20% 

Comment: According to the Performance Indicator Reference Sheet (PIRS), this indicator will be measured and reported at the end of the 5th year 
of the Activity.   

Sub-IR1.1: Land governance policies and laws strengthened 

1 

Milestones in improved institutional architecture for food 
security policy achieved with USG support [EG.3.1-d 
Output, Outcome] 

Annually 0 0 0 3 

Institutional Architecture for improved policy formulation  0 0 0 3 

Comment: There is no progress reported for this indicator during the reporting period.  

2 
Number of specific pieces of land tenure and property 
rights legislation or implementing regulations proposed, 
adopted, and/or implemented positively affecting 

Quarterly 0 0 2 27 



22 

 

Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

 
 

property rights of the urban and/or rural poor as a result 
of USG assistance [EG.10.4-1, Outcome]  

Stage 1: Analyzed  - - 1  

Stage 2: Drafted and presented for public/stakeholder consultation  - - 1  

Stage 3: Reanalyzed/drafted based on the results of public/stakeholder 
consultation 

 - - 1  

Stage 4: Presented for Legislation/decree  - - 0  

Stage 5: Passed/Approved  - - 0  

Stage 6: Passed for which implementation has begun    0  

Women’s Equal Rights to Land Ownership      

Number related specifically to guaranteeing women’s equal rights to land 
ownership 

  - 0  

Comment:  The indicator measures the number of land regulations/administrative procedures in the various steps of progress toward an improved 
land management process at the national and/or regional level. During the reporting period, the Tigray NRS’s expropriation, valuation, and 
compensation directive was drafted and validated. In addition to this, the LGA supported the validation of the previously drafted Afar region 
expropriation, valuation, and compensation directive.  
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Number of research studies conducted on land 
administration and land use issues [that influence the 
policies or programs of the GOE] [Custom, Output] 

Quarterly  5 4 0 12 

Research topics   4 0 12 

Comment:  The Activity will support Ethiopian universities, civil society organizations, and think tanks to research topics requested by the GoE to 
help influence or inform the development of its policies or programs.  
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

LGA issued research grants to Haramaya University, Jimma University/ College of Agriculture, Bahir Dar University/ Institutes of Land Administration, 
and Addis Ababa University/ College of Development Studies. Research topics include:  

1. « Privatization of Communal Lands in Pastoral Areas and its Impacts on Land Tenure Security of Different Pastoral Communities in Ethiopia » 
2. « Customary Land Tenure and Communal Resource Use and Governance in SNNP, Gambella and Benishangul National Regional States: 

Customary Organization, Rules, Practices, and Challenges » 
3.  « Urban Local Governments’ Capacity to Finance Urban Development and Provision of Municipal Services in Four Towns in Ethiopia  and 

the  Impact of Informal Urban Settlements, and  
4. « Women and Youth Access to Land for Housing and Work in Urban Settings: Challenges and Opportunities in Laws and Land Governance 

Processes » 

Current status of the research is described in the narrative of this quarter’s progress report.   

4 

 
 

Number of land and property rights disputes resolved by 
local authorities, contractors, mediators, or courts as a 
result of USG assistance [EG.10.4-3, Outcome] 

Quarterly  5 25 0 300 

Disputes resolved by local/traditional authorities  0 25 0 300 

Disputes resolved by contractors  0 0 0  

Disputes resolved by mediators  0 0 1  

Disputes resolved by courts  0 0 0  

Comment:  Six grievances were recorded during the urban land use rights adjudication and registration process and one grievance was resolved.  

6 

 
 

Number of parcels with relevant parcel information 
corrected or incorporated into an official land 
administration system as a result of USG assistance 
[EG.10.4-5, Output] 

Quarterly  0 800 358 1,500  
peri-urban 
parcels 

Number of Parcels corrected 200 - 800 358 1,500 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Number of parcels newly incorporated 0  800 - 1,500 

Comment: Reporting to this indicator may include parcel rights newly digitized, updated parcel attributes, parcels with boundary revisions or 
ownership rights corrected, and parcels with newly formalized rights. During the reporting period, a total of 358 parcels underwent correction in 
two adjudication neighborhoods in Dukem Town during urban land rights adjudication and registration activities.   

Sub-IR1.3: Land administration capacity enhanced to better develop land-use plans for productive use of land and effective service 
delivery  

3 

 
 

Percent of individuals trained in land tenure and property 
rights as a result of USG assistance who correctly identify 
key learning objectives of the training 30 days after the 
training [EG.10.4-2, Outcome] 

Quarterly  60% 80% of all 
trainees 

100% 80% of all 
trainees 

Sex      

Percent of men trained who correctly identify key learning objectives  60% 80% 100% 80% 

Percent of women trained who correctly identify key learning objectives  60% 80% 0 80% 

Comment: LGA conducted a ten-day GIS and Remote Sensing Application training for land use planning experts in the East Bale zone. Overall, 11 
participants (all males) attended the training. The participants were from the three East Bale zone woredas (Sewena, Raitu, and Lege Hida).  Based 
on the phone call assessment conducted 30 days after the training, all participants (100%) correctly identified the key learning objectives of the 
training. 

7 

CBLD-9 Percent of USG-assisted organizations with 
improved performance [IM-level] 

Annual  0 80% 0 80% 

Numerator: Total number of organizations with improved 
performance  

 0  0  

Denominator: Total number of organizations receiving organizational 
capacity development support 

 0  0  
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Comment: The performance improvement of partner CSOs will be measured and reported in the 1st quarter of FY 24.  

9 

 

 

Number of individuals who have received USG-supported 
degree-granting non-nutrition-related food security 
training [EG.3.2-2, Output] 

Quarterly 82 82 79 82 

Sex  71 82 79 82 

Male  71 77 75 77 

Female  11 5 4 5 

Duration   82 79 82 

New   0 0 0 

Continuing    82 79 82 

Comment:  This indicator measures the number of people who are currently enrolled in or have graduated during the reporting year from a 
degree-granting technical, vocational, associate, bachelor, master, or Ph.D. program. In Q4 FY23, there were no new individuals enrolled in degree-
granting training. The first batch of students from Bahir Dar University (25 males and 1 female, totaling 26) and Jimma University (24 males and 1 
female, totaling 25) is expected to graduate tentatively in January 2024.  

10 

 
 

Number of land administration and land use training 
curricula materials successfully developed and distributed 
[Custom, Output] 

Quarterly  0 1 0 7 

Type of training materials   1 0 7 

Comment:  A Gender Equality and Social Inclusion Training Manual has been prepared. However, it will undergo a review and validation process 
by the National Women Land Rights Task Force (NWLRTF) and LGA before its implementation.  

11 
Amount of GoE resources leveraged in support of training 
on land tenure and property rights [Custom, Output] 

Annual  0 ETB 0 ETB 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

 
 

2,680,000 9,228,000 

Ethiopian Birr    0  

Comment:  This indicator is reported annually.  

IR2: Communal land Tenure security in pastoral areas expanded  
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Number of adults who perceive their tenure rights to land 
or marine areas as secure as a result of USG assistance 
[EG.10.4-8, IM-level] 

Annual  230,145 13,262 0 91,769 

Sex   13,262 0 91,769 

Male  107,775 6,631 0 44,746 

Female  122,370 6,631 0 47,023 

Tenure Type   13,262 0 91,769 

Customary   230,145 11,102 0 89,069 

Leasehold   2,160 0 2,700 

Location   13,262 0 91,769 

Rural  229,821 11,102 0 89,069 

Urban  324 2,160 0 2,700 

Comment: This indicator is reported annually. 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

15 

 
 

Number of pastoral communities with demarcated and 
certified land rights [Custom, Output] 

Quarterly  0 6 0 30 

Comment: This indicator will be reported once the land administration office issues the land right certifications,  

Sub-IR 2.1 The pastoral community landholdings demarcated and registered 

 

 

 

 

 

 

 

8 

 

 

 

 

 

 

Number of individuals participating in USG food security 
programs [E.G. 3-2, Output] 

Quarterly 255,717 14,736 531 101,966 

Sex of individuals participating (no double counting)   14,736 531 101,966 

Male  119,750 7,368 286 49,719 

Female  135,967 7,368 245 52,247 

Age Category of individuals participating (no double 
counting) 

 
 

14,736 531 
101,966 

15-29  23,015 1,474 176 10,196 

29+  232,702 13,262 355 91,770 

Type of individuals participating (double-counting allowed)    531  

Household members  0 0 370 0 

People in a government  0 0 161 0 

People in USG-assisted private sector firms  0 0 0 0 

People in civil society   0 0 0 0 

Type of individual not applicable  0 0 0 0 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

 

 

 

Type of individual disaggregates not available  0 0 0 0 

Comment: This indicator tracks the total number of individuals participating in the LGA activities drawing data from indicators #3, #9, and #12. In 
Q4, FY 23 the following activities were recorded:  

 
1.  A total of 370 HHs (172 males and 198 females) had their land tenure rights legally recognized and registered in the Dukem Urban Land 

Administration office. (Note that: in addition to the 370 HHs, the LGA ULAR surveying crew adjudicated and validated 150 Government 
and Public Landholdings.)   

2. LGA successfully implemented an internship program that benefited 150 students. This included 58 first-degree students (47 males and 11 
females)) and 92 TVET students (56 males and 36 females). ) These students were assigned to Land Administration and Use offices across 
three different regions. The 1st degree interns were selected from Debremarkos and Hawassa University – Wondo Genet College of 
Forestry and Natural Resource, while the TVET interns were selected from Athlete Keninsa Bekele and Hosaina Polytechnic colleges.  

3. LGA facilitated a 10-day GIS and Remote Sensing Application training for 11 experts (all males) in the East Bale zone.  

 

 

 

12 

 
 

Number of adults with legally recognized land or marine 
tenure rights as a result of USG assistance [EG.10.4-7 IM-
level] 

Quarterly  255,717 14,736 344 101,966 

Sex  255,717 14,736 344 101,966 

Male  119,750 7,368 162 50435 

Female  135,967 7,368 182 51,531 

 Type of documentation  255,717 14,736 0 101,966 

 Individual/Household  360 2400 344 3,000 

 Community/Group  255,357 12,336 0 98,966 

Business/Commercial  0 0 0 0 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Location  255,717 14,736 0 101,966 

Rural  255,357 12,336 0 98,966 

Urban  360 2,400 344 3,000 

Comment: During the reporting period, a total of 358 parcels were corrected. A total of 344 adults (162 males and 182 females) had their land 
tenure rights legally recognized and officially registered in the Dukem Urban Land Administration office. This registration process grants formal 
recognition and legal protection to these households, ensuring their rights to the respective parcels of land. 

14 

 
 

Number of households or organizations with legally 
recognized land or marine tenure rights as a result of USG 
assistance [Custom, Output] 

Quarterly  40,214 7,368 210 50,983 

Household   7,368 210 50,983 

Urban   1,200 210 1,500 

Rural   6168 0 49,483 

Comment:  During the reporting period, a total of 210 HHs (101 males and 109 females) had their land tenure rights legally recognized and officially 
registered in the Dukem Urban Land Administration office. 

19 

Number of hectares (in millions) mapped, demarcated, 
and adjudicated [Custom, Output] 

Quarterly  2.7 million 
ha 

240,313 ha 12,8763 ha 2,058,001 ha 

Status      

Mapping   240,313 ha 12,8763 ha 2,058,001 ha 

Demarcated   240,313 ha 12,8763 ha 2,058,001 ha 

Adjudicated   240,313 ha 12,8763 ha 2,058,001 ha 

Location   240,313 ha 12,8763 ha 2,058,001 ha 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Urban    12,8763 ha  

Rural    0   

Comment: During the reporting period, a total of 12,8763 ha (128,783 m2) of urban land boundaries in 358 parcels in neighborhoods 01 and 18 
were mapped, demarcated, and adjudicated in Melka-Dukem Kebele of Dukem Town, Oromia NRS. 

Sub-IR 2.2 Customary institutions strengthened to be democratic and inclusive, creating access to productive resources for women and 
youth  

16 

Number of inclusive, pastoral community institutions 
established [Custom, Output] 

Quarterly  3 6 0 30 
 

Comment: There is no progress reported for this indicator during the reporting period 

18 

 
 

Number of pastoral community bylaws developed 
[Custom, Output] 

Quarterly  0 6 13 30 

Comment: During the reporting period, 13 communities integrated land use plan bylaws (except Lege Hida’s bylaw) were developed and approved 
by the respective communities.     

Sub-IR 2.3 Participatory land use plans developed that contribute to sustainable and productive use of rangeland resources, including 
livestock 

17 

 
 

Number of pastoral community land use plans developed 
[Custom, Output] 

Quarterly  0 5 14 30 
 

Comment: During the reporting period, 14 communities’ (12 in Raitu, 1 in Sewena, and 1 in Lege Hida) integrated land use plans were finalized and 
approved.  

Cross-Cutting Indicators 

21 

 

YOUTH-3: Percentage of participants in USG-assisted 
programs designed to increase access to productive 
economic resources who are youth (15-29) [IM-level] 

Quarterly 9% 10% 7% 10% 
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

  Numerator: Number of youth program participants   1,474 26 10,196 

Denominator: Number of total participants in the program   14,736 370 101,966 

Comment: During the reporting period, out of the total 370 individuals who recognized their land-holding rights, 26 youths (10 Males and 16 
Females) (7% of the total) were legally recognized for land tenure rights and registered in the Dukem Urban land administration office. 

22 

GNDR-2 Percentage of female participants in USG-
assisted programs designed to increase access to 
productive economic resources  

Quarterly 21% 50% 53.5% 50% 

Numerator: Number of female program participants   7,368 198 50,983 

Denominator: Total number of male and female participants in the 
program 

  
14,736 

370 
101,966 

Comment: During the reporting period, A total of 370 individuals were legally recognized for land tenure rights and registered in the Dukem Urban 
Land Administration office which represents 53.5% of female participants. 

 

23 

 
 

GNDR-4 Percentage of participants reporting increased 
agreement with the concept that males and females 
should have equal access to social, economic, and political 
resources and opportunities. 

Y3 & Y5 37% 0 0 47% 

Numerator/Denominator      

Numerator: Total Number of participants whose survey scores have 
improved over time 

 37% 0 0 47% 

Denominator: Total number of participants     0  

Sex      

Percent of male participants who showed increased agreement    0  
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Ind
. # 

Indicator 
Reporting 
Frequency 

Baseline 
Values 

FY23 
Targets 

Quarter 4     
Actuals 

LOA Targets 

Percent of female participants who showed increased agreement    0  

Comment:  As per the PIRS, this indicator will be measured at the end of the 5th year of the Activity.   
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ANNEX A:  SUCCESS STORY 
Key stakeholders applaud LGA’s internship program 

The Feed the Future Ethiopia Land Governance 
Activity (LGA) supported two rounds of summer 
internships for a total of 96 first degree and 181 
Level IV technical vocational education training 
college (TVET) land administration students at 
regional and woreda land bureau offices across 
Ethiopia. The internship program was designed to 
provide students practical hands-on experience prior 
to graduation, support opportunities for employment 
in government land bureaus after graduation and help 
build capacity in Ethiopia’s land governance system.  

LGA supported the second round of internships 
during July-August 2023. A B.Sc. student who 
completed his internship in the land bureau office 
located in Sagure Town, Oromia National Regional 
State, said “It is interesting and useful to see 
application of the theoretical lessons I learnt in a real 
work environment.” His impressions of the internship 
were shared by most of the 150 students (47 females) who participated in the second round of 
the program.  

Representatives from the participating academic institutions and land bureau offices applauded 
the program for helping to bridge the practical training gap in their curricula. The Dean of the 
Wondo Genet College of Forestry and Natural Resources explained that "The internship 
program has contributed a lot to address lack of practical skills training, and helped the college 
to meet the curriculum standard.”  He noted that government institutions and development 
partners should model LGA’s approach for to help sustain the program as well as to promote 
collaboration between academia and government institutions operating in the land sector to 
strengthen programs for building capacities in land administration. The Director of the Hadiya 
Zone Land Bureau stated that the interns quickly gained practical skills that enabled them to 
perform tasks that eased the workload of staff in his office.  

LGA is pleased to note that program has also helped participants to secure employment after 
graduation. Several interns who participated in the first round of the program were offered jobs 
in the host offices to which they were assigned.   

Figure 6: Interns assigned to the Sagure Town land bureau 
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