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1.0 INTRODUCTION 

The United States Agency for International Development (USAID)/Ethiopia contracted Tetra 

Tech as the prime contractor to implement the five-year Feed the Future Ethiopia Land 

Governance Activity (LGA) Task Order under the Strengthening Tenure and Resource Rights 

II (STARR II) Indefinite Delivery Indefinite Quantity (IDIQ) Contract. Tetra Tech will 

implement the LGA over a five-year period from May 2019 to May 2024. This Quarterly 

Report No. 17 summarizes implementation progress made during the period of April 1- June 

30, 2023 (Quarter 3, FY 2023).  

LGA’s purpose is to support the Government of Ethiopia (GoE), its regions, and citizens to 

strengthen land governance, increase incomes, reduce conflict, and support well-planned 

urbanization, thereby contributing to the country’s socio-economic development. To help 

achieve these goals, LGA is implementing interventions under two components:  

Component 1: Strengthening the land governance system 

i. Facilitate policy reforms and strengthen land administration and land use by promoting 

structural reforms of rural and urban institutions and the land information system. 

ii. Improve technical capacity for suitable land administration and land use planning 

activities to address emerging issues, such as urbanization, industrialization, and youth. 

iii. Conduct policy-oriented research on land governance and provide scalable solutions to 

improve land governance. 

Component 2: Expanding communal land tenure security in pastoral areas 

i. Expand communal land tenure security in pastoral areas through improved policy and 

legal reform. 

ii. For pastoral community lands, develop a scalable approach for land demarcation, 

registration, and certification in collaboration with community institutions. 
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2.0 COMPONENT 1: STRENGTHENING 

THE LAND GOVERNANCE SYSTEM 

2.1  SUB-COMPONENT 1.1: FACILITATE POLICY REFORMS AND 

STRENGTHEN LAND ADMINISTRATION AND LAND USE 

INSTITUTIONS BY PROMOTING STRUCTURAL REFORMS 

OF RURAL AND URBAN INSTITUTIONS AND THE LAND 

INFORMATION SYSTEM 

2.1.1  ACTIVITY 1.1: ESTABLISH AND PROVIDE ONGOING SUPPORT TO 

THE FEED THE FUTURE ETHIOPIA LAND GOVERNANCE ACTIVITY 

STEERING COMMITTEE 

As reported during the last reporting period, the National Steering Committee (NSC) met on 

March 15, 2023, but due to time constraints, it was unable to conclude the third item on the 

agenda, approval of the National Technical Committee’s (NTC) recommendations related to 

the study report “Assessment of the Urban and Rural Land Information Systems and Options 

for Integration". NSC members agreed to meet again to conclude this item in April 2023. 

Unfortunately, this meeting was postponed because H.E. Prof. Eyasu Elias, the State Minister of 

the Ministry of Agriculture (MoA), who chairs the NSC, could not be available due to another 

pressing commitment. LGA is working with the state minister’s staff to schedule the meeting in 

July 2023. 

 

2.1.2 ACTIVITY 1.2: SUPPORT THE NATIONAL INTEGRATED LAND USE 

POLICY/ PLAN (NILUPP) PROJECT OFFICE (PO) TO ADVANCE 

DEVELOPMENT AND ROLL-OUT OF THE NILUPP 

As reported previously, the GoE has moved the PO from the Environment, Forest, and 

Climate Change Commission to the Ministry of Planning and Development (MoPD). The MoPD 

has yet to propose actions on convening agencies and actors engaged in land use policy and 

land use planning to chart the way forward to prepare and roll out the NILUPP, preventing 

LGA from making progress during this reporting period. 

 

2.1.3 ACTIVITY 1.3: SUPPORT REFORM OF FEDERAL AND REGIONAL 

PROCLAMATIONS AND REGULATIONS AND STRENGTHEN 

CAPACITY OF LAND ADMINISTRATION OFFICIALS TO IMPLEMENT 

NEW LEGISLATION 

Support Drafting of Amendments to Federal Land Administration and Land Use 

Proclamation No. 456/2005  
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The MoA has submitted the draft amendments to this proclamation to the Council of 

Ministers. The Legal Affairs section of the Council of Ministers Office must review the draft 

amendments and the proclamation’s implementing regulations before they are tabled for 

discussion by the Council. The Legal Affairs Directorate of the MoA, in cooperation with this 

ministry’s Rural Land Administration and Use Lead Executive Office, organized a one-day 

workshop to brief the staff of the Legal Affairs Office on May 27, 2023. This briefing familiarized 

them with the rationale for the amended provisions of the proclamation. The workshop 

participants made numerous comments and recommendations on the draft and advised the 

drafting committee to make the recommended improvements for the Council’s acceptance. 

The amendment was improved accordingly, and MoA has resubmitted a revised draft to the 

Office of the Council of Ministers. 

  

Support Preparation of Regional Proclamations, Regulations and Directives 

Dire Dawa City Administration Expropriation, Valuation and Compensation and Resettlement Directive  

The Dire Dawa City Administration, with technical assistance and financial support from LGA, 

prepared its draft Expropriation, Valuation and Compensation, and Resettlement Directive and 

conducted a validation Workshop during May 4-8, 2023. Experts and officials from the Dire 

Dawa Cabinet Office and the Urban and Rural Land Administration Bureaus participated in the 

workshop. The Drafting Committee used the feedback from the participants to improve the 

draft. LGA has learned that the draft is awaiting further discussion at other consultative 

meetings that will be organized by the City Administration with other stakeholders. 

Gambella National Regional State (NRS) Expropriation, Valuation and Compensation Directive 

Gambella NRS officials conducted a validation workshop, with financial support from LGA, to 

obtain comments and feedback on its draft directive from experts and officials working at the 

zonal and woreda levels. The drafting committee has incorporated their feedback in an 

improved draft of the directive that the region’s land bureau will submit to the regional cabinet 

during the next reporting period.  

 

2.1.4 ACTIVITY 1.4: SUPPORT ESTABLISHMENT OF A UNIFIED              

RURAL/URBAN SERVICE DELIVERY PLATFORM 

During the last reporting period, the NSC approved amendments to its Terms of Reference 

that clarify its role to serve as an experience sharing and dialogue forum to support the 

establishment of an integrated land information system and the startup of a unified rural-urban 

land administration service delivery platform. As noted under Activity 1.1 above, LGA 

anticipates that the NSC will meet in July 2023 and during this meeting the NTC will present to 

NSC members its recommended prospective reform initiatives and technical advice for 

establishing a single, unified national land information system integrating urban and rural land 

rights information. The NTC had previously examined, discussed, and endorsed the 

recommendations contained in the "Assessment of the Urban and Rural Land Information 

Systems and Options for Integration" report prepared by Tetra Tech’s small business partner, 

Resonance. That report assessed the current functionality of Ethiopia’s separate rural and 
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urban land information systems and proposed options for developing a unified land 

administration service delivery platform. 

 

2.1.5 ACTIVITY 1.5: INCREASE PARTICIPATION OF WOMEN AND YOUTH 

IN THE LAND AGENDA 

Integrate Gender Responsive Mechanisms in Design and Implementation of the 

Urban Land Adjudication and Registration Pilot in Dukem Town  

Gender-Based Violence (GBV) Protocol  

The final draft of the GBV protocol addressing comments of LGA’s technical team has been 

submitted to USAID for review. LGA will incorporate comments from USAID into a final 

protocol that will be translated and disseminated to stakeholders. 

Public Awareness Raising Campaign on Women’s Land Rights  

LGA continued supporting the Ethiopian Women Lawyers Association (EWLA) to conduct an 

awareness-raising campaign on women’s land rights in Dukem Town, simultaneously with the 

Urban Land Adjudication and Registration (ULAR) Pilot activities. EWLA implemented several 

actions to inform and raise awareness that included:  

Mass outreach. EWLA, jointly with the Dukem Town Land Administration Bureau and the 

ULAR pilot team, conducted mass outreach campaign using a mobile van during May 18-19, 

2023. The focus was on the ULAR process and procedures, women’s land rights in the context 

of ULAR, and women's participation in the process. The campaign aimed to reach landholders 

in Dukem town to make them aware of the ongoing ULAR activity and how the process 

strengthens tenure security. This outreach approach was informed by previous discussions with 

community members on how to reach out to more women and men landholders with 

information on women’s land rights. Community members noted during the discussions that 

the availability of women landholders to attend community meetings was minimal; hence, this 

approach was selected to make information more accessible to women. The campaign was 

conducted in marketplaces and on the main market day in Dukem Town, as well as in areas of 

the town where people tend to congregate, including schools, industrial areas, and main roads. 

TV Panel Discussion. The panel discussion on women’s land rights and ULAR was aired on 

June 6 and 11, 2023 on the Oromia Broadcasting Network, a regional government-owned TV 

channel. The program was aired in Oromifa Language for 30 minutes each day. Oromia Justice 

Bureau and EWLA lawyers with experience in gender, property, and land laws participated in 

the discussion. EWLA, with technical support from LGA, prepared messages and guiding 

materials that helped to facilitate the discussion. Assessment and feedback from community 

conversations conducted during the previous reporting period informed preparation of these 

materials. TV coverage will help to reach large number of people with rights to urban land in 

Dukem Town who live in other areas of the country. 
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Billboard. As reported previously, LGA’s Gender and Communications Specialists, in 

collaboration with EWLA, designed the layout for a large billboard to be erected on the main 

road running through Dukem Town. Its message was informed by the consultative processes 

facilitated to prepare the GBV protocol and refined with inputs from LGA’s technical experts. 

Representatives from the Dukem Town cadaster office and communications office approved 

the billboard’s content. The billboard was not erected during the reporting period because of 

delays in obtaining landholders' data from the Dukem cadaster office and its decision on the 

location for the billboard.  

Interface meeting: In collaboration with EWLA, LGA supported an interface meeting with 

stakeholders to discuss and identify from previous community conversations key issues, 

challenges, and opportunities for strengthening women’s land rights in the context of 

ULAR. Stakeholders included community representatives and experts from the Dukem Town 

cadaster office, justice bureau, department of women and children affairs, police, and the ULAR 

Pilot team. The meeting was conducted on May 21, 2023, in Dukem Town, with a total of 28 

participants, including 16 women community representatives and 12 (7 men and 5 women) 

experts from the government agencies described above.   

Development of a Policy Brief on Legal and Regulatory Barriers to Accessing Land   

LGA is supporting EWLA to assess the legal and regulatory constraints that prevent women 

from accessing land. The assessment is based on secondary research findings and primary data 

from EWLA’s free legal aid services in six regions, including Addis Ababa. The assessment will 

inform a policy brief that will be prepared by EWLA and the National Women’s Land Rights 

Task Force (WLRTF). EWLA prepared an initial assessment report that was discussed with 

members of the Task Force on June 8, 2023. Feedback from the Task Force will help improve 

the assessment’s findings and inform the policy brief.  

Gender Equity and Social Inclusion (GESI) Training Manual 

LGA is developing the training manual to help strengthen GESI in the delivery of land 

administration services. LGA will support a training of trainers (ToT) approach, where experts 

from the Rural Land Administration and Use Lead Executive Office of the MoA, Women 

Children and Youth Affairs Directorate, Ministry of Urban and Infrastructure, the National 

WLRTF and EWLA will cascade the training down to land bureau staff at the regional, zonal, 

woreda and kebele levels. LGA is adapting modules from the USAID/Liberia-funded Land 

Governance Support Activity’s gender equality and women’s land rights trainer’s manual to the 

Ethiopian context.  

Orientation on GESI for Students of Jimma University MSc Fellowship Program at 

The College of Agriculture and Veterinary Science 

LGA’s gender, grants and training specialists met with the university’s dean, fellowship program 

coordinator, and lecturers and administrators, on April 04, 2023, to discuss the purpose of the 

GESI orientation. The dean and fellowship program coordinator noted that as students are in 
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the process of preparing and submitting their thesis proposals, the timing is appropriate for 

them to integrate GESI into their research. Accordingly, the dean instructed the research 

advisors to make GESI a requirement in the research theses.  

LGA staff conducted a one-day orientation session for the M.Sc. candidates to encourage them 

to consider GESI issues in their thesis research and encourage them to make consideration of 

these issues a standard practice in their future work. LGA's Gender Specialist presented 

methods of streamlining GESI in their research question formulation, fieldwork, data collection, 

analysis, reporting, and recommendations. The presentation highlighted key GESI concepts with 

specific examples and practical applications. LGA staff shared their presentation slides’ 

materials for the candidates’ future reference.  

 

 2.2.   SUB-COMPONENT 1.2: IMPROVE TECHNICAL CAPACITY 

FOR SUITABLE LAND ADMINISTRATION AND LAND USE 

PLANNING ACTIVITIES TO ADDRESS EMERGING ISSUES 

SUCH AS URBANIZATION, INDUSTRIALIZATION, AND 

YOUTH 

2.2.1 ACTIVITY 1.6: FELLOWSHIP GRANT TO STAFF OF GOE MINISTRIES 

AND REGIONAL BUREAUS FOR TRAINING AT GRADUATE-LEVEL 

DEGREE AND TECHNICAL VOCATIONAL EDUCATION AND 

TRAINING (TVET) PROGRAMS AND INTERNSHIPS     

 

Master of Science (M.Sc.) Degree Fellowship Program at the Institute of Land 

Administration of Bahir Dar University (ILA/BDU)  

A total of 62 candidates, in two batches of 31 each, enrolled in the Land Administration and 

Management and Property Valuation programs. Five candidates from the first batch (four male 

and one female) withdrew for personal reasons. The 26 remaining candidates (25 male and one 

female) have completed three semesters of course work successfully and have started their 

research work for their thesis. Of these, 16 are following the Land Administration program, 

while 10 are pursuing the Property Valuation program. They are expected to graduate in 

August 2023. 

Of the second batch of 31 candidates, three of them (two male and one female) withdrew for 

personal reasons. The remaining 28 are all enrolled in the Land Administration Program and 

have completed two semesters of course work. They are currently taking distance courses 

from their duty station. They are expected to be back in Bahir Dar in May 2023 for regular 

course work.  

ILA/BDU indicated that it cannot graduate the second batch candidates before October 2024 

because of the disruption in instruction due to the security crisis during the past two years. 
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LGA will discuss with USAID appropriate arrangements to enable the candidates to complete 

their training successfully.   

M.Sc. Degree Fellowship Program in Land Use Planning and Management at 

Jimma University 

Twenty-six candidates (25 male and one female) enrolled in the program. One male candidate 

withdrew for personal reasons. The remaining 25 candidates have completed two semesters of 

course work successfully. They have also completed a “Senior Seminar” distance course from 

their duty station during April 2023. They are expected to graduate in January 2024.  

Table. 1: MSc fellowship Total program awardee status     

 

Internship Program 

LGA is supporting two rounds of internship opportunities in woreda level land bureau offices 

for TVET students who completed Levels III-IV training and first-degree university students 

who have completed at least two years of land administration or related studies. As reported 

previously, the first round of interns, 38 first degree students (28 Male and 10 Female) and 89 

TVET diploma students (47 Male and 42 Female), have completed their internships.  

To support the second round, LGA has contacted the Amhara, Oromia, and SNNP NRS land 

bureaus and the Debre Berhan urban land office to host interns. They have agreed to provide 

office space and mentoring staff to support experiential learning and skills building for 150 

interns. LGA expects that the second round of internship opportunity, that will last forty-five 

days, will be concluded by the end of September 2023.  

 

2.2.2 ACTIVITY 1.7: SUPPORT ESTABLISHMENT AND STRENGTHENING OF 

THE NATIONAL LAND PROFESSIONALS’ ASSOCIATION (ELAPA) 

ELAPA and ILA/BDU, with partial financial support from LGA, co-organized the sixth 

International Annual Land Conference in Ethiopia, that took place in Bahir Dar City during June 

1-2, 2023. The conference’s theme was “Promoting E-land Administration for Good Governance and 

Sustainable Development”. The purpose of the conference was to bring together academics, land 

professionals, and decision-makers to discuss the potential of e-land administration to promote 

for good land governance and to highlight the need for stakeholders to produce empirical 

 

University  Batches 

Candidates enrolled Status  

Tentative 

Graduation 

M F Total 

Continuing Withdrawn 

M F T M F T  

Bahir Dar 

 

I 29 2 31 25 1 26 4 1 5 August, 2023 

II 28 3 31 26 2 28 2 1 3 October, 

2024 

Jimma I 25 1 26 24 1 25 1 - 1 January, 2024 

Total  82 6 88 75 4 79 7 2 9  
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evidence to inform discussion and development of effective e-land administration policy for 

sustainable development.  

ELAPA presented its mission statement and goals in supporting the government's efforts to 

reform Ethiopia's land governance and to improve collaboration between land administration 

experts and policy developers. During the second day of the conference, ELAPA held a side 

event for its quarterly Executive Committee meeting. The committee decided to contract an 

external audit of its financial statements for the last fiscal year. It also finalized ELAPA’s annual 

work plan for the next fiscal year, set the date and location of its upcoming annual general 

assembly meeting in Addis Ababa, Ethiopia in September 2023, and decided to establish an 

advisory board to guide implementation of the national conference on proposed restructuring 

of Ethiopia’s land institutions.  

 

2.3 SUB-COMPONENT 1.3: CONDUCT POLICY-ORIENTED 

RESEARCH ON LAND GOVERNANCE AND PROVIDE 

SCALABLE SOLUTIONS TO IMPROVE LAND GOVERNANCE 

2.3.1 ACTIVITY 1.8: SUPPORT POLICY-ORIENTED RESEARCH ON LAND 

GOVERNANCE 

Three research grant awardees, Haramaya University, Jimma University College of Agriculture, 

and Addis Ababa University College of Development Studies submitted their inception reports 

in March 2023. LGA’s experts provided written feedback that was discussed with the grantees 

during half-day virtual meetings held during April and May 2023. These three grantees revised 

their reports in response to comments and were then approved and have begun field work to 

collect qualitative and quantitative data.  

As reported previously, ILA/BDU had difficulty identifying an urban planning expert, delaying 

USAID approval of its grant. After it completed recruitment of the expert, USAID approved 

the grant and LGA conducted a half-day workshop with the university on May 26, 2023. During 

the workshop, LGA informed ILA/BDU of the grant’s technical and financial reporting 

requirements and its obligation to abide by USAID regulations and compliance requirements. 

LGA issued the university the grant on the same day. ILA/BDU is required to submit its 

reception report in July 2023.  

LGA has also obtained USAID approval for a non-competitive grant to ELAPA under the theme 

"Enhance Land Governance in Ethiopia". ELAPA has, however, not been able to obtain a USAID 

unique identity identifier (UEI) despite several attempts and support from the Tetra Tech home 

office. This has delayed issuance of the grant.  
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2.3.2 ACTIVITY 1.9: SUPPORT ESTABLISHMENT OF LEARNING WOREDAS 

Although the MoA is no longer interested in supporting the establishment of learning woredas, 

LGA is planning to organize a study visit for land administration experts and pastoral elders from 

Afar and Somali NRSs to learn from the experience and processes developed in the Borana Zone 

of Oromia NRS and to formalize and secure pastoral communities’ land rights.  

 

2.3.3 ACTIVITY 1.10: SUPPORT PILOTING OF SYSTEMATIC LAND 

REGISTRATION IN A SELECTED PERI-URBAN AREA 

LGA supported the Dukem Town urban land rights adjudication and registration (ULAR) team 

to adjudicate rights in a total of 360 parcels in neighborhoods 33 and 34 during the reporting 

period. The team submitted digital and hard copies of the adjudication records to the Dukem 

Town cadaster office that issued applicants temporary landholding certificates. This brings the 

total number of parcels with adjudicated land use rights, including those previously adjudicated 

in neighborhoods 30, 31, and 32, to 970. Summary attributes of the adjudicated parcels are 

presented in Table 2 below.  

Adjudication activities implemented by the team included public meetings to inform 

communities about the process and mobilize their participation in it; verification of applicant’s 

land use rights documents against the records of the rights creation agency; preparation of 

adjudication maps using satellite imagery; and facilitating the public display process where 

community members verified their rights data.  

  

Figure 1: Point Densification from GCP DK 29   

The team also densified third-order Geodetic Control Points (GCPs), which serve as base 

stations for collecting boundary corner data using Global Navigation Satellite Systems and 

tablet technologies. Additionally, the ULAR team continued to assist the Tedecha Kebele 
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Section-09 Grievance Handling Committee. In contrast to the previous quarter, no grievances 

were reported during this quarter.  

The ULAR team made preparations to begin adjudication activities in neighborhoods 01 and 18 

of the newly identified Section 01 of Melka-Dukem Kebele. With LGA support, the team 

facilitated the election of community representatives and mobilized applicants to submit all 

supporting documents demonstrating their land use rights. Documents have been gathered and 

scanned for 360 parcels. 

 

Table 2. Summary attributes of adjudication and registration of Dukem town landholdings 

 

Assessment of Debre Berhan Town for inclusion in ULAR scaling-up.  

LGA assessed the current ULAR processes and conditions in Debre-Berhan Town during May 

11-12, 2023, to determine its suitability for inclusion in LGA’s support for scaling up support 

for more efficient and accurate ULAR technologies and processes. The town is located in the 

North Shewa Zone in Amhara NRS, approximately 120 kilometers north-east of Addis Ababa. 

LGA’s experts observed the town’s land bureau staff providing services to the public and a 

demonstration of its current ULAR processes and procedures. 

The experts found that: 

i. There is a recent orthophoto map clearly showing the locations of all 45 second order 

GCP points, making them simple to find in the field and with 15 cm resolution; 

ii. There are over 20,000 properly documented landhodling records that will enable 

efficient implementation and testing of new ULAR technologies and processes at scale;  

iii. The Etege-Taytu sub-city's land records are organized by kebele and block, enabling fast 

and efficient verification of applicants records against those of the rights creation 

agency;  

iv. Surveying and mapping staff have good knowledge and experience with GIS technologies 

and ULAR processes; 

v. There are efficient and well-managed procedures for sharing land rights data between 

field adjudication teams, the rights creation office and the town cadaster office, further 

Tedecha Kebele, Section - 09 

No. 

Adjudication 

Neighborhood 

No.  

Number 

of  

Private 

Landholdi

ngs  

Male 

Applicants  

Female 

Applicants  

Co-

applican

ts 

Number of 

Government 

and Public 

Landholdings  

Estimated 

Population Area (M2) 

1. 30 178 67 65 4 42 890 66,252 

2.  31 228 75 89 6 70 1,140 97,336 

3. 32 204 97 64 3 46 1,020 92,412 

4.  33 193 90 59 3 41 965 63,555 

5.  34 167 66 61 2 38 830 45,699 

Total 970 395 338 18 237 4,845 365,254 
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supported by the right creation agency’s indexed and organized paper-based filing 

system;  

vi. Management and staff of the town’s cadaster office expressed appreciation for the value 

of improved ULAR technologies and comittment to collaborate with LGA and assign 

staff and resources to support the scaling-up initiatve.  

Based on these positive attributes and observations, LGA determined that the town provides a 

suitable location to scale up the improved ULAR technologies and processes piloted in Dukem 

Town. LGA will began preparations in the next quarter to enable field work to begin in 

October 2023. 
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3.0 COMPONENT 2: EXPANDING 

COMMUNAL LAND TENURE 

SECURITY IN PASTORAL AREAS  

3.1 SUB-COMPONENT 2.1: EXPAND COMMUNAL LAND 

TENURE SECURITY IN PASTORAL AREAS THROUGH 

IMPROVED POLICY AND LEGAL REFORM 

3.1.1 ACTIVITY 2.1: SUPPORT DEVELOPMENT OF PASTORAL RIGHTS 

LEGISLATION 

Afar NRS  

During the previous reporting period, LGA supported the Afar regional land bureau to prepare 

amendments to its existing expropriation, valuation and compensation directive that includes 

the methodology to guide valuation of pastoral lands. The amendments strengthened the 

methodology for valuing lands expropriated for development projects and brought the 

directive into compliance with the provisions of the Federal Expropriation, Valuation, 

Compensation, and Resettlement Proclamation No.1161/2019 and Regulation No.472/2020.  

During this reporting period, the land bureau requested LGA to provide financial support to 

conduct a validation workshop with stakeholders. The land bureau submitted a financial 

proposal that LGA determined was unreasonably high, and discussions are ongoing to reduce it 

to an acceptable level.  

Somali NRS  

During the previous reporting period, LGA supported the Somali regional land bureau to 

prepare an initial draft of its expropriation, valuation, and compensation directive that included 

a methodology for calculating the value of pastoral rangelands. During May 22-23, 2023, the 

land bureau conducted a validation workshop in Jigjiga Town with technical and financial 

assistance from LGA. The workshop was attended by fifty experts from land bureaus and 

government agencies at the regional, zonal, and local levels who provided comments and 

feedback to improve the draft directive. The land bureau’s drafting committee is in the process 

of incorporating feedback into a revised draft directive that will be submitted to the Somali 

NRS Council for approval.  
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3.2 SUB-COMPONENT 2.2: DEVELOP A SCALABLE APPROACH 

FOR LAND DEMARCATION, REGISTRATION AND 

CERTIFICATION OF PASTORAL LANDHOLDINGS IN 

COLLABORATION WITH CUSTOMARY LAND 

GOVERNANCE INSTITUTIONS  

3.2.1 ACTIVITY 2.2: SUPPORT STRENGTHENING OF PASTORAL 

INSTITUTIONS 

Afar NRS 

LGA continued its on-going efforts to resume support for registering rights in pastoral 

landholdings after cessation of hostilities in the region by engaging high level officials in the 

MoA, Afar regional government and its land bureau. After recent appointment of a new Head 

and Deputy Head of the regional land bureau, Ato Tigistu Gebremeskel, Lead Executive Officer 

of the Rural Land Administration and Use Lead Office of the MoA, requested a meeting 

between LGA and a delegation from the regional land bureau led by its new Deputy Head, 

W/O Kulsuma Burhaba that took place on May 5, 2023. Ato Tigistu chaired the meeting that 

was also attended by Dr. Zemen Haddis, A/Deputy Director for Strategic Coordination and 

A/Feed the Future Coordinator in USAID’s Office of Economic Growth and Resilience.     

 

Fig 2. Meeting with W/O Kulsuma Burhaba, Ato Tigistu Gebremeskel, Dr. Zemen Haddis, Dr, Solomon Bekure and PGA experts. 

Dr. Solomon Bekure, PGA’s Chief of Party briefed the Afar delegation on USAID’s support for 

improving land governance since 2004, that included capacity building, legislative and policy 

development support. He also briefed the delegation on the long-running disputes over the 

boundaries of the military training camp at Awash Arba and the Aleighdeghi-Assebot national 

park that have prevented LGA from providing the land bureau with support to register and 

formalize the land use rights of pastoral communities in the Haruka-Amibara and Chifra 

Woredas.  

Dr. Solomon noted that when PGA began in 2019, the former Head of the land bureau agreed 

to initiate discussions with the parties to resolve the boundary issues. Unfortunately, the 

negotiation could not take place because of the war that erupted in Northern Ethiopia. He 
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further explained that if this boundary issue was resolved, registration work could be 

completed quickly because most of the fieldwork has already been completed. Dr. Solomon 

also noted that while LGA could support registration in other woredas, time is a significant 

constraint because LGA will end in approximately one year.   

Following this briefing, the Afar delegation expressed its appreciation for USAID’s past support 

and agreed the following actions to expedite registration of pastoral communities’ land use 

rights in the region:  

i. Establish a regional technical committee (RTC). The RTC will be chaired by the 

Deputy Head of the region’s land bureau and comprise relevant managers of local level 

land bureau offices to oversee the work.  

ii. Assign a focal person. The Deputy Head assigned a focal person that will liase with 

LGA staff and coordinate field work.  

iii. Site selection criteria. In recognition that resolving the boundary issues in the 

Haruka-Amibara and Chifra Woredas may not be possible or would extend behind 

LGA’s end date, it was agreed to identify other communal landholdings meeting the 

following criteria:  

a. At least 80% of the landholding is used for livestock production and other 

pastoral land uses; 

b. The landholding is either free from or experiencing only minor external and 

internal disputes; 

c. The landholding is free from security risks and unexploded ordinances reamining 

after the hostilities and is sccessible by road; 

d. Local land bureau staff have sufficient implementation capacity; 

e. If possible, the landholiding is in an area where the USAID Feed the Future 

Resiliance in Pastoral Areas activity is operating. 

iv. Expedite finalization of pastoral land use rights legislation. These include the 

the draft expropriation, valuation, and compensation and pastoral land management and 

registration directives that are required to provide the legal basis for the registration 

work.  

v. Stakeholders’ consultation and conducting rapid assessment. After site 

selection, stakeholders will be engaged in consultations to ensure buy-in and support 

and then a rapid assessment will be conducted to identify the most suitable 

communities/landhodings and to prioritize the registration activity accordingly. These 

actions will be supported in a detailed work plan and budget to be prepared jointly by 

the regional land bureau and LGA. 

In closing the meeting, W/O Kulsuma and Dr. Solomon expressed their commitment to do 

their utmost to implement the planned activities. 

Somali NRS 

LGA expects to begin its support to selected communities to establish their CLGEs and 

prepare the by-laws governing its work during August 2023 when field work to register the 

communities’ rights commences.  
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3.2.2  ACTIVITY 2.3: DEVELOP SCALABLE APPROACHES TO DEMARCATE 

AND CERTIFY PASTORAL LANDHOLDINGS AND SUPPORT 

PARTICIPATORY LAND USE PLANNING 

Afar NRS 

LGA will implement its agreement with the regional land bureau and begin registration and 

certification activities during the next reporting period.  

Somali NRS  

Public information and awareness (PIA) campaign  

LGA, in collaboration with land bureau staff, prepared and implemented a PIA campaign 

between May 29 and June 15, 2023, in the Kabridahar and Gode Woredas, that reached ten 

pastoral communities (5 in each woreda) whose landholdings each comprise a single kebele. The 

campaign was designed to reach all members of the communities, including leaders, elders, 

women, men, and youth. The campaign raised awareness about pastoralists’ legal rights to access 

and use land, the benefits of registration and certification of their land use rights and the roles 

and responsibilities of the community and land bureau staff in the registration and certification 

process.  

Out of the five kebeles of Kabridahar Woreda, only the pastoral community of the Elhare Kebele 

accepted the opportunity to participate in activities to register and certify their land use rights. 

This was due to the influence of the woreda agricultural office head, who hails from the same 

kebele and clan and chaired the PIA meeting. He assured the community that the process 

would benefit them, that he would not support any initiative that was not in their interest and 

encouraged them to participate.  

Although inhabitants of the other four kebeles expressed their interest to participate during 

initial consultations one year ago, they were now suspicious and did not wish to participate. 

Land bureau staff explained that the community is concerned about government intentions 

after the decision to dismantle the regional special forces, alienation of pastoral lands and that 

the process would restrict livestock mobility.  

The PIA campaign was much more successful in the Gode Woreda where all five communities 

agreed to participate in the process despite some opposition of members. The majority of 

members viewed the process as necessary to protect their land use rights and were 

enthusiastic about obtaining land use rights certificates. 
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Figure 3: PIA campaign meeting 

Table 3. PIA campaign meeting attendants  

 Woreda  Kebele  

Date of PIA 

Campaign Male  Female  Total  

1. 

Kabridahar  

Delad  June 2, 2023 50 43 93 

2. Dadin  June 3, 2023 50 72 132 

3. 
Bundada  June 5, 2023 &  

June 7, 2023 

38 40 78 

4. Elhare June 6, 2023 71 39 110 

5. Karanbile  June 6, 2023 39 7 46 

  Subtotal  248 201 449 

1. 

Godey  

 

Elhan  June10, 2023 73 90 163 

2. Gebias  June11, 2023 60 114 174 

3. Waylosiliq June11, 2023 43 64 107 

4. Hadhawe  June12, 2023 59 111 170 

5. Barre June12, 2023 68 85 153 

 Subtotal  Subtotal  303 464 767 
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LGA met with the Director and experts of the Somali regional land bureau on June 14, 2023, 

to evaluate weaknesses and strengths of the PIA campaign and to discuss next steps in 

conducting field work. The meeting did not result in a clear understanding of the field work and 

agreement on next steps. Nonetheless, based on the positive feedback from community 

members inhabiting the Gode Woreda, LGA and land bureau officials agreed to tentatively 

schedule field work to begin in that woreda during August 2023.   

Oromia NRS 

Support the preparation and implementation of participatory land use plans 

(PLUPs). 

LGA is supporting the regional land bureau to collaborate with pastoral communities in the 

East Bale Zone whose land use rights have been or are in the process of being certified by the 

land bureau. Preparations for preparing PLUPS have begun and include stock taking of existing 

land use plans and maps. The goal is to prepare community level PLUPs with accompanying 

maps in the scale of 1:25,000.  

The challenge is that existing maps have been produced in different scales and some are 

outdated as they were prepared approximately 15 years ago. To address the differences in 

scale and information gaps, and to promote sustainability after LGA closes, support will focus 

on strengthening capacities of zonal and woreda level land bureau staff in Geographic 

Information System (GIS) technologies, land use planning and participatory processes with 

communities. 

LGA collaborated with regional land bureau officials to conduct awareness raising training for 

zonal stakeholders on May 30, 2023, at Ginir town. A total of 19 participants (17 male and 2 

female) from relevant sectorial offices participated in the training. Participants were informed 

about the role PLUPs play in sustainable management of pastoral resources, participatory 

planning approaches and the roles and responsibilities of land bureau staff and community 

members in the preparation and implementation of PLUPs.  

During May 31– June 9, 2023, LGA delivered training to 11 (9 male and 2 female) zonal and 

woreda land bureau experts on GIS and Remote sensing applications for land use planning. 

Additional topics included collection of biophysical and socio-economic data, livestock 

production, natural resources management, and integration of crop and livestock data into 

PLUPs. Support in the next reporting period will include helping land bureau staff to implement 

an awareness raising campaign to inform communities about the importance and role of 

communities to integrate climate change measures into PLUPs for sustainable management of 

their land and natural resources.  

   Total 551 665 1,216 
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Fig 4. GIS training of East Bale Zonal and woreda experts at Robe town 
 

Sharing experiences of USAID-funded projects in registering land use rights of 

pastoral communities 

The Rural Land Administration and Use Lead Executive Office of the MoA officially requested 

LGA to share its experiences and the experiences of its predecessor USAID-funded Land 

Administration to Nurture Development (LAND) project in supporting registration of pastoral 

communities’ land use rights. LGA organized a two-day workshop during May 18-19, 2023, at 

Adama town, that was attended by 19 participants (14 male and 5 female). Ato Tigistu 

Gebremeskel, MoA’s Lead Executive Officer attended the workshop at which LGA staff and 

experts from the Oromia regional and East Bale land bureau experts made presentations, 

answered questions, and engaged in discussions with participants. 

Dr. Solomon Bekure, LGA Chief of Party, opened the meeting by explaining the objectives and 

achievements of both the LAND and LGA project in helping to strengthen and protect 

communal land rights of pastoral communities in the region. He attributed success of this 

support to several factors including: 

i. Participatory studies, assessments and evidence-based learing that informed 

interventions; 

ii. Piloting innovative, open source and affordable digitized technologies customized for 

the Ethiopian context;   

iii. Building capacity of GoE partners to take owenership and lead implementation of 

interventions; 

iv. Excellent teamwork and collaboration with GoE partners with support from 

compentant and skilled project staff.  
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Fig 5. Dr. Solomon opening the workshop 

LGA and land bureau experts shared their experiences and observations about the certification 

process and its role in strengthening land tenure security. These included the important role 

that customary land governance entities (CLGEs) played in the certification process and 

inclusive management of communal land resources; the need to improve legislation to provide 

the legal basis for communal land use rights formalization and certification, to guide CLGEs in 

managing communal land to enforce pastoralists’ land use rights; and the benefits of open 

source and affordable mapping technologies for sustainable registration processes that can be 

replicated in other pastoral areas. 

W/o Aynalem Mawuzer, Head of the East Bale Zone land bureau office, shared the training her 

staff received and the practical experience they gained in efficiently and effectively implementing 

the registration and certification process. This included participatory adjudication of pastoral 

landholdings; resolution of boundary disputes among neighboring communities; utilization of 

affordable technologies to survey and map boundaries and public display of survey maps. She 

discussed the challenges her bureau faced, and the strategies followed to overcome them.  

 

 

Fig 6. W/o Aynalem giving a presentation. 
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Fig 7. Ato Tigistu Gebremeskel making 

closing remarks 

 

W/o Aynalem noted that there are remaining woredas in East Bale Zone where landholding 

registration needs to be completed and expressed that her staff have confidence in their ability 

to conduct registration in these areas on their own, provided that her bureau can access funds 

for the field work. Her excellent leadership and performance of her staff were praised by both 

Dr. Solomon and Ato Tigistu who surprised her by awarding laptop computers for her office. 

In closing the workshop, Ato Tigistu and Dr. Solomon thanked the presenters and participants 

and emphasized the need for close collaboration and teamwork to secure pastoralists’ land use 

rights in the country. Ato Tgistu noted that consensus was reached to enrich and finalize an 

operational manual that will be used to train staff in other land bureaus to facilitate the scaling-

up process in all pastoral areas of Ethiopia.   

Subsequent to the workshop, on May 30, 2023, Ato 

Tigistu officially announced establishment of a 

Communal Land Task Force (CLTF) that will assist the 

MoA to develop standard operating procedures and 

legislative frameworks for communal land registration 

in Ethiopia’s highlands and pastoral areas. LGA has 

been requested to be a member of the CLTF and has 

participated in two regular monthly meetings thus far.  
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4.0  COMMUNICATION AND PUBLIC 

INFORMATION AWARENESS   

Enhance visibility of LGA on social media. LGA continues to be regularly featured on 

USAID’s social media platform. During the quarter, it prepared two stories for dissemination 

through Twitter & Facebook. The first story publicized LGA’s support to the East Bale zonal 

land bureau to register and formalize pastoral landholdings in Lagahida Woreda. It was posted 

on Facebook on April 21 and received 1.5k likes, and 9 shares. The second story described 

the workshop LGA organized with Oromia regional and East Bale zonal land bureaus that 

shared their experiences in pastoral land registration and certification. The story was posted 

on May 24 and received over 1.1k likes and 6 shares. 

 

Compile and disseminate the LGA Update. The Update highlighted LGA’s support to 

the pastoral land use rights registration and certification experience sharing workshop, 

support for registration and certification of pastoralists’ rights in Somali NRS, and LGA’s 

support to the 6th International Annual Land Conference. The Update was disseminated to 

about 200 key stakeholders through email.  

 

Prepare a short video on the formalization of pastoral landholdings.  A five-minute 

video was compiled from high-quality photos video clips taken during registration and 

certification of pastoralists’ land use rights in East Bale Zone. It was shown at Tetra Tech 

ARD’s annual meeting and submitted to USAID posting on its social media.   

 

Documentary video production: LGA has solicited proposals from reputable film 

production companies to produce a high-quality documentary film on registering and 

certifying pastoral landholdings to be used for information and training purposes. The 

evaluation process is currently underway.   

 

Promote LGA at the 6th International Annual Land Conference: LGA was well 

promoted at the annual land conference held during June 1-2, 2023, through the 

dissemination of brochures and briefs to participants, as well as displaying roll-up banners at 

the conference hall.  

 

https://m.facebook.com/story.php?story_fbid=pfbid02EHsCab1A7G1sgZAQQzfo8tCXgg13X6Ktvw5gjGgy1LESsifi2vSHWVMiksjLrhFnl&id=100069324275028&mibextid=Nif5oz
https://m.facebook.com/story.php?story_fbid=pfbid0ozqXdmQvHYgmXykwJ3HcAX9Gh8gnrJFrd3yXs32ks7yR4BzSxhtTr9ELckj1W8Ttl&id=100069324275028&mibextid=Nif5oz
https://drive.google.com/file/d/1Q72MXxk2H_l_yVIxITO2gXStSQPTPZ9t/view?usp=drive_link
https://drive.google.com/file/d/1Q72MXxk2H_l_yVIxITO2gXStSQPTPZ9t/view?usp=drive_link
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5.0 MONITORING, EVALUATION, 

AND LEARNING (MEL) 

  

LGA collected data from the ULAR pilot in Dukem Town, to be included in a comparative 

analysis with the baseline data collected in Hawassa, Wolayita Sodo, Bahir Dar, and Adama 

Towns to assess improvements in time, cost, quality, compliance, and client perceptions 

about the ULAR process. It will complete the perception survey in July 2023 and produce a 

comparative analysis report in the next reporting period. 

 

The MEL Specialist facilitated a data quality management training for land bureau staff 

working in the East Bale zonal and woreda offices pertaining to non-spatial data management. 

Training topics included the objectives of data quality management, criteria for assessing data 

quality, and steps for the data flow map. Data quality gaps observed during registration of 

pastoral land use rights in the Sewena and Raitu Woredas were also addressed.  

The MEL Specialist conducted two, half-day orientations for LGA technical staff on the basics 

of Evaluation Design, uploading data into the Air Table application, and the KoBo Collect 

technology (mobile application data collection tool). The technical staff actively participated 
and engaged in the orientation sessions.   

 

The MEL Specialist participated in the Tetra Tech ARD home office’s virtual MEL 

Community of Practice (CoP) sessions held during May 22-26, 2023. The Specialist presented 

his experience in evaluation design and implementation.  

Table 4 below summarizes progress made during Quarter 3 against Fiscal Year 2023 

performance indicator targets.  
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Table 4: Quarter 3 progress against Fiscal Year 2023 performance indicator targets.  

Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Purpose: Land governance at national, regional, and local levels strengthened, land-related conflicts reduced, and sustainable and productive use of 

land and natural resources promoted 

IR1: Land Governance System Strengthened 

5 

Percent of people with access to a land administration or 

service entity, office, or another related facility that the 

project technically or physically establishes or upgrades 

who report awareness and understanding of the services 

offered [EG.10.4-4, Outcome] 

Y3 and Y5  37% 0 0 60% 

Percent of men who report awareness and understanding of the service 

offered  

 24% 0 0 40% 

Percent of men who report awareness and understanding of the service 

offered 

 13% 0 0 20% 

Comment: According to the Performance Indicator Reference Sheet (PIRS), this indicator will be measured and reported at the end of the 5th year of the Activity.   

Sub-IR1.1: Land governance policies and laws strengthened 

1 

Milestones in improved institutional architecture for food 

security policy achieved with USG support [EG.3.1-d 

Output, Outcome] 

Annually 0 0 0 3 

Institutional Architecture for improved policy formulation  0 0 0 3 

Comment: There is no progress reported for this indicator during the reporting period.  

2 
Number of specific pieces of land tenure and property 

rights legislation or implementing regulations proposed, 

adopted, and/or implemented positively affecting 

Quarterly 0 0 0 27 
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Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

 

 

property rights of the urban and/or rural poor as a result 

of USG assistance [EG.10.4-1, Outcome]  

Stage 1: Analyzed  - - 0  

Stage 2: Drafted and presented for public/stakeholder consultation  - - 0  

Stage 3: Reanalyzed/drafted based on the results of public/stakeholder 

consultation 

 - - 0  

Stage 4: Presented for Legislation/decree  - - 0  

Stage 5: Passed/Approved  - - 0 27 

Stage 6: Passed for which implementation has begun    0  

Women’s Equal Rights to Land Ownership      

Number related specifically to guaranteeing women’s equal rights to land 

ownership 

  - 0  

Comment:  The indicator measures the number of land regulations/administrative procedures in the various steps of progress toward an improved land 

management process at the national and/or regional level. During the reporting period, the legislation that was drafted in the previous quarter was improved based 

on the feedback and inputs collected from the respective experts. Subsequently, it was passed on to the next level for further review.  

 

    

20 

Number of research studies conducted on land 

administration and land use issues [that influence the 

policies or programs of the GOE] [Custom, Output] 

Quarterly  5 4 0 12 

Research topics   4 0 12 

file:///C:/Users/jack.keefe/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/AppData/Roaming/Microsoft/Documents/USAID/State%20EG%20Indicators.xlsx%23'EG.10.2-4'!A1
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Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

 

 

Comment:  The Activity will support Ethiopian universities, civil society organizations, and think tanks to research topics requested by the GoE to help influence 

or inform the development of its policies or programs. Potential companies submitted concept notes for the research grant scheme in this connection. Accordingly, 

Haramaya University, Jimma University/ College of Agriculture, Bahir Dar University/ Institutes of Land Administration, and Addis Ababa University/ College of 

Development Studies awarded Privatization of communal lands in Pastoral Areas and its Impacts on Land Tenure Security of Different Pastoral Communities in 

Ethiopia, Customary Land Tenure and Communal Resource Use and Governance in SNNP, Gambella and Benishangul National Regional States: Customary 

Organization, Rules, Practices, and Challenges, Urban Local Governments’ Capacity to Finance Urban Development and Provision of Municipal Services in Four 

Towns in Ethiopia and the Impact of Informal Urban Settlements, and Women and Youth Access to Land for Housing and Work in Urban Settings: Challenges and 

Opportunities in Laws and Land Governance Processes respectively. LGA signed a grant agreement with the Addis Ababa, Haramaya, and Jimma Universities. The 

three grantees submitted their inception reports. The Research Review Committee reviewed the inception reports and forwarded its comments to grantees to 

review and improve their inception reports.  The grantees improved their inception reports and resubmitted the reports to the Research Review Committee.   

4 

 

 

Number of land and property rights disputes resolved by 

local authorities, contractors, mediators, or courts as a 

result of USG assistance [EG.10.4-3, Outcome] 

Quarterly  5 25 2 300 

Disputes resolved by local/traditional authorities  0 25 2 300 

Disputes resolved by contractors  0 0 0  

Disputes resolved by mediators  0 0 0  

Disputes resolved by courts  0 0 0  

Comment:  In the reporting period, two (2) boundary disputes emerged during fieldwork to adjudicate and demarcate boundaries of community landholdings in 

the East Bale Zone, Lege Hida woreda of Oromia NRS. These two disputes were resolved. The LGA team facilitated discussions between the Pastoral Landholding 

Adjudication Committees (PLACs) and land bureau officials to resolve the boundary disputes. 

6 

 

 

Number of parcels with relevant parcel information 

corrected or incorporated into an official land 

administration system as a result of USG assistance 

[EG.10.4-5, Output] 

Quarterly  0 800 970 corrected 1,500  

peri-urban parcels 

Number of Parcels corrected 200 - 800 970 1,500 
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Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Number of parcels newly incorporated 0  800 757 1,500 

Comment: Reporting to this indicator may include parcel rights newly digitized, updated parcel attributes, parcels with boundary revisions or ownership rights 

corrected, and parcels with newly formalized rights. During the reporting period, a total of 970 parcels were corrected in five neighborhoods, namely neighborhoods 

30, 31, 32, 33, and 34 in Dukem Town. 757 parcels were newly incorporated into the Dukem land administration system. This indicates progress in improving and 

expanding the land administration system, reflecting enhanced accuracy and completeness of parcel information. 

Sub-IR1.3: Land administration capacity enhanced to better develop land-use plans for productive use of land and effective service delivery  

3 

 

 

Percent of individuals trained in land tenure and property 

rights as a result of USG assistance who correctly identify 

key learning objectives of the training 30 days after the 

training [EG.10.4-2, Outcome] 

Quarterly  60% 80% of all 

trainees 

0 80% of all trainees 

Sex      

Percent of men trained who correctly identify key learning objectives  60% 80% 0 80% 

Percent of women trained who correctly identify key learning objectives  60% 80% 0 80% 

Comment: There is no progress reported for this indicator during the reporting period 

7 

CBLD-9 Percent of USG-assisted organizations with 

improved performance [IM-level] 

Annual  0 80% 0 80% 

Numerator: Total number of organizations with improved 

performance  

 0  0  

Denominator: Total number of organizations receiving organizational 

capacity development support 

 0  0  

Comment: The performance improvement of partner CSOs will be measured and reported in the 4th quarter of FY 23.  
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Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

9 

 

 

Number of individuals who have received USG-supported 

degree-granting non-nutrition-related food security 

training [EG.3.2-2, Output] 

Quarterly 82 82 79 82 

Sex  71 82 79 82 

Male  71 77 75 77 

Female  11 5 4 5 

Duration   82 79 82 

New   0 0 0 

Continuing    82 79 82 

Comment:  This indicator measures the number of people who are currently enrolled in or have graduated during the reporting year from a degree-granting 

technical, vocational, associate, bachelor, master, or Ph.D. program. In Q3 FY23, no new individuals enrolled in degree-granting training. The first batch of Bahir Dar 

University students (25 males and 1 Female = 26) will tentatively graduate in August 2023.  

10 

 

 

Number of land administration and land use training 

curricula materials successfully developed and distributed 

[Custom, Output] 

Quarterly  0 1 0 7 

Type of training materials   1 0 7 

Comment: There is no progress reported for this indicator during the reporting period 

11 

 

 

Amount of GoE resources leveraged in support of training 

on land tenure and property rights [Custom, Output] 

Annual  0 ETB 

2,680,000 

 

0 ETB 

9,228,000 

Ethiopian Birr    0  
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. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Comment:  This indicator is reported annually.  

IR2: Communal land Tenure security in pastoral areas expanded  

 

 

 

 

 

 

13 

 

 

 

Number of adults who perceive their tenure rights to land 

or marine areas as secure as a result of USG assistance 

[EG.10.4-8, IM-level] 

Annual  230,145 13,262 0 91,769 

Sex   13,262 0 91,769 

Male  107,775 6,631 0 44,746 

Female  122,370 6,631 0 47,023 

Tenure Type   13,262 0 91,769 

Customary   230,145 11,102 0 89,069 

Leasehold   2,160 0 2,700 

Location   13,262 0 91,769 

Rural  229,821 11,102 0 89,069 

Urban  324 2,160 0 2,700 

Comment: This indicator is reported annually. 

15 

 

 

Number of pastoral communities with demarcated and 

certified land rights [Custom, Output] 

Quarterly  0 6 0 30 

Comment: This indicator will be reported once the land administration office issues the land right certifications,  
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Ind

. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Sub-IR 2.1 The pastoral community landholdings demarcated and registered 

 

 

 

 

 

 

 

8 

 

 

 

 

 

 

 

Number of individuals participating in USG food security 

programs [E.G. 3-2, Output] 

Quarterly 255,717 14,736 812 101,966 

Sex of individuals participating (no double counting)   14,736 812 101,966 

Male  119,750 7,368 470 49,719 

Female  135,967 7,368 342 52,247 

Age Category of individuals participating (no double 

counting) 

 
 

14,736 812 
101,966 

15-29  23,015 1,474  86 10,196 

29+  232,702 13,262 726 91,770 

Type of individuals participating (double-counting allowed)    812  

Household members  0 0 733 0 

People in a government  0 0 79 0 

People in USG-assisted private sector firms  0 0 0 0 

People in civil society   0 0 0 0 

Type of individual not applicable  0 0 0 0 

Type of individual disaggregates not available  0 0 0 0 
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. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

 

 

Comment: This indicator tracks the total number of individuals participating in the LGA activities with data sources from indicators #3, #9, and #12. In Q3, FY 

23 a total of 79 individuals (75 men and 4 women) continued their classes in the MSc. programs at Bahir Dar and Jimma Universities. In addition, 733 HHs (395 

males and 338 females) had their land tenure rights legally recognized and registered in the Dukem Urban land administration office. These figures represent the 

engagement and progress made in LGA activities, highlighting the participation of individuals in educational programs and the formal recognition of land tenure 

rights for households. 

 

 

 

12 

 

 

Number of adults with legally recognized land or marine 

tenure rights as a result of USG assistance [EG.10.4-7 IM-

level] 

Quarterly  255,717 14,736 665 101,966 

Sex  255,717 14,736 655 101,966 

Male  119,750 7,368 358 50435 

Female  135,967 7,368 297 51,531 

 Type of documentation  255,717 14,736 0 101,966 

 Individual/Household  360 2400 655 3,000 

 Community/Group  255,357 12,336 0 98,966 

Business/Commercial  0 0 0 0 

Location  255,717 14,736 0 101,966 

Rural  255,357 12,336 0 98,966 

Urban  360 2,400 655 3,000 

Comment: During the reporting period, a total of 970 parcels were corrected.  Among these corrected parcels, 757 parcels were newly incorporated into the 

Dukem land administration system representing an expansion of the database.  A total of 655 individuals (358 males and 297 females) had their land tenure rights 
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. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

legally recognized and officially registered in the Dukem Urban land administration office. This registration process grants formal recognition and legal protection to 

these households, ensuring their rights to the respective parcels of land. 

14 

 

 

Number of households or organizations with legally 

recognized land or marine tenure rights as a result of USG 

assistance [Custom, Output] 

Quarterly  40,214 7,368 733 50,983 

Household   7,368 0 50,983 

Urban   1,200 733 1,500 

Rural   6168 0 49,483 

Comment:  During the reporting period, a total of 733 HHs (395 males and 338 females) had their land tenure rights legally recognized and officially registered in 

the Dukem Urban land administration office. 

19 

Number of hectares (in millions) mapped, demarcated, 

and adjudicated [Custom, Output] 

Quarterly  2.7 million 

ha 

240,313 ha 10,9254 ha 2,058,001 ha 

Status      

Mapping   240,313 ha 10.9254 ha 2,058,001 ha 

Demarcated   240,313 ha 10.9254 ha 2,058,001 ha 

Adjudicated   240,313 ha 10.9254 ha 2,058,001 ha 

Location   240,313 ha 10.9254 ha 2,058,001 ha 

Urban    10.9254 ha  

Rural    0   

Comment: During the reporting period, a total of 10.9254 ha (109,254 m2) of urban land boundaries in 360 parcels in neighborhoods 33 and 34 were mapped, 

demarcated, and adjudicated in Dukem town, Oromia NRS. 
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. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Sub-IR 2.2 Customary institutions strengthened to be democratic and inclusive, creating access to productive resources for women and youth  

16 

Number of inclusive, pastoral community institutions 

established [Custom, Output] 

Quarterly  3 6 0 30 

 

Comment: There is no progress reported for this indicator during the reporting period 

18 

 

 

Number of pastoral community bylaws developed 

[Custom, Output] 

Quarterly  0 6 0 30 

Comment: This indicator will be reported once the CLGE is formed and approved its bylaw.    

Sub-IR 2.3 Participatory land use plans developed that contribute to sustainable and productive use of rangeland resources, including livestock 

17 

 

 

Number of pastoral community land use plans developed 

[Custom, Output] 

Quarterly  0 5 0 30 

 

Comment: Data is not available for this indicator for the reporting period.  

Cross-Cutting Indicators 

21 

 

  

YOUTH-3: Percentage of participants in USG-assisted 

programs designed to increase access to productive 

economic resources who are youth (15-29) [IM-level] 

Quarterly 9% 10% 11% 10% 

Numerator: Number of youth program participants   1,474 78 10,196 

Denominator: Number of total participants in the program   14,736 733 101,966 

Comment: During the reporting period, out of the total 733 HHs who recognized their land-holding rights, 78 youths (37 Males and 41 Females) (11% of the total) 

were legally recognized for land tenure rights and registered in the Dukem Urban land administration office. 

22 

GNDR-2 Percentage of female participants in USG-

assisted programs designed to increase access to 

productive economic resources  

Quarterly 21% 50% 46% 50% 
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. # 
Indicator 

Reporting 

Frequency 

Baseline 

Values 

FY23 

Targets 

Quarter 3     

Actuals 
LOA Targets 

Numerator: Number of female program participants   7,368 338 50,983 

Denominator: Total number of male and female participants in the 

program 

  
14,736 

733 
101,966 

Comment: During the reporting period, A total of 733 HHs (395 males and 338 females) were legally recognized for land tenure rights and registered in the 

Dukem Urban land administration office which represents 46% of female participants. 

 

23 

 

 

GNDR-4 Percentage of participants reporting increased 

agreement with the concept that males and females 

should have equal access to social, economic, and political 

resources and opportunities. 

Y3 & Y5 37% 0 0 47% 

Numerator/Denominator      

Numerator: Total Number of participants whose survey scores have 

improved over time 

 37% 0 0 47% 

Denominator: Total number of participants     0  

Sex      

Percent of male participants who showed increased agreement    0  

Percent of female participants who showed increased agreement    0  

Comment:  As per the PIRS, this indicator will be measured at the end of the 5th year of the Activity.   
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ANNEX A:  SUCCESS STORY 

LGA prepares for scaling-up the Urban Land Adjudication and Registration-Land 

Information System (ULAR-LIS) in Debre Berhan Town 

Feed the Future Ethiopia-Land Governance Activity (LGA), in collaboration with the Ministry of 

Urban and Infrastructure (MoUI) and the Oromia regional land bureau, has been piloting an 

innovative ULAR-LIS, in Dukem Town to improve efficiency and accuracy by digitizing current 

manual processes that are time-consuming, costly, and prone to error. The ULAR-LIS software 

is capable of archiving textual data in the Oromifa, Amharic and English languages. The Dukem 

Town Cadaster Office has tested, modified, and confirmed the software has been successfully 

operationalized. Thus far, the office has adjudicated and registered 78% the pilot target of 1,500 

parcels. 

Informed by experience and lessons learned from piloting the ULAR-LIS in Dukem Town, LGA 

is planning to scale-up its support in the Bishoftu/Dukem Towns in Oromia National Regional 

State (NRS) and Debre Berhan Town in Amhara NRS. LGA assessed that Debre Berhan Town 

has functional second order ground control points, staff capacity, and its rights creation agency 

has indexed and organized the manual file system, making it a suitable location for scaling-up 

ULAR activities. LGA’s Deputy Chief of Party, Ato Solomon Kebede, informed the Debre 

Berhan Town’s cadaster office during a consultation meeting that “implementing the new 

system in a different town and region will give more concrete evidence for the potential scale 

up of the ULAR-LIS in other urban areas in the future. It is also a good opportunity for the land 

office to learn about the quick, less costly, digitized methods of adjudication, surveying, 

registering, and certifying rights in urban land.” 

 

Figure 8. LGA meeting with Head of Amhara regional land bureau and Head of Debre Berhan Town cadaster office Head and experts 
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The town’s cadaster office head and experts stated their appreciation for the new system and 

that its contribution to recognizing and formalizing rights in urban land will promote effective 

land use and the long-term growth of the municipality. They expressed their readiness to 

contribute to effective scaling up of the ULAR-LIS.   

H.E. Ato Sisay Damte, head of Amhara’s land bureau, reiterated that his office would give full 

support for smooth implementation of the ULAR-LIS. He said that Debre Berhan Town will 

serve as a model for other urban centers in the region. 

LGA’s assessment identified Etege-Taiytu Sub-city as a suitable location for scaling-up the 

system and was selected as the most suited. LGA has begun collaboration with the town’s 

cadaster office to begin fieldwork in October 2023.  
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